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Grant Number:
B-13-DS-09-0002

Grantee Name:
Connecticut - DOH

LOCCS Authorized Amount:
$54,277,359.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$54,277,359.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

Connecticut's resilience activities exist at three scales: local demonstration infrastructure projects that will enhance resilience in the low-
moderate income City of Bridgeport as a model for the rest of the state, a regional planning process to create a blueprint for resilience across
the MID-URN areas of Fairfield and New Haven Counties, and state policy to institutionalize resilience through the SAFR (State Agencies
Fostering Resilience) Council. 
In Bridgeport, NDR funds will be used to construct three projects and complete two studies. The state will construct a raised University Avenue
to provide dry egress for multiple properties that are receiving state support to remediate brownfields and redevelop as mixed-use, a berm that
will encircle the eastern area of the South End and significantly reduce flood risk to a large area that includes power generation and
substations as well as affordable and historic housing and future transit-oriented development opportunities, and a resilience design center to
act as a community hub for resilience activities. The state will study the potential to leverage the regional energy generation and distribution
infrastructure located in the South End of Bridgeport for neighborhood benefit and the opportunities for redevelopment in the flood plain in a
responsible and resilient manner.
Across Fairfield and New Haven Counties, NDR funds will be used to develop the regional coastal resilience plan, Connecticut Connections.
This plan will be based on modeling to be conducted to better understand flood risk and the combination of coastal surge and riverine flooding
and provide a blueprint towards resilience for the communities from Greenwich to Madison.
Statewide, NDR funds will support the SAFR Council in their effort to create a resilience roadmap for the state and to institutionalize resilience
into state policies.
The activities being carried out under NDR contribute to the State’s efforts to affirmatively further fair housing by: 1) enabling the continued
safe habitation of existing affordable housing opportunities within walking distance of jobs, public transportation and amenities; 2) mitigating
both present and future flood related issues of both publicly and privately owned properties targeted for future multifamily and economic
development; and 3) preserving and increasing the potential for affordable homeownership opportunities in this target neighborhood.  In
addition, the NDR activities will contribute to addressing the regional need to affirmatively further fair housing by encouraging both housing
and economic development in low flood risk and transit-oriented neighborhoods across Fairfield and New Haven counties.  Many of these
NDR activities address specific action steps found in the State of Connecticut Analysis of Impediments to Fair Housing Choice, which is
compliant with and supports the federal obligation to affirmatively further fair housing.  These action steps include: 1) encourage the creation
and rehabilitation of affordable housing in a variety of locations; 2) collaborate with other state agencies to affirmative further fair housing; and
3) ensure state and local planning documents affirmatively further fair housing.

MID-URN Areas:

The State of Connecticut activities focus on the MID-URN geographies of Fairfield and New Haven Counties with the NDR-funded
infrastructure activities limited to the Low-Mod income city of Bridgeport.

Key Agencies, Partners, Positions, Personnel:

Staff at the Department of Housing will oversee all activities funded through the NDR grant. In addition to a Director of the program, the state
will be competitively procuring program management support for grant management, compliance, finance, and other functions.
The bulk of the work will be conducted by consultants and the state is just completing its first public procurement for alternatives assessment,
environmental review, and preliminary engineering. Additional consultants will be procured as needed as the projects progress.
The CT Institute for Resilience and Climate Adaptation (CIRCA) at the University of Connecticut will act a sub-recipient, leading

Active

QPR Contact:Grant Status:
Rebecca French

Grant Award Amount:
$54,277,359.00
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$0.00

N/A

$5,815,205.11

$11,415,723.00

$1,551,724.52

$1,551,724.52

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,126,944,258.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$5,815,205.11

$5,815,205.11

$54,277,359.00

Overall

Program Income Received

$0.00

$1,551,724.52

The second quarter of 2019 was highlighted by ongoing work to prepare the Final EIS, most notably the new chapter
of Response to Comments based on oral and written comments on the Draft EIS (generated at the public hearing on
February 26, 2019 through to the closure of the public comment period on March 18, 2019). Since the 30 percent
design work was completed in 2018, the consultant team did review and transition those completed documents to be
ready for final design. In that process, the team reached out to the key stakeholders for updated information on
project tie-ins and schedules.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$922,540.01

$0.00

Actual

Limit on Public Services

$11,415,723.00

98.40%
100.00%

Overall Benefit Percentage (Projected)

$1,469,356.10

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$8,141,603.85

Target

$12,380,665.59

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$54,277,359.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

LTC, Long Term Commitment $0.00 $0.00 $0.00

NDR-ADMIN-26336, Administration $99,436.32 $2,713,868.00 $922,540.01

NDR-BPT-, Bridgeport South End $1,206,546.97 $42,574,036.00 $4,476,687.61

the CT Coastal Connections Regional Plan process.
Other state agencies through the SAFR Council including the Office of Policy and Management, Department of Transportation, Department of
Energy and Environmental Protection and others will support the Department of Housing on timely permitting, review, and other support
measures to ensure that the outcomes and timelines of the projects are met.

$1,551,724.52 $5,815,205.11Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $3,270,140.64

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



NDR-CCRP-, Connecticut Connections Coastal Resilience $245,741.23 $8,989,455.00 $415,977.49

NDR-SAFR-, SAFR Administration $0.00 $0.00 $0.00

OV, Outcome Values $0.00 $0.00 $0.00

SL, Supporting Leverage $0.00 $0.00 $0.00
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Activities

NDR-ADMIN-26336 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,713,868.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,713,868.00

$0.00

$0.00

$0.00

$922,540.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-ADMIN

$99,436.32

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$99,436.32

To Date

02/08/2017

N/A

$922,540.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that the program deadlines are met and all HUD regulations are followed in achieving
the desired outcomes of the other projects.

Location Description:

Statewide

For Administration, the project management consultant team continues to support all aspects of administration including
procurement, finance, audit, monitoring, document storage, environmental review, and construction.  The Policies and
Procedures for the CDBG-NDR Projects were updated to reflect refined procedures for implementing the projects and was
posted to the DOH website on June 24, 2019.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NDR-ADMIN-26336

Project Title:

Administration

$922,540.01$99,436.32STATE OF CONNECTICUT

$99,436.32     Program Funds Drawdown $922,540.01

$922,540.01$99,436.32Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $27,550,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $25,000,000.00

Department of Transportation $1,000,000.00

Office of Policy and Management $350,000.00

University of Connecticut, CT Institute for Resilience and Climate Adaptation $1,200,000.00

$27,550,000.00Subtotal Match Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NDR-BPT- / Bridgeport South EndProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NDR-BPT-Berm - 2066128

Activitiy Category:

09/30/202202/08/2017

Area Benefit (Census)

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

Earthen BermActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End
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Overall

$35,630,036.00

Total Projected Budget from All Sources

Match Contributed

$35,630,036.00

$0.00

$0.00

$0.00

$3,693,951.31

$2,676,875.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$1,017,076.31

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

$1,017,076.31

To Date

$3,693,951.31

Most Impacted and Distressed Expended $0.00

Activity Description:

Construct an accredited flood protection line linking the redevelopment of 60 Main Street, the new elevated natural gas-fired
power plant, and downtown, removing the eastern South End’s critical infrastructure and low-moderate income housing and
historic districts from the 100-year flood plain and reinforcing the connection between the Downtown and South End
neighborhoods.

Location Description:

City of Bridgeport's South End

For the National Disaster Resilience (NDR)-funded activities, the second quarter of 2019 was highlighted by ongoing work to
prepare the Final EIS, most notably the new chapter of Response to Comments based on oral and written comments on the
Draft EIS (generated at the public hearing on February 26, 2019 through to the closure of the public comment period on March
18, 2019). In addition, the consulting team worked closely with CT DOH working towards resolution of the north-south
alignment which required additional consultation with key stakeholder agencies and an additional public outreach event to
describe refined design concepts for the Western and Eastern Alignments.  Work also continued updates and final elements of
30 percent design work, drafted the concurrent Energy Study as set forth in the scope of services, and began the transition to
final design.  The team met with a variety of stakeholders to facilitate this transition. A public information workshop took place
on June 26, 2019 in Bridgeport, CT to inform the public of options for the design of the coastal flood defense system where it
would impact Main Street for one alignment option and a modified Eastern Alignment was also presented to the public.
CTSHPO and CTDOH began consultation on a draft Programmatic Agreement to address potential adverse effects in the
CTSHPO’s comments on the DEIS.

Activity Progress Narrative:

$3,693,951.31$1,017,076.31STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

0/3500# of Linear feet of Public 0

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

$1,017,076.31     Program Funds Drawdown $3,693,951.31

$3,693,951.31$1,017,076.31Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3246 645 4440# of Persons 87.64

LMI%: 77.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$130,838.60

$120,877.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Energy - 2066130

$9,961.20

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,961.20

To Date

02/08/2017

Area Benefit (Census)

$130,838.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Develop a plan to leverage the existing regional electricity transmission, distribution, and generation located within the Project
area coupled with the two local micro-grids for local benefit. The result will be a strategy for the district-wide energy opportunity
that can be replicated throughout the region.

Location Description:

City of Bridgeport's South End, West End, and Black Rock Harbor

The energy study, with a revised scope established in Q4 of 2018, was initiated with and a preliminary draft was delivered to
the consultant Project Manager at the end of Q2, per the project schedule.

Activity Progress Narrative:

District Energy FeasibilityActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$130,838.60$9,961.20STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/2# of community engagement 0

$9,961.20     Program Funds Drawdown $130,838.60

$130,838.60$9,961.20Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,155,899.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $5,155,899.00

$5,155,899.00Subtotal Match Sources

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6600 1440 9430# of Persons 85.26

LMI%: 80.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$330,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Guide - 2066129

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

02/08/2017

Area Benefit (Census)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Develop policies for new development in the City's neighborhoods prone to flooding that balances ecological protection and
retreat with reinvestment in transit-oriented development that can serve as a model for the rest of Connecticut's coast.

Location Description:

City of Bridgeport's South End and Black Rock Harbor

Activity Progress Narrative:

Floodplain Design GuidelinesActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/2# of community engagement 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6600 1440 9430# of Persons 85.26

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$104,308.41

$75,581.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-ResCtr - 2066127

$28,726.69

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$28,726.69

To Date

02/02/2017

Area Benefit (Census)

$104,308.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construct a design center in the South End to operate as a community center and provide a central location for providing
information to the community and assist the community in future recovery efforts.

Location Description:

City of Bridgeport's South End

For the Resilience Center, the second quarter of 2019 was highlighted by ongoing work to prepare the Final EIS, most notably
the new chapter of Response to Comments based on oral and written comments on the Draft EIS (generated at the public
hearing on February 26, 2019 through to the closure of the public comment period on March 18, 2019). CTSHPO and CTDOH
began consultation on a draft Programmatic Agreement to address potential adverse effects in the CTSHPO’s comments on
the DEIS.

Activity Progress Narrative:

Resilience CenterActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$104,308.41$28,726.69STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

$28,726.69     Program Funds Drawdown $104,308.41

$104,308.41$28,726.69Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3240 645 4440# of Persons 87.50

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,264,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,264,000.00

$0.00

$2,140,000.00

$0.00

$547,589.29

$396,806.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Univ-2066126

$150,782.77

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$150,782.77

To Date

02/08/2017

Area Benefit (Census)

$547,589.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Raise University Avenue from Myrtle Avenue to 60 Main Street to serve as a dry egress corridor for the redevelopment of 60
Main Street and other properties.

Location Description:

City of Bridgeport's South End

For the University Avenue, the second quarter of 2019 was highlighted by ongoing work to prepare the Final EIS, most notably
the new chapter of Response to Comments based on oral and written comments on the Draft EIS (generated at the public
hearing on February 26, 2019 through to the closure of the public comment period on March 18, 2019). For coordinated NEPA
and Sec. 106 compliance, consultation with the State Historic Preservation Office (SHPO) and invited consulting parties
continued in this quarter with a workshop on May 9 in the historic Seaside Park to review designs. CTSHPO and CTDOH
began consultation on a draft Programmatic Agreement to address potential adverse effects in the CTSHPO’s comments on
the DEIS.

Activity Progress Narrative:

University AveActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$547,589.29$150,782.77STATE OF CONNECTICUT

$150,782.77     Program Funds Drawdown $547,589.29

$547,589.29$150,782.77Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $2,365,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $2,365,000.00

$2,365,000.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1310# of Linear feet of Public 0

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3240 645 4440# of Persons 87.50

LMI%:

NDR-CCRP- / Connecticut Connections Coastal ResilienceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NDR-CCCRP-Coastal - 2066131

Activitiy Category:

09/30/202202/08/2017

Planning Under Way

Connecticut Connections Coastal Resilience PlanActivity Title:

Project Number:

NDR-CCRP-

Project Title:

Connecticut Connections Coastal Resilience Plan
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Overall

$8,989,455.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$8,989,455.00

$0.00

$9,273,571.00

$0.00

$415,977.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$245,741.23

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

$245,741.23

To Date

Area Benefit (Census)

$415,977.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Develop a regional coastal resilience plan covering the MID-URN geography of Fairfield and New Haven Counties including
modeling of the future impacts of flooding to critical facilities.

Location Description:

All of Fairfield and New Haven Counties

The Connecticut Connections Coastal Resilience Plan (Resilient Connecticut) made significant progress towards fulfilling the
Phase I goals in the second quarter 2019. A draft of the Resilient Connecticut Planning Framework was presented to the SAFR
Council and State Agency Workgroup on April 22nd 2019. The first 6-month Resilient Connecticut Workshop took place on May
22nd 2019 in Stamford, Connecticut convening the initial Citizens Advisory Committee. The workshop brought together a multi-
disciplinary group of planners, engineers, state agencies, municipal staff, and academic researchers with expertise on
resilience planning here in Connecticut and provided an opportunity to review draft elements of the Framework during CIRCA
lead presentations, a poster session, and facilitated breakout groups. Municipal case studies along with presentations on
regional and cross jurisdictional issues and approaches were featured throughout the event. A Summary of Workshop Findings
has been completed and is posted on the project website. Version 1.0 of the Resilient Connecticut Website was completed in
April and will provide a central engagement point for CIRCA’s “resilient tool-kit and public engagement program.” An initial set
of best practices, case studies, and planning resources has been posted on the site and will be updated on an ongoing basis. A
monthly Resilient Connecticut webinar series was initiated on April 30th 2019 beginning with a project kick-off webinar featuring
presentations by CIRCA staff. Subsequent webinars in May and June featured topics and speakers on Addressing Climate
Change Through Resilient Development and Regional Resilience Planning for Protection of Public Drinking Water.

Activity Progress Narrative:

$415,977.49$245,741.23STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

3/15# of community engagement 1

$245,741.23     Program Funds Drawdown $415,977.49

$415,977.49$245,741.23Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $111,750,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $30,350,000.00

Department of Transportation $81,400,000.00

$111,750,000.00Subtotal Match Sources

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

460395 280398 1802207# of Persons 41.10

LMI%:
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