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Grant Number:
B-13-DS-09-0001

Grantee Name:
Connecticut - DOH

LOCCS Authorized Amount:
$100,000,000.00

Estimated PI/RL Funds:
$270,759.50

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$159,549,759.50

Disasters:

FEMA-4087-CT

Declaration Number

Narratives
Disaster Damage:

Hurricane Sandy resulted in extraordinary destruction all along the Connecticut coastline, both as a result of high winds, storm surge in excess
of 11 feet in some locations due to the astronomical high tide, as well as 6 to 10 foot waves on top of the surge. According to the United States
Army Corp of Engineers, water levels at the Stamford Hurricane Barrier exceeded all recorded storms, which date back to 1893. Preliminary
data indicates Hurricane Sandy resulted in flooding close to, or at, the one hundred year storm level from East Haven to Greenwich. A review
of state records indicates that in a significant portion of the State’s coastal area, Hurricane Sandy exceeded the 1938 Hurricane, becoming the
most severe storm in Connecticut history.
Connecticut sustained severe coastal flooding and damaging winds.  Along the coast, tropical storm force winds combined with high tides and
a full moon, resulting in tidal stacking and significant wave heights.  Entire neighborhoods became inundated with storm waters.  Residents
who did not heed evacuation orders were trapped in their homes and had to be evacuated. Local fire departments performed a total of 144
rescues, while the Connecticut National Guard supported 73 missions, including 6 life-saving rescue efforts.
There were six fatalities in Connecticut as a result of the storm, including an Easton Fire Lieutenant, killed by a falling tree at the height of the
storm while performing response operations. Telecommunications across the State were crippled by the storm. Cellular transmission sites
were disabled or damaged and communications and cable companies brought in hundreds of generators in order to address critical issues
such as the loss of 911 dispatch networks. Flooding and power outages caused raw sewage discharges at treatment plants and pumping
stations in seven cities, contaminating flood waters. Bridgeport officials said 15 to 20 million gallons of partially treated sewage from two plants
were discharged into the Long Island Sound.
Many essential services were affected by this storm. Airports were either closed entirely or were reduced to limited service. The Metro North
New Haven Line, Amtrak Intercity and Shore Line East commuter rails were all shut down. On October 31, when New York Harbor was closed
to all shipping traffic, fuel barges could not supply fuel terminals in New Haven and Bridgeport. Fuel supply was also impeded as hundreds of
gas stations were closed due to the power outages. The State’s Department of Consumer Protection reported that at the peak of Hurricane
Sandy’s impact on the fuel distribution system, 866 out of 1,493 gas stations (i.e. over 50%) were without power and residents were unable to
obtain gas, or waited in long lines at the few open stations. Residents not only from Connecticut but from heavily affected communities in
bordering New York State, such as Port Chester, Rye and White Plains, came to Connecticut in search of fuel, placing a heavy demand on an
already low fuel supply.

Recovery Needs:

Owner Occupied Housing (Rehabilitation and Mitigation) - Data from FEMA, SBA, DOI, and the surveys submitted to the State by
municipalities and public housing authorities indicate that approximately 38,200 homes were damaged by Hurricane Sandy in the Fairfield,
New Haven, Middlesex and New London Counties. The total value of losses exceeded $288 million. After calculating insured losses, FEMA
and SBA financial assistance and other benefits, the remaining unmet need is estimated to be between $47 and $57 million representing
approximately 7,400 units. This range of estimated unmet housing needs anticipates that as the recovery process proceeds, additional unmet
needs may present themselves, including, for example, damages not previously known or estimated, increased mitigation needs, and the
consideration of code compliance.
Multifamily Housing (Rehabilitation, New Construction & Mitigation) - Approximately 1,298 multifamily LMI units were directly affected by
Hurricane Sandy. Of these 1,298 units, 483 units are not in a flood plain and only require rehabilitation at an estimated aggregate cost of $1.63
million (all of which is an unmet need). The remaining 815 units are in the flood plain and require either rehabilitation and mitigation or
demolition and new construction at one or more other sites, at an estimated aggregate cost of $240 million, and an unmet need of $148
million. The unmet need estimate in this housing sector does not include construction of over 100 units of new affordable multifamily units that
are needed in the CDBG-DR Program eligible

Active

QPR Contact:Grant Status:
Hermia Delaire

Grant Award Amount:
$159,279,000.00
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$138,966.61

N/A

$73,056,583.06

$0.00

$13,530,462.58

$16,484,753.82

Total Obligated

$270,759.50

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$100,270,759.50

($6,577.38) $270,759.50

Match Contributed

     Program Funds Drawdown

To Date

$69,999,624.62

$73,327,342.56

$100,270,759.50

Overall

Program Income Received

$4,223,257.59

$16,623,720.43

areas. New affordable units, including net new units affordable to households at low and very low-income levels is critical to minimize the
impact of Hurricane Sandy on individuals and families that are homeless or at risk of becoming homeless and a key component to the long
term recovery of the State.
Fair Housing - Affirmatively furthering fair housing and Equal Opportunity compliance will be achieved by a Fair Housing Action Plan that
complies with DOH’s guidelines/policies, including but not limited to:
1. Affirmatively furthering fair housing through established affirmative marketing policies.
a.       Affirmative marketing efforts for the CDBG-DR funding include the following: An Affirmative Marketing Plan, based on the U.S.
Department of Housing and Urban Development (HUD) regulations that outline the policies and procedures for housing activities to
affirmatively market units financed through the Multifamily and Owner Occupied (Rehabilitation/Reconstruction) Programs including
dissemination of information, technical assistance to applicants, project management, reporting requirements, and project review.
2.Ensuring that eligible persons from all racial, ethnic, national origin, religious, familial status, the disabled, “special needs,” gender groups,
and/or other populations least likely to apply, are:
a.      Fully informed of vacant units available for rent.
b.     Encouraged to apply for rehabilitation and/or rent.
c.      Given the opportunity to rent the unit of their choice.
d.      Given the opportunity to rehabilitate their primary residence, which sustained damages due to disasters and/or its after-efInfornilable
opportu

Recovery Needs:

als, publications, direct contact, workshops/seminars, and through the placement of flyers/posters in public facilities.
4.The prioritization of housing and economic development activities and other planning activities that affect racial, ethnic and low-income
concentrations to promote the availability of affordable housing in low-poverty, non-minority areas.
Infrastructure and Public Facilities - In response to the State’s request for information regarding unmet infrastructure needs, local governments
identified at least thirty-four infrastructure projects with unmet needs totaling approximately $21.4 million. There are a number of infrastructure
projects that have the potential to affect the health, safety and welfare of the local community and are therefore urgent priorities. The allocation
of $4 million of the funding for infrastructure projects will focus on unmet needs that are urgent in nature and can be immediately addressed,
including water and sewer repairs ($1 million); municipal-owned utility repairs ($1.1 million); and critical road repairs ($1 million). The balance
of the allocation ($900,000) will be used to initiate architectural, environmental and other preconstruction activities for infrastructure projects to
be undertaken with future allocations of funds. For public facilities, the State requested unmet needs data; local governments identified at least
eighty-eight projects with unmet needs totaling approximately $34.5 million. Based on a preliminary review of the public building repair projects
identified by local governments, many are ready to be undertaken immediately at a total cost of approximately $1.5 million. Additional funds
($700,000) will be used to initiate architectural, engineering, environmental and other preconstruction activities for the public facility projects to
be undertaken with future allocations of funds.
Economic Revitalization - In response to the State’s request for unmet needs data, local governments identified at least twelve structural repair
projects for businesses totaling $5.3 million and an additional $5 million of repair or replacement of equipment. In total, the unmet need for
economic revitalization identified by local governments is currently estimated at $10.3 million. A wide range of businesses were impacted with
the greatest concentration of monetary damages in Other Amusement and Recreational Facilities ($1.3 million); Hotels of various types ($1
million) and Restaurants of various types ($1 million). Many of the impacted businesses were either on or close to the shoreline, including a
high percentage in the 100-year flood plain. A range of businesses were impacted, with the greatest concentration of costs in Plumbing,
Heating, and Air-Conditioning Contractors ($400,000); and Restaurants of various types ($310,000).
Planning - The State recognizes that future storms may severely damage homes, businesses, infrastructure and public facilities in
municipalities throughout Connecticut. It is essential that our infrastructure and public facilities be hardened in anticipation of these events. In
addition, a significant and necessary investment has been made in preparation for the receipt and distribution of the Funding. Accordingly, the
State will utilizeaportionofthesePlanningfundstooffsetthecosts incurred to
developtheproposedprogramsandactivitiesthroughwhichtheFundingwillbeadministered.

$16,623,720.43 $73,327,342.56Total Funds Drawdown
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Owner Occupied Rehabilitation Program
The State of Connecticut continues to implement a program that protects the homeowners, taxpayers and the State
from fraud, waste and abuse - we are not simply cutting checks. We are working to ensure that the work that is done
to restore the property of our citizens is done properly, consistent with good quality work and materials, while
ensuring that those homeowners who are displaced from their homes receive the priority assistance they need.
There were a total of eight hundred and thirty-nine (839) applicants who indicated on their application that they were
seeking recovery assistance under the Owner Occupied Housing Recovery programs. Four hundred and forty-six
(446) were reviewed and deemed eligible for assistance and three hundred and ninety-three (393) were reviewed
and deemed were ineligible for assistance because they did not meet eligibility criteria (394), they choose to
withdraw (118), or were closed (148) due to non-response to DOH’s inquiries.
As of the fourth quarter of 2016 there were a total of four hundred and twenty (420) applications specifically for the
Owner Occupied Rehabilitation and Rebuilding program. One hundred and sixty-one (161) were deemed eligible
and a total of two hundred fifty-nine (259) applicants were deemed ineligible (denied 128, withdrawn 66, closed 65)
for the CDBG-DR grants under the Owner Occupied Rehabilitation and Rebuilding program.
Of the one hundred sixty-one (161) eligible applicants, one hundred thirty-seven (137) applicants have had their
projects put out to bid. Unfortunately, twenty (20) projects did not continue with the rehabilitation process; eight (8)
were denied or closed due to noncompliance on the part of the applicant, and twelve (12) applicants chose to
withdraw from the Owner Occupied Rehabilitation and Rebuilding program.
As on December 31, 2016, one hundred twelve (112) projects under construction of which ninety-three (93) projects
have been completed in the Owner Occupied Rehabilitation and Rebuilding program.
Owner Occupied Mitigation Program
As a result of Second Tranche of funding we are able to address mitigation applications. In accordance with the
program guidelines, homeowners with properties located in the floodplain and with household incomes below 100%
of the area median income (Priority Level A) are eligible to receive a maximum grant award of up to two hundred
and fifty dollars ($250,000) to assist in the elevation of their homes above the 500 year floodplain thus making these
homes more resilient to withstand future storm damages.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,478,987.34

$0.00

To Date

Limit on Public Services

$0.00

65.16%
72.17%

Overall Benefit Percentage (Projected)

$9,382,401.03

Requirement

Limit on State Admin $7,963,950.00

$169,451.00

Limit on Admin/Planning

$23,891,850.00

Required

$31,855,800.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $79,639,500.00 $54,431,590.91

Overall Benefit Percentage (Actual)
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Households with incomes above 100% of the Area Median Income are eligible for a reimbursement grant in order of
priority upon completion of the mitigation measures and elevating their home above the base flood elevation.
Households with incomes between 100% and 120% of the area median income (Priority Level B) are eligible for up
to $100,000; households with incomes between 120% and 150% of the area median income (Priority Level C) are
eligible for up to $60,000 and households with incomes above 150% of the area median income (Priority level D) are
eligible for up to $30,000 upon completion of the mitigation measures and elevating their home above the base flood
elevation.
As of the fourth quarter of 2016, there were a total of Two hundred five (205) applicants seeking mitigation. There
were fifty-eight (58) Priority Level A applicnts; twelve (12) Priority Level B applicants; twenty (20) Priority Level C
applicants and seventy-seven (77) Priority Level D applicants in the program. Thirty-eight (38) mitigation applicants
were either denied (10), withdrawn (15) or closed (13) leaving fifty-eight (58) Priority Level A applicants were
deemed eligible for CDBG-DR mitigation assistance.
As of December 31, 2016, twenty-six (26) mitigation projects were under construction of which ten (10) projects
have been completed.
We have made mitigation reimbursement award determinations on three (3) applicants, one (1) low to moderate
income applicant, and two (2) applicants with household incomes above the 100% of the area median income.
Reimbursements grants have been issued since these applicants have completed the mitigation of their homes.
Owner Occupied Reimbursement Program
There were a total of five hundred eighty-eight (588) applicants from who submitted applications under the Owner
Occupied Reimbursement program.  A total of three hundred and sixty-three (363) of these applicants were either
denied (256), withdrawn (37) or closed (70) due to non-response leaving two hundred and twenty-five (225)
applications deemed eligible for CDBG-DR reimbursement grants. Out of the two hundred and twenty-five (225)
eligible applicants, sixty (60) were low to moderate income (80% of Area Median Income or less) and one hundred
and sixty-five (165) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the
rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program.
As of December 31, 2016, we have made award determinations and issued contracts to one hundred and eighty-six
(186) applicants and one hundred and sixty-two (162) of these applicants have been reimbursed for their out of
pocket expenses.
Unfortunately, thirteen (13) homeowners decided to withdraw from the program after their contracts had been issued
primarily due to the fact that they were required to maintain flood insurance for the life of the property. Additionally,
two (2) applications were closed due to non-response from the homeowners.
Infrastructure Program
The State allocated a total of $35,000,000 to assist in the planning activities associated with improving the resiliency
of infrastructure, public facilities, and providing mitigation activities. A total of 23 projects were deemed eligible for
funding committing the entire allocation of funding. These projects include 5 water and drainage projects in the most
impacted counties of Fairfield and New Haven; 5 road repair and reconstruction projects in the most impacted
counties of Fairfield and New Haven; 1 non-residential infrastructure project in New London county; 8 nonresidential
infrastructure projects located in the most impacted counties of Fairfield and New Haven; 3 road repair and
reconstruction projects that will provide a direct benefit for low to moderately income residents in the most impacted
counties of Fairfield and New Haven and 1 water and drainage projects in New London county. The respective
quarterly updates on each of these projects can be found in the respective activity project narratives.
Public Facility Project
The State of Connecticut allocated a total of $2,200,000 to assist in the rehabilitation or reconstruction of existing
public facilities damaged or impaced by Superstorm Sandy. Two projects were deemed eligible, however one
municipality decided to withdraw their application request in the amount of $800,000 due fact that they were
unwilling to meet the Flood Management Certification requirements. The one active projects is listed below with its
quarterly update:
1. Milford – Gulf Beach Breakwater - $503,500. The City of Milford through the RFQ process qualified 5 firms to be
interviewed; Race, Westcott & Mapes, GEI, GZA, and COWI. The Flood and Erosion Board worked with the City
Engineer, Greg Pidluski, interviewing the 5 firms and selecting 3 qualified to do design work. They authorized Chris
Saley, Director of Public Works to finalize scope and pricing. The Gulf Beach Breakwater project was awarded to
COWI. The City anticipates design, survey and permitting to start February 2017.
Multifamily Assistance Program
The State allocated a total of $29,000,000 to assist in long-term recovery and restoration of multifamily
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housing units with a direct benefit to low to moderate income individuals, impacted as a result of Superstorm Sandy
located in the most impacted counties of Fairfield and New Haven. In addition, it also provides assistance to 1 – 4
unit rental properties damaged by Superstorm Sandy that will be occupied by low to moderate income individuals
upon completion. Three large multifamily projects were awarded funding and below is an update on these projects
along with an update on the Scattered Site program.
Bridgeport - Crescent Crossings - Phase IA  CDBG-DR portion of the housing funding for Crescent Crossings Phase
I A was completed March 1, 2016. The funding was part of the $34,000,000 construction cost of 93 affordable
housing units providing some of the units as replacement units for the Marina Village units damaged or destroyed by
Superstorm Sandy. The 93 units have been completed with move-in of the last two units expected in January 2017.
Interest in this housing has been strong.  There are currently 400 names on the waiting list.
Summer Place As previously stated Summer Place started construction November 3, 2015. Painting of the 5th floor
corridors, unit walls and ceiling has been completed. Interior doors, toilet accessories, vanities, and bathroom
lighting fixtures have been installed at the 5th floor and continues on the 4th, 3rd and 2nd floors. Painting continues
on the 4th, 3rd and 2nd floors. Corridor ceilings at 2nd and 3rd floor to be inspected this week prior to laying final
ceiling panels and light fixtures. Laundry room walls and ceilings completed at floors 5, 4, 3 and 2. Ground floor
gypsum board installation is 100% complete. Storefront entry doors have been delivered to the site. EIFS work at
front facade on schedule to be completed at the end of this week. Elevator work continues. Site fencing to be
delivered and installed by the end of December.
Washington Village- Phase One The activities for Washington Village that occurred during the 4th quarter include
completing the Environmental Review process and obtaining a Request for Release of Funds approval from HUD.
Additional activities include; the preparation of final plans and specifications, selection of a general contractor, final
review of the DOH financing package and obtaining approximately 8 million in additional permanent financing. The
closing on all financing is scheduled for January 2017.
Scattered Site Housing Program - Of the original 96 who initially expressed interest in the Scattered Site Program by
completing an application, seventeen (17) continued through the process and committed to providing their rental
units to low-moderate income households for five (5) years following completion of their units.   Of the seventeen,
three units have been completed and are now occupied by low-moderate income households.  Ten projects are
under currently under construction.   We anticipate that three of these projects will be completed in the first quarter
of 2017.  One project is out to bid.  Two projects are in the design phase and anticipate going out to bid - one in the
first quarter and the other in the second of 2017.  One (1) applicant decided not to continue with funding under this
grant to due to the LMI rent requirement. 
In accordance with federal regulation all funds allocated under this grant have been fully disbursed within the 24
month expenditure deadline.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1-T1-Administration, R1-T1-Administration $0.00 $500,000.00 $500,000.00

R1-T1-Economic Revitalization, R1-T1-Economic $0.00 $194,000.00 $194,000.00

R1-T1-Homeowner Housing, R1-T1-Homeowner Housing $0.00 $13,256,000.00 $13,256,000.00

R1-T1-Multi-Family, R1-T1-Multi-Family $0.00 $450,000.00 $450,000.00

R1-T1-Planning, R1-T1-Planning $0.00 $600,000.00 $600,000.00

R2-T2-Administration, R2-T2-Administration $0.00 $1,300,000.00 $1,300,000.00

R2-T2-Homeowner Housing, R2-T2-Homeowner Housing $0.00 $12,621,001.91 $12,519,209.02

R2-T2-Infrastructure, R2-T2-Infrastructure $0.00 $294,611.30 $294,611.30

R2-T2-Planning, R2-T2-Planning $0.00 $905,388.70 $905,388.70

R3-T1-Administration, R3-T1-Administration $303,500.00 $2,271,000.00 $2,271,000.00

R3-T1-Homeowner Housing, R3-T1-Homeowner Housing $3,804,876.37 $13,463,081.45 $13,329,759.10
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R3-T1-Infrastructure, R3-T1-Infrastructure $4,080,080.69 $4,205,148.86 $4,205,148.86

R3-T1-Multi-Family, R3-T1-Multi-Family $3,623,768.54 $13,518,306.96 $13,518,306.96

R3-T1-Planning, R3-T1-Planning $824,840.96 $1,656,576.06 $1,656,576.06

R4-T3 Multi-Family, R4-T3 Multi-Family $105,923.17 $3,000,000.00 $105,923.17

R4-T3-Rebuild by Design, R4-T3-Rebuild by Design $855,746.22 $2,000,000.00 $1,292,471.89

R5-T2-Administration, R5-T2-Administration $157,424.88 $2,000,000.00 $407,987.34

R5-T2-Homeowner Housing, R5-T2-Homeowner Housing $1,497,012.45 $12,235,644.26 $5,018,620.12

R5-T2-Infrastructure, R5-T2-Infrastructure $613,152.50 $10,000,000.00 $613,152.50

R5-T2-Planning, R5-T2-Planning $448,977.04 $5,500,000.00 $448,977.04

R5-T2-Public Services, R5-T2-Public Services $169,451.00 $300,000.00 $169,451.00
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Activities

R1-T1-Administration / R1-T1-AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-Administration -29502-5000001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

 (  )

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

Grant Administration activities to implement the CGBG-DR program in areas impacted by Superstorm Sandy located in Fairfield
County, New Haven County, Middlesex County, New London County and Mashantucket Pequot Indian Reservation.

Activity Progress Narrative:

R1-T1-Administration -29502-5000001Activity Title:

Project Number:

R1-T1-Administration

Project Title:

R1-T1-Administration

$500,000.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $500,000.00
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This activity represents the allocation of funds for administrative salaries and program development. In the fourth quarter, there
were a total of 16 employees at the Department of Housing administering the CDBG-DR program.
All Allocation #1 First Tranche - Administrative funds have been fully expended.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-T1-Economic Revitalization / R1-T1-EconomicProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1-T1-Economic Revitalization-29522-2066100

Activitiy Category:

08/22/201508/22/2013

Direct ( Person )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

R1-T1-Economic Revitalization-29522-2066100Activity Title:

Project Number:

R1-T1-Economic Revitalization

Project Title:

R1-T1-Economic Revitalization
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Overall

$194,000.00

Total Projected Budget from All Sources

Match Contributed

$194,000.00

$0.00

$0.00

$0.00

$194,000.00

$194,000.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$194,000.00

Total Funds Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Permanent Jobs Retained 0 0 0.00

Activity Description:

The Economic Revitalization Program was established to provide assistance to eligible small businesses that suffered direct
physical damage as a result of Superstorm Sandy with the financial resources needed to continue the rebuilding process.
Grants may be provided to small businesses, including non-profit organizations for capital expenditures to repair or replace
needed equipment, lost inventory, rehabilitation, reconstruction of facilities that were damaged/destroyed or to provide working
capital needed as a direct result of the storm while promoting job retention and job creation.

Location Description:

The Economic Revitalization Program is designed to meet the needs of small businesses in the communities most impacted by
Superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London County and the
Mashantucket Pequot Indian Reservation. Priority has been given to the small business located in the Fairfield and New Haven
Counties.

The State of Connecticut operates a Small Business Express Program that provides loans and grants to small business to spur
job creation and growth. In the aftermath of Superstorm Sandy, many small business owners capitalized on existing resources
available immediately after the storm thus inhibiting the interest in the CDBG-DR Economic Revitalization program.
Since the program begun accepting applications on September 27, 2013, a total of fourteen (14) applications were submitted
for assistance. The Department of Housing has provided financial assistance to four (4) small businesses with a total grant
award of $ $194,000. The four small business who were funded under this grant are:
(1) Charles Island Oyster Farm, Milford - $50,000;
(2) Inn at Fairfield Beach, Fairfield - $ 44,000;
(3) Lennys Indian Head Inn, Branford - $ 50,000; and
(4)Main Enterprises, Stratford - $50,000.
All available Economic Revitilization funds have been fully expended under this grant.

Activity Progress Narrative:

$194,000.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $194,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

R1-T1-Homeowner Housing / R1-T1-Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,369.07

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$432,369.07

$0.00

$0.00

$0.00

$432,369.07

$432,369.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-LM-29501-2066103

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$432,369.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

R1-T1-OORR-Rehab-Low/ModActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$432,369.07$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $432,369.07
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The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to Moderate income owner occupied properties impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

There were a total of thirty-six (36) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that twelve (12) applicants were deemed to be eligible for assistance
under this program, and twenty-four (24) were ineligible. Of the eligible twelve (12) applicants, seven (7) of these applicants
were low to moderate income and five (5) were Urgent Need.
All Obligation # 1, First Tranche funds have been fully expended in compliance with the 24 month federal disbursement
requirement.
All of the seven (7) low-to-moderate income projects in Middlesex and New London counties have been put out to bid.
As of December 31, 2016, there were six (6) low to moderate income projects under construction of which five (5) low to
moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,711,115.03

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$9,711,115.03

$0.00

$0.00

$0.00

$9,711,115.03

$9,711,115.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-LM-MI-29501-2066101

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$9,711,115.03

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to moderate income owner occupied properties impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and eighty-four (384) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and forty-nine (149) of these applicants were deemed to be eligible for assistance under this program. The remaining two
hundred and thirty-five (235) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and forty-nine (149) eligible applicants, ninety-seven (97) of these applicants were low to moderate income
and fifty-two (52) were urgent need (above 81% of area median income).

Activity Progress Narrative:

R1-T1-OORR-Rehab-Low/Mod-Most ImpactedActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$9,711,115.03$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $9,711,115.03
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Of the ninety-seven (97) low-to-moderate income projects in Fairfield and New Haven counties eighty-eight (88) projects have
been put out to bid.
As of December 31, 2016, there were seventy-five (71) low to moderate income projects under construction of which sixty (60)
low to moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.
All funds from the first obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,026.43

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$119,026.43

$0.00

$0.00

$0.00

$119,026.43

$119,026.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-UN - 29501-2066104

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$119,026.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

 

R1-T1-OORR-Rehab-Urgent NeedActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$119,026.41$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $119,026.43
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There were a total of thirty-six (36) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that twelve (12) applicants were deemed to be eligible for assistance
under this program, and twenty-four (24) were ineligible. Of the eligible twelve (12) applicants, seven (7) of these applicants
were low to moderate income and five (5) were Urgent Need.
As of December 31, 2016, two (2) urgent need projects have been completed in Middlesex and New London Counties.
All funds from the first obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,993,489.47

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,993,489.47

$0.00

$0.00

$0.00

$2,993,489.47

$2,993,489.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-UN-MI - 29501-2066102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$2,993,489.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and eighty-four (384) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and forty-nine (149) of these applicants were deemed to be eligible for assistance under this program. The remaining two
hundred and thirty-five (235) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and forty-nine (149) eligible applicants, ninety-seven (97) of these applicants were low to moderate income
and fifty-two (52) were urgent need.
Of the fifty-two (52) urgent need projects in Fairfield and New Haven counties forty-one (41) projects have been

Activity Progress Narrative:

R1-T1-OORR-Rehab-Urgent Need-Most ImpactedActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$2,993,489.40$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $2,993,489.47
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put out to bid.
As of December 31, 2016, there were thirty-three (33) urgent need projects under construction of which twenty-six (26) urgent
need income projects have been completed in the most impacted counties of Fairfield and New Haven.
All funds from the first obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-T1-Multi-Family / R1-T1-Multi-FamilyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1-T1-SSRR-LM-MI 29519-2066105

Activitiy Category:

08/22/201508/22/2013

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R1-T1-Multi-Family-Scattered SitesActivity Title:

Project Number:

R1-T1-Multi-Family

Project Title:

R1-T1-Multi-Family

OORR-LM-MI- MIT-29519-2066105
Program Income Account:
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Overall

$450,000.00

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$450,000.00

$450,000.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$450,000.00

Total Funds Expended $0.00

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

One-four unit low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in
any community in Fairfield and New Haven counties.

 Of the original 96 who initially expressed interest in the Scattered Site Program by completing an application, seventeen (17)
continued through the process and committed to providing their rental units to low-moderate income households for five (5)
years following completion of their units.   Of the seventeen, three units have been completed and are now occupied by low-
moderate income households.  Ten projects are under currently under construction.   We anticipate that three of these projects
will be completed in the first quarter of 2017.  One project is out to bid.  Two projects are in the design phase and anticipate
going out to bid  - one in the first quarter and the other in the second of 2017.  One (1) applicant decided not to continue with
funding under this grant to due to the LMI rent requirement. 
All funds from the first obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$450,000.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $450,000.00

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

R1-T1-Planning / R1-T1-PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-Planning 29516-2066100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$0.00

To Date

08/22/2013

Area (  )

$600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and

R1-T1-Planning 29516-2066100Activity Title:

Project Number:

R1-T1-Planning

Project Title:

R1-T1-Planning

$600,000.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $600,000.00
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resiliency projects, particularly as they relate to critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

The State of Connecticut allocated a total of $9,029,000 to assist in the planning activities associated with improving the
resiliency of infrastructure, public facilities, and providing mitigation activities. In the first tranche nine (9) projects were
approved, committing the entire allocation of funding. All of these projects are in the final stages of the planning studies. In the
second tranche twenty-four (24) projects were approved, committing the entire allocation of funding, contracts have been
executed for all of these projects and the municipalities or agencies are in the preliminary stages of their planning activities.
This quarter DOH was notified that due to staff limitations one of the planning projects previously approved will not be able to
proceed resulting in $200,000.00 that was made available for additional funds on another planning project that was
experiencing financial shortfalls.
The projects funded under the first and second tranches are listed below:
First Tranche Projects
1. Branford – Coastal Community Resilience (Branford, Madison, Milford) - Project Completed
2. Branford – Shoreline Shellfish Living & Artificial Reef: Creation & Restoration - Project Completed
3. Bridgeport – Marina Village Resiliency - Project Completed
4. New Haven – River Street Bulkhead Design – In Progress
5. New Haven – Mill River District Shoreline Analysis – In Progress
6. New Haven - Long Wharf Flood Protection – In Progress
7. New Haven - Hill Neighborhood & Union Avenue Storm Drainage Improvements – Project Completed
8. Stratford – Coastal Resilience – In Progress
9. New London - Bank Street Planning – In Progress

Second Tranche Projects
1. DEEP - Develop tools to assess the vulnerability of infrastructure
2. Lower River Cog - Land Use Resiliency Plan – In Progress
3. Fairfield - Pine Creek Dike Expansion – In Progress
4. Fairfield - Fairfield Beach Engineered Design – In Progress
5. Fairfield - Riverside Drive Coastal Resiliency – In Progress
6. Milford - Crescent Beach Study – In Progress
7. Milford - Gulf St. & Welch’s Point Road Study – In Progress
8. Milford - Walnut & Wildemere Beach Study – In Progress
9. Fairfield - South Benson Storm water Pump Station & Drainage – In Progress
10. Fairfield - Downtown Using Green Infrastructure – Roadways – In Progress
11. Stonington - Town of Stonington Coastal Resilience Plan – In Progress
12. West Haven - Resiliency Plan & Wastewater Treatment Facility Outfall – In Progress
13. Old Saybrook - Resiliency Study & Infrastructure Evaluation – In Progress
14. DEMHS - Update CT Natural Hazard Mitigation Plan – Contract not yet executed
15. New Haven - Resiliency Plan & Demand Analysis for Redevelopment - Church Street – In Progress
16. UCONN - Scoping for Green Infrastructure Resiliency Projects – In Progress
17. Westport - Master Drainage Plan – Downtown – In Progress
18. New London - Shaw's Cove Pump Station – In Progress
19. DEEP - Water Supply Resiliency - 17 towns – In Progress
20. DPH - Statewide public drinking water vulnerability assessment & resilience plan. – In Progress
21. Milford - Pehham St Planning & Design – In Progress
22. Waterford - Climate Change Vulnerability – In Progress
23. CT Rises - Long Term Recovery – In Progress
All funds from the first obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Administration / R2-T2-AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources $1,300,000.00

$0.00

$0.00

$1,300,000.00

$1,300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-Administration-29502-5000001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

06/30/2016

$0.00

To Date

06/30/2014

 (  )

$1,300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

R2-T2-Administration-29502-5000001Activity Title:

Project Number:

R2-T2-Administration

Project Title:

R2-T2-Administration

$1,300,000.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $1,300,000.00
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Match Contributed $0.00$0.00

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

This activity represents the allocation of funds for administrative salaries and program development. In the fourth quarter, there
were a total of 16 employees at the Department of Housing administering the CDBG-DR program.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Homeowner Housing / R2-T2-Homeowner HousingProject # / Title:

Grantee Activity Number:

Activity Status:

R2-T2-OORR-MT-LM-29501-2066110

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

R2-T2-OORR-Single Family-Mitigation-Low/ModActivity Title:

Project Number: Project Title:

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

There were a total of twenty-six (26) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking mitigation assistance under the Owner Occupied Mitigation program. Out of the twenty-six (26)
applicants; eighteen (18) were deemed eligible applicants; and eight (8) were denied eligibility. Of the eighteen (18) eligible
applicants; there were eight (8) Priority Level A applicants; five (5) of which are low to moderate income.
In accordance with the program guidelines, the five (5) low to moderate income applicants are eligible for design services and a
maximum grant award up to $250,000.00.
As of December 31, 2016 there were two (2) low to moderate income projects under construction in Middlesex and New
London Counties.
All funds from the second obligation have been fully expended in compliance with the 24 month federal

Activity Progress Narrative:

R2-T2-Homeowner Housing R2-T2-Homeowner Housing

$300,000.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $300,000.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,325,108.04

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,325,108.04

$0.00

$0.00

$0.00

$5,344,317.06

$5,344,317.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-MT-LM-MI-29501-2066114

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$5,344,317.06

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

There were a total of one hundred seventy-nine (179) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred seventy-nine (179) applicants; one hundred forty-nine (149) were deemed eligible applicants;
and thirty (30) were either denied (9) eligibility, chose to withdrawal (13), or were closed (8) due to non-response. Of the one
hundred and forty-nine (149) eligible applicants thirty-seven (37) were low to moderate income (80% of area median income or
less) in Fairfield and New Haven Counties.
In accordance with the program guidelines, the thirty-seven (37) low to moderate income applicants are eligible for design
services and a maximum grant award up to $250,000.00.  

Activity Progress Narrative:

R2-T2-OORR-Mitigation-Low/Mod-Most ImpactedActivity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$5,344,317.06$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $5,344,317.06
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As of December 31, 2016 there were twenty-four (24) low to moderate income projects under construction of which ten (10) low
to moderate income projects have been completed in the most impacted areas of Fairfield and New Haven Counties. In
addition, we have made one (1) reimbursement award determination on a low to moderate income applicant who has
completed the mitigation of their home in Fairfield or New Haven County.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,176.33

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$30,176.33

$0.00

$0.00

$0.00

$30,176.33

$30,176.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-MT-UN-29501-2066111

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$30,176.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

There were a total of twenty-six (26) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking mitigation assistance under the Owner Occupied Mitigation program. Out of the twenty-six (26)
applicants; eighteen (18) were deemed eligible applicants; and eight (8) were ineligible (5 closed, 1 denied, 2 withdraws).
Of the eighteen (18) eligible applicants; there were eight (8) Priority Level A applicants; five (5) low to moderate income and
three (3) Urgent Need Priority Level A applicants. Also, there were two (2) Priority Level B applicants; zero (0) Priority Level C
applicants and eight (8) Priority Level D applicants in the program.
In accordance with the program guidelines, the three (3) Urgent Need applicant in Priority Level A (households with incomes
between 81% and 100% of the area median income) are eligible for design services and a maximum grant award up to
$250,000.00. In addition, there are currently an additional nine (9) Urgent Need applicants (households

Activity Progress Narrative:

R2-T2-OORR-Mitigation-Urgent NeedActivity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$30,176.33$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $30,176.33
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with incomes above 100% of the area median income) that will be eligible for mitigation assistance upon the completion of
elevation of their home above the base flood elevation in accordance with the program guidelines. 
As of December 31, 2016, we have reimbursed one (1) Priority Level B applicant in Middlesex or New London County.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/2# of Households 0 0 0.00

0 0/0 0/0 1/2# Owner Households 0 0 0.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,625,506.61

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,625,506.61

$0.00

$0.00

$0.00

$1,625,506.61

$1,625,506.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-MT-UN-MI-29501-2066115

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$1,625,506.61

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties seeking assistance in elevating their properties above
the base flood elevations.

There were a total of one hundred seventy-nine (179) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred seventy-nine (179) applicants; one hundred forty-nine (149) were deemed eligible applicants;
and thirty (30) were either denied (9) eligibility, chose to withdrawal (13), or were closed (8) due to non-response. Of the one
hundred and forty-nine (149) eligible applicants one hundred twelve (112) were Urgent Need in Fairfield and New Haven
Counties.
Of the one hundred twelve (112) Urgent Need applicants; there were thirteen (13) Urgent Need Priority Level A applicants; ten
(10) Priority Level B applicants; twenty (20) Priority Level C applicants and sixty-nine (69) Priority

Activity Progress Narrative:

R2-T2-OORR-Mitigation-Urgent Need-Most
Impacted

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$1,625,506.61$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $1,625,506.61
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Level D applicants in the program.
In accordance with the program guidelines, the thirteen (13) Urgent Need applicants in Priority Level A (households with
incomes between 80% - 100% of the area median income) are eligible for design services and a maximum grant award up to
$250,000.00. Unfortunately, four applicants (4) chose to withdrawal, and (5) were closed due to non-response after their
projects had begun to be processed and reviewed, leaving nine (9) eligible Priority Level A Urgent Need applicants.
As of December 31, 2016 one (1) Urgent Need Priority level A mitigation project has been completed in the most impacted
areas of Fairfield and New Haven Counties. In addition, there are currently an additional ninety-six (96) Urgent Need applicants
(households with incomes above 100% of the area median income) that may be eligible for mitigation assistance upon the
completion of elevation of their home above the base flood elevation in accordance with the program guidelines.
As of December 31, 2016, we have reimbursed two (2) applicants with household incomes above the 100% of the area median
income in Fairfield and New Haven counties as these applicants have completed the mitigation of their homes.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,500.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$29,500.00

$0.00

$0.00

$0.00

$29,500.00

$29,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-LM-29501-2066108

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$29,500.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose low to moderate income homeowners
completed the eligible repairs within one year after Superstorm Sandy.

There were a total of fifty-seven (57) applicants from Middlesex and New London counties who submitted applications under
the Owner Occupied Reimbursement program.  Thirty-eight (38) of these applicants were either denied (32), withdrawn (2) or
closed (4) and nineteen (19) were deemed eligible for CDBG-DR reimbursement grants. Out of the nineteen (19) eligible
applicants, six (6) were low to moderate income and thirteen (13) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the

Activity Progress Narrative:

R2-T2-OORR-Single Family-Reimbursement-
Low/Mod

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$29,500.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $29,500.00
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rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program.
As of December 31, 2016, we have made award determinations and issued contracts to six (6) low to moderate income
applicants located in Middlesex and New London Counties, five (5) of these homeowners have been reimbursed for their out of
pocket expenses. Unfortunately, one (1) low to moderate homeowner’s application was closed from the program after their
contract had been issued due to non-response, this applicant has since passed.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,126,300.60

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,126,300.60

$0.00

$0.00

$0.00

$1,126,300.60

$1,126,300.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-LM-MI-29501-2066112

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$1,126,300.60

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of five hundred and thirty-one (531) applicants from the most impacted areas of Fairfield and New Haven
Counties who submitted applications under the Owner Occupied Reimbursement program.  Three hundred and twenty-five
(325) of these applicants were either denied (224), withdrawn (35) or closed (66) and two hundred and six (206) were deemed
eligible for CDBG-DR reimbursement grants. Out of the two hundred and six (206) eligible applicants, fifty-four (54) were low to
moderate income and one hundred fifty-two (152) were urgent need applicants.

Activity Progress Narrative:

R2-T2-OORR-Reimbursement-Low/Mod-Most
Impacted

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$1,126,300.60$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $1,126,300.60
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In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the rehabilitation of
their damaged homes will not be eligible for reimbursement grants under this program.
As of the fourth quarter of 2016, we have made award determinations and issued contracts to thirty-seven (37) low to moderate
income applicants located in Fairfield and New Haven Counties.
As of December 31, 2016, thirty-five (35) of these homeowners have been reimbursed for their out of pocket expenses.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,028.24

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$200,028.24

$0.00

$0.00

$0.00

$200,028.24

$98,235.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-UN-29501-2066109

$0.00

$121,001.91

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$101,792.89

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$200,028.24

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of fifty-seven (57) applicants from Middlesex and New London counties who submitted applications under
the Owner Occupied Reimbursement program.  Thirty-eight (38) of these applicants were either denied (32), withdrawn (2) or
closed (4) and nineteen (19) were deemed eligible for CDBG-DR reimbursement grants. Out of the nineteen (19) eligible
applicants, six (6) were low to moderate income and thirteen (13) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the

Activity Progress Narrative:

R2-T2-OORR-Single Family-Reimbursement-
Urgent Need

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$98,235.35$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $98,235.35
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rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program.
As of December 31, 2016, we have made award determinations and issued contracts to eleven (11) urgent need income
applicants located in Middlesex and New London Counties.
All eleven (11) of these homeowners have been reimbursed for their out of pocket expenses.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,965,173.07

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,965,173.07

$0.00

$0.00

($35,644.26)

$3,965,173.07

$3,965,173.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-UN-MI-29501-2066113

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$3,965,173.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of five hundred and thirty-one (531) applicants from the most impacted areas of Fairfield and New Haven
Counties who submitted applications under the Owner Occupied Reimbursement program.  Three hundred and twenty-five
(325) of these applicants were either denied (224), withdrawn (35) or closed (66) leaving two hundred and six (206) applications
deemed eligible for CDBG-DR reimbursement grants. Out of the two hundred and six (206) eligible applicants, fifty-four (54)
were low to moderate income and one hundred fifty-two (152) were urgent need applicants.

Activity Progress Narrative:

R2-T2-OORR-Reimbursement-Urgent Need-Most
Impacted

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$3,965,173.07$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $3,965,173.07
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In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the rehabilitation of
their damaged homes will not be eligible for reimbursement grants under this program.
As of the fourth quarter of 2016, we have made award determinations and issued contracts to one hundred thirty-one (131)
urgent need applicants located in Fairfield and New Haven Counties. Unfortunately, thirteen (13) urgent need homeowners
decided to withdraw from the program after their contracts had been issued primarily due to the fact that they were required to
maintain flood insurance for the life of the property. One (1) application closed due to non-response from the homeowner after
their contract had been issued.
As of December 31, 2016 and one hundred eleven (111) of urgent need income homeowners in Fairfield and New Haven
Counties have been reimbursed for their out of pocket expenses.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Infrastructure / R2-T2-InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2-T2-Infrastructure-Roads-MI- 29520-2066117

Activitiy Category:

07/01/201607/01/2014

Area (  )

Responsible Organization:

Construction/reconstruction of streets Under Way

R2-T2-Infrastructure-Roads-Most ImpactedActivity Title:

Project Number:

R2-T2-Infrastructure

Project Title:

R2-T2-Infrastructure
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Overall

$112,262.25

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$112,262.25

$0.00

$0.00

$0.00

$112,262.25

$99,346.44

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$112,262.25

Total Funds Expended $0.00

Activity Description:

Construction / Reconstruction / Resiliency of Streets and Drainage Systems in communities impacted by Superstorm Sandy.

Location Description:

Infrastructure roads projects to rebuild the Most Impacted Areas of New Haven, Fairfield, West Haven, and Milford.

The State of Connecticut has awarded funding to five (5) road repair and reconstruction projects in the most impacted counties
of Fairfield and New Haven. Below is an update on these five projects:
1. West Haven – Beach Street & First Avenue Reconstruction –$2,850,000. The Environmental Review Record is near
completion and awaiting a response from the US Fish and Wildlife Service in order to finalize the Natural Diversity Data Base
(NDDB) plan for dealing with endangered species.  Drawings are at 30% completion and anticipated to be completed during the
first quarter of 2017; to be followed by the CT permitting; and placing the project out to bid during the second quarter of 2017.
Construction is expected to begin in September 2017 at the end of the nesting season for the Piping Plover.
2. East Haven - Hemingway & Coe Avenue Reconstruction $1,214,831. The Environmental Review Record (ERR) was
completed during the fourth quarter.  A request for release of funds (RROF) was sent to HUD, and the release was granted on
December 14, 2016.  Construction drawings are underway.  It is anticipated that permitting will be completed during the second
quarter and the project will go out to bid soon after.
3. Milford- Calf Pen Area Flooding Study, 638,250. Fuss & O'Neil has completed the final design plans for the Beachland
Avenue project. The plans will be submitted to DEEP in early February to obtain Flood Management Certification. The
certification process will take 3 to 4 months. Fuss & O'Neil is completing the preliminary design work for Calf Pen Meadow,
which includes a structural survey of the bridge installation and installation of a tide gate.This would help curtail flooding in the
Calf Pen Meadow. Permitting should be complete by the fall, with construction starting in the spring of 2018
4. Milford- Bayview Beach Avenue Flooding Study & Drainage Improvements, $1,726,150. Milford's engineering firm Fuss &
O'Neil has completed the preliminary design of the Bayview Beach project. The preliminary design was presented to the CT
DEEP for review and discussion. The plans are being finalized and include a storm water pumping station and a new storm
water system in the field coast area. The City expects permitting to be completed during the summer and construction to start in
the fall of 2017.
5. Milford- Milford Point Road Flooding Study & Drainage Improvements, $301,537. The State Historic Preservation Office has
requested through DEEP that the City do a professional archaeological assessment and reconnaissance survey prior to any
excavation. The survey will be completed during the early part of the first quarter of 2017. If nothing is realized during the
survey, the project will be bid out during the 2nd quarter with a target completion date of the fall 2017.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

$99,346.44$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $112,262.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,349.05

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$182,349.05

$0.00

$0.00

$0.00

$182,349.05

$62,489.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-Infrastructure-Water/Sewer-29520-2066116

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Area (  )

$182,349.05

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction / Reconstruction / Resiliency of Water Lines, Sewer Lines or Related Systems in communities impacted by
Superstorm Sandy.

Location Description:

Infrastructure water & sewer projects to rebuild the Most Impacted Areas of New Haven, Fairfield, West Haven, and Milford.

The State of Connecticut has awarded funding to five (5) water and drainage projects in the most impacted counties of Fairfield
and New Haven. Below is an update on these three projects:
1. Fairfield – Waste Water Treatment Plant Resiliency $2,316,000. The Town is progressing with finalizing the design of the
dike structure. The material to be used to construct the dike is now anticipated to be constructed of steel sheeting, which will
most likely increase the cost of construction. The Town is working closely with the design engineers to minimize the amount of
steel dike proposed, looking in detail at the site and evaluating locations where the dike can be moved closer to the treatment
plant rather than along the perimeter of the site, where soil conditions pose problems. The final design is expected to be
completed by the end of the 1st quarter of 2017. In

Activity Progress Narrative:

R2-T2-Infrastructure-Water & Sewer-Most
Impacted

Activity Title:

Project Number:

R2-T2-Infrastructure

Project Title:

R2-T2-Infrastructure

$62,489.57$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $182,349.05
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addition, the preliminary pump station design is expected to be finalized during the first quarter.
2. New Haven - Union Avenue Mitigation and Resiliency $4,000,000. The Environmental Review Record (ERR) is nearing
completion during the fourth quarter.   In response to the CT State Historic Preservation Office (SHPO), an RFP was created for
On-Call Archaeological Services for the Downtown Green Infrastructure Project.  A Contractor was selected and has been
approved by SHPO.   It is anticipated that the Request for Release of Funds will be completed during the first quarter of 2017.
3. West Haven - Old Field Creek Dredging $525,000. In December 2016, an extensive Phase II Environmental Site
Assessment (EA) was completed by the Natural Resources Conservation Service, USDA for the parcels that makeup this
project.  With the completion of the Phase II EA, the City is continuing the environmental work by creating an RFP for a
contractor to complete the HUD Environmental Review Record (ERR).   The contractor will be selected in the first quarter of
2017.  
4. Fairfield- Pine Creek Culvert Upgrade, Grant $560,000, The Fairfield Pine Creek Culvert Upgrade is moving along and is
approximately 85% complete. All of the concrete is complete. The culverts have been installed and backfilled. The sluice gates
and self-regulating tide gates have been delivered to the site. The work that remains is the installation of the sluice gates and
self-regulating tide gates. Final grading and environmental restoration will follow in the spring, with anticipated completion by
the end of first quarter of 2017.
5. Fairfield- WPCF Outfall Pipe Repair, Grant $74,500. The engineered design for Fairfield's Water Polution Control Facility
Outfall Pipe Repair has been completed. It was anticipated in the last quarterly report that advertisement and contractor
selection would take place this quarter, but the timeframe has been revised to the 1st quarter of 2017. Once the bid is awarded,
the project should be completed in under one month. We anticipate the project will be complete before the end of the 2nd
quarter of 2017.
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Planning / R2-T2-PlanningProject # / Title:

Grantee Activity Number:

Activity Status:

R2-T2-Planning 29516-2066100

Activitiy Category:

Planning Under Way

R2-T2-Planning 29516-2066100Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$905,388.70

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$905,388.70

$0.00

$0.00

$0.00

$905,388.70

$905,388.70

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

06/30/2014

Area (  )

$905,388.70

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and resiliency projects, particularly as they relate to
critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

The State of Connecticut allocated a total of $9,029,000 to assist in the planning activities associated with improving the
resiliency of infrastructure, public facilities, and providing mitigation activities. In the first tranche nine (9) projects were
approved, committing the entire allocation of funding. All of these projects are in the final stages of the planning studies. In the
second tranche twenty-four (24) projects were approved, committing the entire allocation of funding, contracts have been
executed for all of these projects and the municipalities or agencies are in the preliminary stages of their planning activities.
This quarter DOH was notified that due to staff

Activity Progress Narrative:

Project Number:

R2-T2-Planning

Project Title:

R2-T2-Planning

$905,388.70$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $905,388.70
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limitations one of the planning projects previously approved will not be able to proceed resulting in $200,000.00 that was made
available for additional funds on another planning project that was experiencing financial shortfalls.
The projects funded under the first and second tranches are listed below:
First Tranche Projects
1. Branford – Coastal Community Resilience (Branford, Madison, Milford) - Project Completed
2. Branford – Shoreline Shellfish Living & Artificial Reef: Creation & Restoration - Project Completed
3. Bridgeport – Marina Village Resiliency - Project Completed
4. New Haven – River Street Bulkhead Design – In Progress
5. New Haven – Mill River District Shoreline Analysis – In Progress
6. New Haven - Long Wharf Flood Protection – In Progress
7. New Haven - Hill Neighborhood & Union Avenue Storm Drainage Improvements – Project Completed
8. Stratford – Coastal Resilience – In Progress
9. New London - Bank Street Planning – In Progress

Second Tranche Projects
1. DEEP - Develop tools to assess the vulnerability of infrastructure
2. Lower River Cog - Land Use Resiliency Plan – In Progress
3. Fairfield - Pine Creek Dike Expansion – In Progress
4. Fairfield - Fairfield Beach Engineered Design – In Progress
5. Fairfield - Riverside Drive Coastal Resiliency – In Progress
6. Milford - Crescent Beach Study – In Progress
7. Milford - Gulf St. & Welch’s Point Road Study – In Progress
8. Milford - Walnut & Wildemere Beach Study – In Progress
9. Fairfield - South Benson Storm water Pump Station & Drainage – In Progress
10. Fairfield - Downtown Using Green Infrastructure – Roadways – In Progress
11. Stonington - Town of Stonington Coastal Resilience Plan – In Progress
12. West Haven - Resiliency Plan & Wastewater Treatment Facility Outfall – In Progress
13. Old Saybrook - Resiliency Study & Infrastructure Evaluation – In Progress
14. DEMHS - Update CT Natural Hazard Mitigation Plan – Contract not yet executed
15. New Haven - Resiliency Plan & Demand Analysis for Redevelopment - Church Street – In Progress
16. UCONN - Scoping for Green Infrastructure Resiliency Projects – In Progress
17. Westport - Master Drainage Plan – Downtown – In Progress
18. New London - Shaw's Cove Pump Station – In Progress
19. DEEP - Water Supply Resiliency - 17 towns – In Progress
20. DPH - Statewide public drinking water vulnerability assessment & resilience plan. – In Progress
21. Milford - Pehham St Planning & Design – In Progress
22. Waterford - Climate Change Vulnerability – In Progress
23. CT Rises - Long Term Recovery – In Progress
All funds from the second obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

R3-T1-Administration / R3-T1-AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,271,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,271,000.00

$303,500.00

$0.00

$0.00

$2,271,000.00

$2,271,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-Administration - 29502-5000001

$303,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$303,500.00

To Date

12/02/2014

 (  )

$2,271,000.00

Total Funds Expended

Responsible Organization:

$303,500.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

R3-T1-Administration - 29502-5000001Activity Title:

Project Number:

R3-T1-Administration

Project Title:

R3-T1-Administration

$2,271,000.00$303,500.00STATE OF CONNECTICUT

$303,500.00     Program Funds Drawdown $2,271,000.00
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This activity represents the allocation of funds for administrative salaries and program development. In the fourth quarter, there
were a total of 16 employees at the Department of Housing administering the CDBG-DR program.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Homeowner Housing / R3-T1-Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-T1-OORR-MT-LM-MI-29501-2066114

Activitiy Category:

12/02/201612/02/2014

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R3-T1-OORR-MT-LM-MI-29501-2066114Activity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

OORR LM MI MIT-29501-2066114
Program Income Account:
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Overall

$2,444,899.73

Total Projected Budget from All Sources

Match Contributed

$2,444,899.73

$2,425,690.71

$0.00

$690.71

$2,425,690.71

$2,425,690.71

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$2,425,690.71

$690.71

$690.71

Oct 1 thru Dec 31, 2016

$690.71

$0.00

N/A

$2,425,690.71

To Date

$2,425,690.71

Total Funds Expended $2,425,690.71

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

LMI homes in the Fairfield and New Haven counties.

There were a total of one hundred seventy-nine (179) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred seventy-nine (179) applicants; one hundred forty-nine (149) were deemed eligible applicants;
and thirty (30) were either denied (9) eligibility, chose to withdrawal (13), or were closed (8) due to non-response. Of the one
hundred and forty-nine (149) eligible applicants thirty-seven (37) were low to moderate income (80% of area median income or
less) in Fairfield and New Haven Counties.
In accordance with the program guidelines, the thirty-seven (37) low to moderate income applicants are eligible for design
services and a maximum grant award up to $250,000.00.  
As of December 31, 2016 there were twenty-four (24) low to moderate income projects under construction of which ten (10) low
to moderate income projects have been completed in the most impacted areas of Fairfield and New Haven Counties. In
addition, we have made one (1) reimbursement award determination on a low to moderate income applicant who has
completed the mitigation of their home in Fairfield or New Haven County.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

$2,425,690.71$2,425,690.71STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 4

9/20#Energy Star Replacement 9

0/3#Additional Attic/Roof Insulation 0

0/3#High efficiency heating plants 0

2/2#Replaced thermostats 2

1/2#Replaced hot water heaters 1

15/6#Light Fixtures (indoors) replaced 15

12/20#Light  fixtures (outdoors) 12

0/0#Refrigerators replaced 0

$2,425,000.00     Program Funds Drawdown $2,425,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/2#Low flow showerheads 0

4/6#Units with bus/rail access 4

4/6#Sites re-used 4

0/0#Units deconstructed 0

2/1# ELI Households (0-30% AMI) 2

4/6# of Elevated Structures 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 4

0/0# of Multifamily Units 0

4/6# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 7/2 3/4 10/6# of Households 2 4 100.00

2 7/2 3/4 10/6# Owner Households 2 4 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$827,270.31

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$827,270.31

($397,729.69)

$0.00

$0.00

$827,270.31

$827,266.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-LM-29501-2066103

$120,428.65

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$120,428.65

To Date

12/02/2014

Direct ( HouseHold )

$827,270.31

Total Funds Expended

Responsible Organization:

$120,424.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to Moderate income owner occupied properties impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

There were a total of thirty-six (36) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that twelve (12) applicants were deemed to be eligible for assistance
under this program, and twenty-four (24) were ineligible. Of the eligible twelve (12) applicants, seven (7) of these applicants
were low to moderate income and five (5) were Urgent Need.
All of the seven (7) low-to-moderate income projects in Middlesex and New London counties have been put out to bid.
As of December 31, 2016, there were six (6) low to moderate income projects under construction of which five (5) low to
moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.

Activity Progress Narrative:

R3-T1-OORR-Rehab-Low/ModActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$827,266.31$120,424.65STATE OF CONNECTICUT

$120,428.65     Program Funds Drawdown $827,270.31
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All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/1 1/1 5/2# of Households 0 0 100.00

0 4/1 1/1 5/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,392,768.57

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$7,392,768.57

($3,037,231.43)

$0.00

$23,422.62

$7,392,768.57

$7,392,768.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-LM-MI-29501-2066101

$976,571.70

$113,422.62

$83,422.62

Oct 1 thru Dec 31, 2016

Activitiy Category:

$113,422.62

$0.00

N/A

12/02/2016

$976,571.70

To Date

12/02/2014

Direct ( HouseHold )

$7,392,768.57

Total Funds Expended

Responsible Organization:

$976,571.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to moderate income owner occupied properties impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and eighty-four (384) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and forty-nine (149) of these applicants were deemed to be eligible for assistance under this program. The remaining two
hundred and thirty-five (235) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and forty-nine (149) eligible applicants, ninety-seven (97) of these applicants were low to moderate income
and fifty-two (52) were urgent need (above 81% of area median income).

Activity Progress Narrative:

R3-T1-OORR-Rehab-Low/Mod-Most ImpactedActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$7,392,768.57$976,571.70STATE OF CONNECTICUT

$893,149.08     Program Funds Drawdown $7,279,345.95

OORR-LMI-MI-RH-29501-2066101
Program Income Account:
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Of the ninety-seven (97) low-to-moderate income projects in Fairfield and New Haven counties eighty-eight (88) projects have
been put out to bid.
As of December 31, 2016, there were seventy-five (71) low to moderate income projects under construction of which sixty (60)
low to moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

9/5#Energy Star Replacement 9

1/1#Additional Attic/Roof Insulation 1

1/2#High efficiency heating plants 1

0/0#Efficient AC added/replaced 0

2/1#Replaced thermostats 2

0/1#Replaced hot water heaters 0

41/20#Light Fixtures (indoors) replaced 41

14/10#Light  fixtures (outdoors) 14

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

2/2#Low flow toilets 2

0/1#Low flow showerheads 0

2/2#Units with bus/rail access 2

3/6#Sites re-used 3

1/1#Units deconstructed 1

2/2# ELI Households (0-30% AMI) 2

3/5# of Substantially Rehabilitated 3

3/8# of Elevated Structures 3

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 4

4/8# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 39/1 24/7 63/8# of Households 2 3 100.00

1 39/1 24/7 63/8# Owner Households 2 3 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,119.79

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$268,119.79

($106,880.21)

$0.00

$0.00

$268,119.79

$268,119.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-UN - 29501-2066104

$10,750.09

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$10,750.09

To Date

12/02/2014

Direct ( HouseHold )

$268,119.79

Total Funds Expended

Responsible Organization:

$10,750.69

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

There were a total of thirty-six (36) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that twelve (12) applicants were deemed to be eligible for assistance
under this program, and twenty-four (24) were ineligible. Of the eligible twelve (12) applicants, seven (7) of these applicants
were low to moderate income and five (5) were Urgent Need.
As of December 31, 2016, two (2) urgent need projects have been completed in Middlesex and New London Counties.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

R3-T1-OORR-Rehab-Urgent NeedActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$268,119.79$10,750.69STATE OF CONNECTICUT

$10,750.09     Program Funds Drawdown $268,119.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,549,232.07

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,549,232.07

($2,450,767.93)

$0.00

$0.00

$2,549,232.07

$2,549,232.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-UN-MI - 29501-2066102

$374,757.57

$0.00

$19,209.02

Oct 1 thru Dec 31, 2016

Activitiy Category:

$19,209.02

$0.00

N/A

12/02/2016

$374,757.57

To Date

12/02/2014

Direct ( HouseHold )

$2,549,232.07

Total Funds Expended

Responsible Organization:

$374,757.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and eighty-four (384) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and forty-nine (149) of these applicants were deemed to be eligible for assistance under this program. The remaining two
hundred and thirty-five (235) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and forty-nine (149) eligible applicants, ninety-seven (97) of these applicants were low to moderate income
and fifty-two (52) were urgent need.
Of the fifty-two (52) urgent need projects in Fairfield and New Haven counties forty-one (41) projects have been

Activity Progress Narrative:

R3-T1-OORR-Rehab-Urgent Need-Most ImpactedActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$2,549,232.07$374,757.57STATE OF CONNECTICUT

$355,548.55     Program Funds Drawdown $2,530,023.05
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put out to bid.
As of December 31, 2016, there were thirty-three (33) urgent need projects under construction of which twenty-six (26) urgent
need income projects have been completed in the most impacted counties of Fairfield and New Haven.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Locations
Address County State ZipCity Status / Accept

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Properties 4

14/20#Energy Star Replacement 14

1/5#Additional Attic/Roof Insulation 1

2/6#High efficiency heating plants 2

1/0#Efficient AC added/replaced 1

1/5#Replaced thermostats 1

3/9#Replaced hot water heaters 3

3/10#Light Fixtures (indoors) replaced 3

25/20#Light  fixtures (outdoors) 25

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

2/0#Low flow toilets 2

0/0#Low flow showerheads 0

4/9#Units with bus/rail access 4

0/0#Units exceeding Energy Star 0

4/9#Sites re-used 4

0/3#Units deconstructed 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

0/4# of Substantially Rehabilitated 0

4/9# of Elevated Structures 4

This Report Period Cumulative Actual Total / Expected

Total Total

29/10# of Housing Units 4

29/10# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 25/10# of Households 0 0 0.00

0 0/0 0/0 25/10# Owner Households 0 0 0.00
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17 Tremont Street Milford Connecticut 06460 Not Validated / N

7 Melba Street Milford Connecticut 06460 Not Validated / N

40 Baxter Drive Norwalk Connecticut 06854 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Address Support Information
7 Melba Street, Milford, Connecticut 06460Address:

Completed

Property Status: Affordability Start Date: Affordability End Date:

Description of Affordability Strategy:

Activity Type for End Use:

Rehabilitation/reconstruction of residential

Projected Disposition Date: Actual Disposition Date:

Deadline Date:

Urgent Need

Date National Objective is met:National Objective for End Use:

Description of End Use:

R3-T1-Infrastructure / R3-T1-InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

R3-T1-INFR-NR-UN-MI- 29520-2066122

Activitiy Category:

12/02/201612/02/2014

Rehabilitation/reconstruction of other non-residential Planned

R3-T1-INFR-NR-UN-MI- 29520-2066122Activity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure
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Benefit Type:

Overall

$434,040.54

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$434,040.54

($265,959.46)

$0.00

$0.00

$434,040.54

$434,040.54

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$434,040.54

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

$434,040.54

To Date

Area (  )

$434,040.54

Total Funds Expended

Responsible Organization:

$434,040.54

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency 
of other non-residential structures including but not limitied to microgrids, generators, seawalls and revetments located in
communities most impacted counties of Fairfield and New Haven.  

Location Description:

Infrastructure projects including but not limitied to microgrids, generators, seawalls and revetments located in the most
impacted counties of Fairfield and New Haven.

The State of Connecticut has awarded funding to eight (8) non-residential infrastructure projects located in the most impacted
counties of Fairfield and New Haven. Below is an update on these eight projects:
1. Milford – Morningside Revetment Reconstruction – $1,180,480. The City of Milford through the RFQ process qualified 5 firms
for interviews. The Town selected Race to design the Morningside Revetment project. Work on the preliminary design, survey
and permitting has started.
2. New Haven - Brewery Square Bulkhead Rehab - $940,047. Construction is proceeding at the Brewery Square Seawall
Repair site. Contractor has been on site for 132 calendar days. A contract change order, increasing duration of the contract was
approved due to the difficulty the contractor had in procuring the specified sheet piles required for the job.  All the sheet piles
have been installed, totaling 8,950 square feet of wall. The contractor is currently welding whalers and installing the tie-back
system, before performing concrete filler work and backfilling the wall. 
3. New Haven - East Shore Erosion Control - $1,900,000.  Task 1 of the East Shore Erosion Control Protection Project
including conducting a site survey and collecting soil boring data has been completed.  Preliminary analysis of this data shows
the seawall heights at each property for varying levels of protection.  Investigation and consideration of combining a living
shoreline and a seawall in certain areas is continuing.   Final decisions and completion of the Environmental Review Record
and a request to HUD for a Release of Funds are anticipated during the first quarter of 2017.
4. Fairfield - Penfield Beach Resiliency Improvements - Bulkhead $225,000. The Town of Fairfield has completed the
Environmental Review and executed an Assistance Agreement with the CT DOH. During the latest quarter the

Activity Progress Narrative:

$434,040.54$434,040.54STATE OF CONNECTICUT

$434,040.54     Program Funds Drawdown $434,040.54
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Town qualified multiple professional design firms and negotiated competitive pricing. It is expected that the award will take
place during the early part of the 1st quarter. The design should be completed within 90 days.
5. Fairfield - Water Pollution Control Micro-Grid - $2,500,000. The Town's monthly progress meetings continue, design is near
finalization and should be completed by February of 2017. Once completed, the town can start to purchase called for materials
and the components of the microgrid. Monthly progress meetings were held on November 16, 2016, December 15, 2016 and
one has been scheduled for January 11, 2017.
6. Milford - Essential Generators - $195,000. The Milford Generator has been sized and competitively procured. The generator
pad has been installed and the conduits for the generator feeds have been installed. The next steps include running new
feeders for the generator circuits throughout the school. The generator has been manufactured and shipped to the distributors
location
7. Stamford - Generator Upgrades - $303,795. The City completed the schematic design in early December. As part of the
process and due in part to new code requirements, the new generator will be sited on a concrete pad behind the Government
Center on city owned property on Relay place. The RFP for professional design services was placed on the Purchasing
Departments schedule for January. Proposals are due February 16th.
8. Stratford - Bunnell High School Generator - $310,000. The Town of Stratford procured a professional engineering firm to
assist with the sizing of a generator. The sizing has been completed and the generator has been ordered. The site has been
excavated and a pad was poured to mount the generator to once it has been received.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,173,952.60

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,173,952.60

$2,173,952.60

$0.00

$0.00

$3,173,952.60

$3,173,952.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-INFR-RR-LM-MI- 29520-2066123

$3,173,952.60

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$3,173,952.60

To Date

12/02/2014

Area (  )

$3,173,952.60

Total Funds Expended

Responsible Organization:

$3,173,952.60

Construction/reconstruction of streets Planned

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities impacted by Superstorm Sandy.

Location Description:

Infrasturcture roadway repair projects that will benefit Low to Moderate Income residents in the most impacted counties of
Fairfield and New Haven Counties.

The State of Connecticut has awarded funding to three (3) road repair and reconstruction projects that will provide a direct
benefit for low to moderately income residents in the most impacted counties of Fairfield and New Haven. Below is an update
on these three projects:
1. Bridgeport – Crescent Crossing for Housing Development - $3,277,992. Infrastructure funding for Phase IB of Crescents
Crossings was used to correct site flooding and to install a storm water drainage system as the initial

Activity Progress Narrative:

R3-T1-INFR-RR-LM-MI- 29520-2066123Activity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure

$3,173,952.60$3,173,952.60STATE OF CONNECTICUT

$3,173,952.60     Program Funds Drawdown $3,173,952.60
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phase of the $25,000,000 construction of 84 affordable housing units providing some of the units as replacement units for the
Marina Village units damaged or destroyed by Superstorm Sandy.  The Phase IB infrastructure work funded by CDBG-DR was
completed on December 5, 2016.
2. Bridgeport -Yellow Bridge Resiliency $2,625,000. During the quarter the Connecticut Department of Transportation (DOT)
completed the environmental review process. The DOT reviewed the MOU and executed it on December 8, 2016.
3. Norwalk- Elevating Raymond and Day Streets- $4,000,000.  The activities for Washington Village that occurred during the
4th quarter include completing the Environmental Review process and obtaining a Request for Release of Funds approval from
HUD. Additional activities include; the preparation of final plans and specifications, selection of a general contractor, final review
of the DOH financing package and obtaining approximately 8 million in additional permanent financing. The closing on all
financing is scheduled for January 2017.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$110,000.00

($1,290,000.00)

$0.00

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-INFR-RR-UN-MI- 29520-2066117

$110,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$110,000.00

To Date

12/02/2014

Area (  )

$110,000.00

Total Funds Expended

Responsible Organization:

$110,000.00

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities most impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Streets and Roadway Repair located in the most impacted areas of
New Haven, and Fairfield counties.

The State of Connecticut has awarded funding to five (5) road repair and reconstruction projects in the most impacted counties
of Fairfield and New Haven. Below is an update on these five projects:
1. West Haven – Beach Street & First Avenue Reconstruction –$2,850,000. The Environmental Review Record is near
completion and awaiting a response from the US Fish and Wildlife Service in order to finalize the Natural Diversity Data Base
(NDDB) plan for dealing with endangered species.  Drawings are at 30% completion and anticipated to be completed during the
first quarter of 2017; to be followed by the CT permitting; and placing the project out to bid

Activity Progress Narrative:

R3-T1-Infrastructure-Roads-Most ImpactedActivity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure

$110,000.00$110,000.00STATE OF CONNECTICUT

$110,000.00     Program Funds Drawdown $110,000.00
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during the second quarter of 2017. Construction is expected to begin in September 2017 at the end of the nesting season for
the Piping Plover.
2. East Haven - Hemingway & Coe Avenue Reconstruction $1,214,831. The Environmental Review Record (ERR) was
completed during the fourth quarter.  A request for release of funds (RROF) was sent to HUD, and the release was granted on
December 14, 2016.  Construction drawings are underway.  It is anticipated that permitting will be completed during the second
quarter and the project will go out to bid soon after.
3. Milford- Calf Pen Area Flooding Study, 638,250. Fuss & O'Neil has completed the final design plans for the Beachland
Avenue project. The plans will be submitted to DEEP in early February to obtain Flood Management Certification. The
certification process will take 3 to 4 months. Fuss & O'Neil is completing the preliminary design work for Calf Pen Meadow,
which includes a structural survey of the bridge installation and installation of a tide gate.This would help curtail flooding in the
Calf Pen Meadow. Permitting should be complete by the fall, with construction starting in the spring of 2018
4. Milford- Bayview Beach Avenue Flooding Study & Drainage Improvements, $1,726,150. Milford's engineering firm Fuss &
O'Neil has completed the preliminary design of the Bayview Beach project. The preliminary design was presented to the CT
DEEP for review and discussion. The plans are being finalized and include a storm water pumping station and a new storm
water system in the field coast area. The City expects permitting to be completed during the summer and construction to start in
the fall of 2017.
5. Milford- Milford Point Road Flooding Study & Drainage Improvements, $301,537. The State Historic Preservation Office has
requested through DEEP that the City do a professional archaeological assessment and reconnaissance survey prior to any
excavation. The survey will be completed during the early part of the first quarter of 2017. If nothing is realized during the
survey, the project will be bid out during the 2nd quarter with a target completion date of the fall 2017.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$487,155.72

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$487,155.72

($312,844.28)

$0.00

$0.00

$487,155.72

$487,155.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-INFR-WSD-29520-2066116

$362,087.55

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$362,087.55

To Date

12/02/2014

Area (  )

$487,155.72

Total Funds Expended

Responsible Organization:

$362,087.55

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Water Lines, Sewer Lines, Drainage or Related Systems in communities impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Water Lines, Sewer Lines, Drainage or Related Systems in
communities impacted comunties of Fairfield and New Haven.

The State of Connecticut has awarded funding to five (5) water and drainage projects in the most impacted counties of Fairfield
and New Haven. Below is an update on these three projects:
1. Fairfield – Waste Water Treatment Plant Resiliency $2,316,000. The Town is progressing with finalizing the

Activity Progress Narrative:

R3-T1-Infra-Water/Sewer/Drainage Most ImpactedActivity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure

$487,155.72$362,087.55STATE OF CONNECTICUT

$362,087.55     Program Funds Drawdown $487,155.72
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design of the dike structure. The material to be used to construct the dike is now anticipated to be constructed of steel sheeting,
which will most likely increase the cost of construction. The Town is working closely with the design engineers to minimize the
amount of steel dike proposed, looking in detail at the site and evaluating locations where the dike can be moved closer to the
treatment plant rather than along the perimeter of the site, where soil conditions pose problems. The final design is expected to
be completed by the end of the 1st quarter of 2017. In addition, the preliminary pump station design is expected to be finalized
during the first quarter.
2. New Haven - Union Avenue Mitigation and Resiliency $4,000,000. The Environmental Review Record (ERR) is nearing
completion during the fourth quarter.   In response to the CT State Historic Preservation Office (SHPO), an RFP was created for
On-Call Archaeological Services for the Downtown Green Infrastructure Project.  A Contractor was selected and has been
approved by SHPO.   It is anticipated that the Request for Release of Funds will be completed during the first quarter of 2017.
3. West Haven - Old Field Creek Dredging $525,000. In December 2016, an extensive Phase II Environmental Site
Assessment (EA) was completed by the Natural Resources Conservation Service, USDA for the parcels that makeup this
project.  With the completion of the Phase II EA, the City is continuing the environmental work by creating an RFP for a
contractor to complete the HUD Environmental Review Record (ERR).   The contractor will be selected in the first quarter of
2017.  
4. Fairfield- Pine Creek Culvert Upgrade, Grant $560,000, The Fairfield Pine Creek Culvert Upgrade is moving along and is
approximately 85% complete. All of the concrete is complete. The culverts have been installed and backfilled. The sluice gates
and self-regulating tide gates have been delivered to the site. The work that remains is the installation of the sluice gates and
self-regulating tide gates. Final grading and environmental restoration will follow in the spring, with anticipated completion by
the end of first quarter of 2017.
5. Fairfield- WPCF Outfall Pipe Repair, Grant $74,500. The engineered design for Fairfield's Water Polution Control Facility
Outfall Pipe Repair has been completed. It was anticipated in the last quarterly report that advertisement and contractor
selection would take place this quarter, but the timeframe has been revised to the 1st quarter of 2017. Once the bid is awarded,
the project should be completed in under one month. We anticipate the project will be complete before the end of the 2nd
quarter of 2017.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Multi-Family / R3-T1-Multi-FamilyProject # / Title:

Grantee Activity Number: R3-T1-MFRO-LM-MI 29519-2066106
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Projected Start Date:

Benefit Type:

Overall

$11,593,852.46

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$11,593,852.46

$3,093,852.46

$0.00

$0.00

$11,593,852.46

$8,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$3,093,852.46

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$3,093,852.46

To Date

12/03/2014

Direct ( HouseHold )

$11,593,852.46

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Multi-Family low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in any
community in Fairfield and New Haven counties.

Bridgeport - Crescent Crossings Phase 1A
CDBG-DR portion of the housing funding for Crescent Crossings Phase I A  was completed March 1, 2016. The funding was
part of the $34,000,000  construction cost of 93 affordable housing units providing some of the units as replacement units for
the Marina Village units damaged or destroyed by Superstorm Sandy. The 93 units have been completed with move-in of the
last two units expected in January 2017. Interest in this housing has been strong.  There are currently 400 names on the
waiting list.
Stamford - Summer Place
As previously stated Summer Place started construction November 3, 2015. Painting of the 5th floor corridors, unit walls and
ceiling has been completed. Interior doors, toilet accessories, vanities, and bathroom lighting fixtures

Activity Progress Narrative:

R3-T1-Multi-Family-Outside Flood PlaneActivity Title:

Project Number:

R3-T1-Multi-Family

Project Title:

R3-T1-Multi-Family

$8,500,000.00$0.00STATE OF CONNECTICUT

$3,093,852.46     Program Funds Drawdown $11,593,852.46
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have been installed at the 5th floor and continues on the 4th, 3rd and 2nd floors. Painting continues on the 4th, 3rd and 2nd
floors. Corridor ceilings at 2nd and 3rd floor to be inspected this week prior to laying final ceiling panels and light fixtures.
Laundry room walls and ceilings completed at floors 5, 4, 3 and 2. Ground floor gypsum board installation is 100% complete.
Storefront entry doors have been delivered  to the site. EIFS work at front facade on schedule to be completed at the end of this
week. Elevator work continues. Site fencing to be delivered and installed by the end of December.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,475.23

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,475.23

$3,475.23

$0.00

$0.00

$3,475.23

$3,475.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-MFRO-LM-MI 29519-2066107

$3,475.23

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$3,475.23

To Date

12/03/2014

Direct ( HouseHold )

$3,475.23

Total Funds Expended

Responsible Organization:

$3,475.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Multi-Family low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in the
flood plain of Fairfield county.

The activities for Washington Village  Phase One Project that occurred during the fourth quarter includes completing the
Environmental Review process and obtaining a Request for Release of Funds approval from HUD. Additional activities include;
the preparation of final plans and specifications, selection of a general contractor, final review of the DOH financing package
and obtaining approximately 8 million in additional permanent financing. The closing on all financing is scheduled for January
2017.
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

Activity Progress Narrative:

R3-T1-Multifamily-Inside Flood PlaneActivity Title:

Project Number:

R3-T1-Multi-Family

Project Title:

R3-T1-Multi-Family

$3,475.23$3,475.23STATE OF CONNECTICUT

$3,475.23     Program Funds Drawdown $3,475.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,920,979.27

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,920,979.27

$420,979.27

$0.00

$0.00

$1,920,979.27

$1,920,979.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-SSRR-LM-MI 29519-2066105

$526,440.85

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$526,440.85

To Date

12/02/2014

Direct ( HouseHold )

$1,920,979.27

Total Funds Expended

Responsible Organization:

$526,440.85

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

One-four unit low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in
any community in Fairfield and New Haven counties.

 Of the original 96 who initially expressed interest in the Scattered Site Program by completing an application, seventeen (17)
continued through the process and committed to providing their rental units to low-moderate income households for five (5)
years following completion of their units.   Of the seventeen, three units have been completed and are now occupied by low-
moderate income households.  Ten projects are under currently under construction.   We anticipate that three of these projects
will be completed in the first quarter of 2017.  One project is out to bid.  Two projects are in the design phase and anticipate
going out to bid  - one in the first quarter and the other in the second of 2017.  One (1) applicant decided not to continue with
funding under this grant to due to the LMI rent requirement. 
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure

Activity Progress Narrative:

R3-T1-Multi-Family-Scattered SiteActivity Title:

Project Number:

R3-T1-Multi-Family

Project Title:

R3-T1-Multi-Family

$1,920,979.27$526,440.85STATE OF CONNECTICUT

$526,440.85     Program Funds Drawdown $1,920,979.27
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regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Planning / R3-T1-PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,656,576.06

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources $1,656,576.06

$627,576.06Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-T1-Planning 29516-2066100

Oct 1 thru Dec 31, 2016

Activitiy Category:

N/A

12/02/2016

To Date

12/02/2014

Area (  )

Responsible Organization:

Planning Under Way

R3-T1-Planning 29516-2066100Activity Title:

Project Number:

R3-T1-Planning

Project Title:

R3-T1-Planning
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Match Contributed $0.00

$0.00

$1,656,576.06

$1,656,576.06

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$824,840.96

$0.00

$0.00 $0.00

$0.00

$824,840.96
$1,656,576.06

Total Funds Expended $824,840.96

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and resiliency projects, particularly as they relate to
critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

The State of Connecticut allocated a total of $9,029,000 to assist in the planning activities associated with improving the
resiliency of infrastructure, public facilities, and providing mitigation activities. In the first tranche nine (9) projects were
approved, committing the entire allocation of funding. All of these projects are in the final stages of the planning studies. In the
second tranche twenty-four (24) projects were approved, committing the entire allocation of funding, contracts have been
executed for all of these projects and the municipalities or agencies are in the preliminary stages of their planning activities.
This quarter DOH was notified that due to staff limitations one of the planning projects previously approved will not be able to
proceed resulting in $200,000.00 that was made available for additional funds on another planning project that was
experiencing financial shortfalls.
The projects funded under the first and second tranches are listed below:
First Tranche Projects
1. Branford – Coastal Community Resilience (Branford, Madison, Milford) - Project Completed
2. Branford – Shoreline Shellfish Living & Artificial Reef: Creation & Restoration - Project Completed
3. Bridgeport – Marina Village Resiliency - Project Completed
4. New Haven – River Street Bulkhead Design – In Progress
5. New Haven – Mill River District Shoreline Analysis – In Progress
6. New Haven - Long Wharf Flood Protection – In Progress
7. New Haven - Hill Neighborhood & Union Avenue Storm Drainage Improvements – Project Completed
8. Stratford – Coastal Resilience – In Progress
9. New London - Bank Street Planning – In Progress

Second Tranche Projects
1. DEEP - Develop tools to assess the vulnerability of infrastructure
2. Lower River Cog - Land Use Resiliency Plan – In Progress
3. Fairfield - Pine Creek Dike Expansion – In Progress
4. Fairfield - Fairfield Beach Engineered Design – In Progress
5. Fairfield - Riverside Drive Coastal Resiliency – In Progress
6. Milford - Crescent Beach Study – In Progress
7. Milford - Gulf St. & Welch’s Point Road Study – In Progress
8. Milford - Walnut & Wildemere Beach Study – In Progress
9. Fairfield - South Benson Storm water Pump Station & Drainage – In Progress
10. Fairfield - Downtown Using Green Infrastructure – Roadways – In Progress
11. Stonington - Town of Stonington Coastal Resilience Plan – In Progress
12. West Haven - Resiliency Plan & Wastewater Treatment Facility Outfall – In Progress
13. Old Saybrook - Resiliency Study & Infrastructure Evaluation – In Progress
14. DEMHS - Update CT Natural Hazard Mitigation Plan – Contract not yet executed
15. New Haven - Resiliency Plan & Demand Analysis for Redevelopment - Church Street – In Progress
16. UCONN - Scoping for Green Infrastructure Resiliency Projects – In Progress

Activity Progress Narrative:

$1,656,576.06$824,840.96STATE OF CONNECTICUT

$824,840.96     Program Funds Drawdown $1,656,576.06
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17. Westport - Master Drainage Plan – Downtown – In Progress
18. New London - Shaw's Cove Pump Station – In Progress
19. DEEP - Water Supply Resiliency - 17 towns – In Progress
20. DPH - Statewide public drinking water vulnerability assessment & resilience plan. – In Progress
21. Milford - Pehham St Planning & Design – In Progress
22. Waterford - Climate Change Vulnerability – In Progress
23. CT Rises - Long Term Recovery – In Progress
All funds from the third obligation have been fully expended in compliance with the 24 month federal expenditure regulation.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-T3 Multi-Family / R4-T3 Multi-FamilyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-T1-MFRO-LM-MI 29519-2066106

Activitiy Category:

04/20/201704/20/2015

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R4-T1-MFRO-LM-MI 29519-2066106Activity Title:

Project Number:

R4-T3 Multi-Family

Project Title:

R4-T3 Multi-Family
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Overall

$50,000.00

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

Location Description:

Bridgeport - Crescent Crossings Phase 1A
CDBG-DR portion of the housing funding for Crescent Crossings Phase I A  was completed March 1, 2016. The funding was
part of the $34,000,000  construction cost of 93 affordable housing units providing some of the units as replacement units for
the Marina Village units damaged or destroyed by Superstorm Sandy. The 93 units have been completed with move-in of the
last two units expected in January 2017. Interest in this housing has been strong.  There are currently 400 names on the
waiting list.
Stamford - Summer Place
As previously stated Summer Place started construction November 3, 2015. Painting of the 5th floor corridors, unit walls and
ceiling has been completed. Interior doors, toilet accessories, vanities, and bathroom lighting fixtures have been installed at the
5th floor and continues on the 4th, 3rd and 2nd floors. Painting continues on the 4th, 3rd and 2nd floors. Corridor ceilings at 2nd
and 3rd floor to be inspected this week prior to laying final ceiling panels and light fixtures. Laundry room walls and ceilings
completed at floors 5, 4, 3 and 2. Ground floor gypsum board installation is 100% complete. Storefront entry doors have been
delivered  to the site. EIFS work at front facade on schedule to be completed at the end of this week. Elevator work continues.
Site fencing to be delivered and installed by the end of December.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$300,000.00

$0.00

$0.00

$105,923.17

$105,923.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-T3 SSRR-LM_MI29519-2066105

$105,923.17

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/20/2017

$105,923.17

To Date

04/20/2015

Direct ( HouseHold )

$105,923.17

Total Funds Expended

Responsible Organization:

$105,923.17

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

 Of the original 96 who initially expressed interest in the Scattered Site Program by completing an application, seventeen (17)
continued through the process and committed to providing their rental units to low-moderate income households for five (5)
years following completion of their units.   Of the seventeen, three units have been completed and are now occupied by low-
moderate income households.  Ten projects are under currently under construction.   We anticipate that three of these projects
will be completed in the first quarter of 2017.  One project is out to bid.  Two projects are in the design phase and anticipate
going out to bid  - one in the first quarter and the other in the second of 2017.  One (1) applicant decided not to continue with
funding under this grant to due to the LMI rent requirement. 

Activity Progress Narrative:

R4-T3 Multi-Family Scattered SiteActivity Title:

Project Number:

R4-T3 Multi-Family

Project Title:

R4-T3 Multi-Family

$105,923.17$105,923.17STATE OF CONNECTICUT

$105,923.17     Program Funds Drawdown $105,923.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,650,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,650,000.00

$2,700,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-T3-MFRO-LM-MI 29519-2066107

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/20/2015

$0.00

To Date

04/20/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Multi-Family low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in the
flood plain of Fairfield county.

The activities for Washington Village  Phase One Project that occurred during the fourth quarter includes completing the
Environmental Review process and obtaining a Request for Release of Funds approval from HUD. Additional activities include;
the preparation of final plans and specifications, selection of a general contractor, final review of the DOH financing package
and obtaining approximately 8 million in additional permanent financing. The closing on all financing is scheduled for January
2017.

Activity Progress Narrative:

R4-T3 Multifamily Inside Flood PlaneActivity Title:

Project Number:

R4-T3 Multi-Family

Project Title:

R4-T3 Multi-Family

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-T3-Rebuild by Design / R4-T3-Rebuild by DesignProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources $2,000,000.00

$0.00

$1,292,471.89

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-T3-RBD-29522-2066118

$855,746.22

Oct 1 thru Dec 31, 2016

Activitiy Category:

N/A

04/20/2017

$855,746.22

To Date

04/20/2015

Area (  )

$1,292,471.89

Responsible Organization:

Planning Under Way

R4-T3-RBD-29522-2066118Activity Title:

Project Number:

R4-T3-Rebuild by Design

Project Title:

R4-T3-Rebuild by Design

$855,746.22     Program Funds Drawdown $1,292,471.89
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Match Contributed $0.00

$0.00

$1,292,471.89

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $855,746.22

Activity Description:

During this first phase, the team will first meet with State of Connecticut and City of Bridgeport representatives to review the
project approach and scope, to identify roles, responsibilities, and available resources. Then, the team will gather and analyze
key resources and build upon the results of the Rebuild by Design process in defining the study areas, organizing the research
and analysis, as well as initial outreach to key stakeholders. The team will work closely with the City of Bridgeport to coordinate
the research process in order to access the best available data and encourage the participation of key stakeholders.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

The fourth quarter of 2016 focused on the further development of the strategy for the Bridgeport’s sub areas and the
formalization of the pilot project through a substantial amendment to the State’s Action Plan. A series of internal team
workshops in New Orleans at the start of the quarter resulted in significant of production of materials used for stakeholder
engagement at a series of open houses and workshops near the end of the quarter.
The components of the strategy for the study area were further developed and applied to each of the sub areas within the
overall strategy study area. This resulted in the Framework for Conceptual Strategies phase achieving over 80% completion.
These components were tested using the team’s evaluation criteria developed in concert with the public, advancing the
Strategies Testing phase to nearly 70% completion. Area plans were moved from drafts to conceptual site plans for each of the
sub areas within the larger study area, bringing the Conceptual Design phase to nearly 50% completion. The pilot project
identification was formalized and incorporated into the substantial amendment and submitted to HUD, bringing the Pilot Project
Identification phase to over 90% completion.
The focus of targeted stakeholder meetings this quarter was on those agencies and private entities with technical expertise that
could help the project team in testing the strategy components being deployed across the study area through conceptual
design. This included multiple meetings with the City of Bridgeport’s Water Pollution Control Authority (WPCA) and area
developers with private projects in the pipeline. The WPCA meetings centered on the stormwater modeling that had been done
by the project team. The outputs of the model were vetted by WPCA staff, and draft recommendations for alleviating issues of
concern were discussed with them so that staff’s local knowledge and deep expertise would benefit the team’s analysis.
Additionally, meetings with both the WPCA and local developers focused on ongoing ownership and maintenance of any
stormwater management facilities implemented through Rebuild by Design.
A cluster of public events were held near the end of the quarter culminating in a public hearing during the public comment
period on the draft substantial amendment to the State’s CDBG-DR Action Plan. An open studio reception was held on
November 29th to provide an informal opportunity for neighborhood stakeholders to interact with the design team and public
sector staff, ask questions, and share any concerns. The following week, the team presented a status update to the Black Rock
Neighborhood Revitalization Zone. While that neighborhood had not been as engaged in events thus far, their participation in
the strategy is integral given the importance of Black Rock Harbor. The following day, on December 13th, an open house was
held where stakeholders could interact one-on-one with members of the design team around issues of particular importance to
them. That evening, a public hearing was held to elicit comment on the draft substantial amendment which identified the pilot
project.  Several dozen attendees participated in the open house and approximately five of those testified during the public
hearing, commending the participatory process and voicing their individual hopes and concerns as the pilot project moves
towards implementation.

Activity Progress Narrative:

$1,292,471.89$855,746.22STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-T2-Administration / R5-T2-AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources $2,000,000.00

$0.00

$0.00

$407,987.34

$407,987.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-Administration - 29502-5000001

$157,424.88

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

04/18/2018

$157,424.88

To Date

04/18/2016

 (  )

$407,987.34

Total Funds Expended

Responsible Organization:

$157,424.88

Administration Under Way

R5-T2-Administration - 29502-5000001Activity Title:

Project Number:

R5-T2-Administration

Project Title:

R5-T2-Administration

$407,987.34$157,424.88STATE OF CONNECTICUT

$157,424.88     Program Funds Drawdown $407,987.34
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Match Contributed $0.00$0.00

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

Grant Administration activities to implement the CGBG-DR program in areas impacted by Superstorm Sandy located in Fairfield
County, New Haven County, Middlesex County, New London County and Mashantucket Pequot Indian Reservation.

This activity represents the allocation of funds for administrative salaries and program development. In the fourth quarter, there
were a total of 16 employees at the Department of Housing administering the CDBG-DR program.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-T2-Homeowner Housing / R5-T2-Homeowner HousingProject # / Title:

Grantee Activity Number:

Activity Status:

R5-T2-OORR-MT-LM-29501-2066110

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

R5-T2-OORR-MT-LM-29501-2066110Activity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$255,959.08

$255,959.08

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$65,003.54

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

04/18/2018

$65,003.54

To Date

04/18/2016

Direct ( HouseHold )

$255,959.08

Total Funds Expended

Responsible Organization:

$65,003.54

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

LMI Homes within the 100 year flood zone in Middlesex and New London counties.

There were a total of twenty-six (26) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking mitigation assistance under the Owner Occupied Mitigation program. Out of the twenty-six (26)
applicants; eighteen (18) were deemed eligible applicants; and eight (8) were denied eligibility. Of the eighteen (18) eligible
applicants; there were eight (8) Priority Level A applicants; five (5) of which are low to moderate income.
In accordance with the program guidelines, the five (5) low to moderate income applicants are eligible for design services and a
maximum grant award up to $250,000.00.
As of December 31, 2016 there were two (2) low to moderate income projects under construction in Middlesex and New
London Counties.

Activity Progress Narrative:

R5-T2-Homeowner Housing R5-T2-Homeowner Housing

$255,959.08$65,003.54STATE OF CONNECTICUT

$65,003.54     Program Funds Drawdown $255,959.08
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No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

1/2#Energy Star Replacement 1

0/1#Additional Attic/Roof Insulation 0

0/1#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

1/1#Replaced thermostats 1

0/1#Replaced hot water heaters 0

4/2#Light Fixtures (indoors) replaced 4

7/2#Light  fixtures (outdoors) 7

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

1/1#Low flow showerheads 1

1/2#Units with bus/rail access 1

0/0#Units exceeding Energy Star 0

1/2#Sites re-used 1

0/1#Units deconstructed 0

0/0#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

0/1# of Substantially Rehabilitated 0

1/2# of Elevated Structures 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$500,000.00

$0.00

($690.71)

$599,293.21

$600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-MT-LM-MI-29501-2066114

($400,706.79)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

($400,706.79)

To Date

04/18/2016

Direct ( HouseHold )

$599,293.21

Total Funds Expended

Responsible Organization:

($400,000.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

LMI homes in the Fairfield and New Haven counties.

There were a total of one hundred seventy-nine (179) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred seventy-nine (179) applicants; one hundred forty-nine (149) were deemed eligible applicants;
and thirty (30) were either denied (9) eligibility, chose to withdrawal (13), or were closed (8) due to non-response. Of the one
hundred and forty-nine (149) eligible applicants thirty-seven (37) were low to moderate income (80% of area median income or
less) in Fairfield and New Haven Counties.
In accordance with the program guidelines, the thirty-seven (37) low to moderate income applicants are eligible for design
services and a maximum grant award up to $250,000.00.  
As of December 31, 2016 there were twenty-four (24) low to moderate income projects under construction of which ten (10) low
to moderate income projects have been completed in the most impacted areas of Fairfield and

Activity Progress Narrative:

R5-T2-OORR-MT-LM-MI-29501-2066114Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$600,000.00($400,000.00)STATE OF CONNECTICUT

($400,706.79)     Program Funds Drawdown $599,293.21

R5-T2-OORR-MT-LM-MI-29501-2066114
Program Income Account:

88

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



New Haven Counties. In addition, we have made one (1) reimbursement award determination on a low to moderate income
applicant who has completed the mitigation of their home in Fairfield or New Haven County.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$500,000.00

($500,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-MT-UN-29501-2066111

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

UN homes in the Middlesex and New London counties.

There were a total of twenty-six (26) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking mitigation assistance under the Owner Occupied Mitigation program. Out of the twenty-six (26)
applicants; eighteen (18) were deemed eligible applicants; and eight (8) were ineligible (5 closed, 1 denied, 2 withdraws).
Of the eighteen (18) eligible applicants; there were eight (8) Priority Level A applicants; five (5) low to moderate income and
three (3) Urgent Need Priority Level A applicants. Also, there were two (2) Priority Level B applicants; zero (0) Priority Level C
applicants and eight (8) Priority Level D applicants in the program.
In accordance with the program guidelines, the three (3) Urgent Need applicant in Priority Level A (households with incomes
between 81% and 100% of the area median income) are eligible for design services and a maximum grant award up to
$250,000.00. In addition, there are currently an additional nine (9) Urgent Need applicants (households

Activity Progress Narrative:

R5-T2-OORR-MT-UN-29501-2066111Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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with incomes above 100% of the area median income) that will be eligible for mitigation assistance upon the completion of
elevation of their home above the base flood elevation in accordance with the program guidelines. 
As of December 31, 2016, we have reimbursed one (1) Priority Level B applicant in Middlesex or New London County.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$516,970.42

$516,970.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-MT-UN-MI-29501-2066115

$292,042.89

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$292,042.89

To Date

04/18/2016

Direct ( HouseHold )

$516,970.42

Total Funds Expended

Responsible Organization:

$292,042.89

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties seeking assistance in elevating their properties above
the base flood elevations.

There were a total of one hundred seventy-nine (179) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred seventy-nine (179) applicants; one hundred forty-nine (149) were deemed eligible applicants;
and thirty (30) were either denied (9) eligibility, chose to withdrawal (13), or were closed (8) due to non-response. Of the one
hundred and forty-nine (149) eligible applicants one hundred twelve (112) were Urgent Need in Fairfield and New Haven
Counties.
Of the one hundred twelve (112) Urgent Need applicants; there were thirteen (13) Urgent Need Priority Level A applicants; ten
(10) Priority Level B applicants; twenty (20) Priority Level C applicants and sixty-nine (69) Priority Level D applicants in the
program.

Activity Progress Narrative:

R5-T2-OORR-MT-UN-MI-29501-2066115Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$516,970.42$292,042.89STATE OF CONNECTICUT

$292,042.89     Program Funds Drawdown $516,970.42
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In accordance with the program guidelines, the thirteen (13) Urgent Need applicants in Priority Level A (households with
incomes between 80% - 100% of the area median income) are eligible for design services and a maximum grant award up to
$250,000.00. Unfortunately, four applicants (4) chose to withdrawal, and (5) were closed due to non-response after their
projects had begun to be processed and reviewed, leaving nine (9) eligible Priority Level A Urgent Need applicants.
As of December 31, 2016 one (1) Urgent Need Priority level A mitigation project has been completed in the most impacted
areas of Fairfield and New Haven Counties. In addition, there are currently an additional ninety-six (96) Urgent Need applicants
(households with incomes above 100% of the area median income) that may be eligible for mitigation assistance upon the
completion of elevation of their home above the base flood elevation in accordance with the program guidelines.
As of December 31, 2016, we have reimbursed two (2) applicants with household incomes above the 100% of the area median
income in Fairfield and New Haven counties as these applicants have completed the mitigation of their homes.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$12,527.69

$12,527.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-LM-29501-2066103

$12,527.69

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$12,527.69

To Date

04/18/2016

Direct ( HouseHold )

$12,527.69

Total Funds Expended

Responsible Organization:

$12,527.69

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to Moderate income owner occupied properties impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

There were a total of thirty-six (36) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that twelve (12) applicants were deemed to be eligible for assistance
under this program, and twenty-four (24) were ineligible. Of the eligible twelve (12) applicants, seven (7) of these applicants
were low to moderate income and five (5) were Urgent Need.
All of the seven (7) low-to-moderate income projects in Middlesex and New London counties have been put out to bid.
As of December 31, 2016, there were six (6) low to moderate income projects under construction of which five (5) low to
moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.

Activity Progress Narrative:

R5-T2-OORR-RH-LM-29501-2066103Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$12,527.69$12,527.69STATE OF CONNECTICUT

$12,527.69     Program Funds Drawdown $12,527.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

($30,000.00)

$110,399.46

$110,399.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-LM-MI-29501-2066101

$110,399.46

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$110,399.46

To Date

04/18/2016

Direct ( HouseHold )

$110,399.46

Total Funds Expended

Responsible Organization:

$110,399.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to moderate income owner occupied properties impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and eighty-four (384) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and forty-nine (149) of these applicants were deemed to be eligible for assistance under this program. The remaining two
hundred and thirty-five (235) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and forty-nine (149) eligible applicants, ninety-seven (97) of these applicants were low to moderate income
and fifty-two (52) were urgent need (above 81% of area median income).
Of the ninety-seven (97) low-to-moderate income projects in Fairfield and New Haven counties eighty-eight (88)

Activity Progress Narrative:

R5-T2-OORR-RH-LM-MI-29501-2066101Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$110,399.46$110,399.46STATE OF CONNECTICUT

$110,399.46     Program Funds Drawdown $110,399.46

R5-T2-OORR--LM-MI-29501-2066101
Program Income Account:
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projects have been put out to bid.
As of December 31, 2016, there were seventy-five (71) low to moderate income projects under construction of which sixty (60)
low to moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$4,552.54

$4,552.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-UN - 29501-2066104

$4,552.54

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$4,552.54

To Date

04/18/2016

Direct ( HouseHold )

$4,552.54

Total Funds Expended

Responsible Organization:

$4,552.54

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

There were a total of thirty-six (36) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that twelve (12) applicants were deemed to be eligible for assistance
under this program, and twenty-four (24) were ineligible. Of the eligible twelve (12) applicants, seven (7) of these applicants
were low to moderate income and five (5) were Urgent Need.
As of December 31, 2016, two (2) urgent need projects have been completed in Middlesex and New London Counties.
 

Activity Progress Narrative:

R5-T2-OORR-RH-UN - 29501-2066104Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$4,552.54$4,552.54STATE OF CONNECTICUT

$4,552.54     Program Funds Drawdown $4,552.54

98

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$37,074.52

$37,074.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-UN-MI - 29501-2066102

$37,074.52

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$37,074.52

To Date

04/18/2016

Direct ( HouseHold )

$37,074.52

Total Funds Expended

Responsible Organization:

$37,074.52

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and eighty-four (384) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and forty-nine (149) of these applicants were deemed to be eligible for assistance under this program. The remaining two
hundred and thirty-five (235) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and forty-nine (149) eligible applicants, ninety-seven (97) of these applicants were low to moderate income
and fifty-two (52) were urgent need.
Of the fifty-two (52) urgent need projects in Fairfield and New Haven counties forty-one (41) projects have been put out to bid.

Activity Progress Narrative:

R5-T2-OORR-RH-UN-MI - 29501-2066102Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$37,074.52$37,074.52STATE OF CONNECTICUT

$37,074.52     Program Funds Drawdown $37,074.52
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As of December 31, 2016, there were thirty-three (33) urgent need projects under construction of which twenty-six (26) urgent
need income projects have been completed in the most impacted counties of Fairfield and New Haven.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,748.05

$1,748.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-LM-29501-2066108

$1,639.27

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$1,639.27

To Date

04/18/2016

Direct ( HouseHold )

$1,748.05

Total Funds Expended

Responsible Organization:

$1,530.49

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose low to moderate income homeowners
completed the eligible repairs within one year after Superstorm Sandy.

There were a total of fifty-seven (57) applicants from Middlesex and New London counties who submitted applications under
the Owner Occupied Reimbursement program.  Thirty-eight (38) of these applicants were either denied (32), withdrawn (2) or
closed (4) and nineteen (19) were deemed eligible for CDBG-DR reimbursement grants. Out of the nineteen (19) eligible
applicants, six (6) were low to moderate income and thirteen (13) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the

Activity Progress Narrative:

R5-T2-OORR-RI-LM-29501-2066108Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$1,748.05$1,530.49STATE OF CONNECTICUT

$1,639.27     Program Funds Drawdown $1,748.05
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rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program.
As of December 31, 2016, we have made award determinations and issued contracts to six (6) low to moderate income
applicants located in Middlesex and New London Counties, five (5) of these homeowners have been reimbursed for their out of
pocket expenses.
Unfortunately, one (1) low to moderate homeowner’s application was closed from the program after their contract had been
issued due to non-response, this applicant has since passed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/0 0/1 4/1# of Households 1 1 100.00

0 4/0 0/1 4/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$56,729.56

$56,729.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-LM-MI-29501-2066112

$54,110.26

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$54,110.26

To Date

04/18/2016

Direct ( HouseHold )

$56,729.56

Total Funds Expended

Responsible Organization:

$54,110.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of five hundred and thirty-one (531) applicants from the most impacted areas of Fairfield and New Haven
Counties who submitted applications under the Owner Occupied Reimbursement program.  Three hundred and twenty-five
(325) of these applicants were either denied (224), withdrawn (35) or closed (66) and two hundred and six (206) were deemed
eligible for CDBG-DR reimbursement grants. Out of the two hundred and six (206) eligible applicants, fifty-four (54) were low to
moderate income and one hundred fifty-two (152) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the

Activity Progress Narrative:

R5-T2-OORR-RI-LM-MI-29501-2066112Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$56,729.56$54,110.26STATE OF CONNECTICUT

$54,110.26     Program Funds Drawdown $56,729.56
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rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program.
As of the fourth quarter of 2016, we have made award determinations and issued contracts to thirty-seven (37) low to moderate
income applicants located in Fairfield and New Haven Counties.
As of December 31, 2016, thirty-five (35) of these homeowners have been reimbursed for their out of pocket expenses.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 24/0 6/3 30/3# of Households 4 4 100.00

0 24/0 6/3 30/3# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$197,879.75

$197,879.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-UN-29501-2066109

$196,966.96

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$196,966.96

To Date

04/18/2016

Direct ( HouseHold )

$197,879.75

Total Funds Expended

Responsible Organization:

$196,966.96

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of fifty-seven (57) applicants from Middlesex and New London counties who submitted applications under
the Owner Occupied Reimbursement program.  Thirty-eight (38) of these applicants were either denied (32), withdrawn (2) or
closed (4) and nineteen (19) were deemed eligible for CDBG-DR reimbursement grants. Out of the nineteen (19) eligible
applicants, six (6) were low to moderate income and thirteen (13) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the rehabilitation of
their damaged homes will not be eligible for reimbursement grants under this program.

Activity Progress Narrative:

R5-T2-OORR-RI-UN-29501-2066109Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$197,879.75$196,966.96STATE OF CONNECTICUT

$196,966.96     Program Funds Drawdown $197,879.75

OORR-UN-REIMB-29501-2066109
Program Income Account:
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As of December 31, 2016, we have made award determinations and issued contracts to eleven (11) urgent need income
applicants located in Middlesex and New London Counties.
All eleven (11) of these homeowners have been reimbursed for their out of pocket expenses.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 12/4# of Households 0 5 0.00

0 0/0 0/0 12/4# Owner Households 0 5 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,535,644.26

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$4,535,644.26

$2,035,644.26

$0.00

$35,644.26

$3,261,130.10

$3,261,130.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-UN-MI-29501-2066113

$1,159,046.37

$35,644.26

$35,644.26

Oct 1 thru Dec 31, 2016

Activitiy Category:

$35,644.26

$0.00

N/A

04/18/2018

$1,159,046.37

To Date

04/18/2016

Direct ( HouseHold )

$3,261,130.10

Total Funds Expended

Responsible Organization:

$1,159,046.37

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of five hundred and thirty-one (531) applicants from the most impacted areas of Fairfield and New Haven
Counties who submitted applications under the Owner Occupied Reimbursement program.  Three hundred and twenty-five
(325) of these applicants were either denied (224), withdrawn (35) or closed (66) leaving two hundred and six (206) applications
deemed eligible for CDBG-DR reimbursement grants. Out of the two hundred and six (206) eligible applicants, fifty-four (54)
were low to moderate income and one hundred fifty-two (152) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the

Activity Progress Narrative:

R5-T2-OORR-RI-UN-MI-29501-2066113Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$3,261,130.10$1,159,046.37STATE OF CONNECTICUT

$1,123,402.11     Program Funds Drawdown $3,225,485.84

OORR-RI-UN-MI-29501-2066113
Program Income Account:
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rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program.
As of the fourth quarter of 2016, we have made award determinations and issued contracts to one hundred thirty-one (131)
urgent need applicants located in Fairfield and New Haven Counties. Unfortunately, thirteen (13) urgent need homeowners
decided to withdraw from the program after their contracts had been issued primarily due to the fact that they were required to
maintain flood insurance for the life of the property. One (1) application closed due to non-response from the homeowner after
their contract had been issued.
As of December 31, 2016 and one hundred eleven (111) of urgent need income homeowners in Fairfield and New Haven
Counties have been reimbursed for their out of pocket expenses.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 116/55# of Households 0 12 0.00

0 0/0 0/0 116/55# Owner Households 0 12 0.00

R5-T2-Infrastructure / R5-T2-InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R5-T2-INFR-NR-UN- 29520-2066121

Activitiy Category:

04/18/201604/18/2016

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of other non-residential Under Way

R5-T2-INFR-NR-UN- 29520-2066121Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure
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Overall

$300,000.00

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency 
of other non-residential structures including but not limitied to microgrids, generators, seawalls and revetments located in New
London County. 

Location Description:

Infrastructure projects including but not limitied to microgrids, generators, seawalls and revetments located in New London
County.

The State of Connecticut has awarded funding to one (1) non-residential infrastructure project in Middlesex and New London
counties. Below is an update on this project:
1. Old Lyme – Sheffield Brook Outfall Resiliency –$300,000. As stated in the previous quarterly report, Old Colony Beach
Association contracted with Dichello Construction to install the Fuss & O'Neill designed drainage system to alleviate flooding
from Sheffield Brook. During the 4th quarter Dichello started the project and installed all of the necessary silt fencing and
pumps to begin trenching and installing drainage pipes. The project has been slowed because of some difficult site conditions
coupled with significant rainfall on scheduled work days. A new timeline has been completed and the project should be
operational in the 1st quarter of 2017

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

($2,000,000.00)

$0.00

$0.00

$385,164.13

$385,164.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-INFR-NR-UN-MI- 29520-2066122

$385,164.13

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$385,164.13

To Date

04/18/2016

Direct ( Person )

$385,164.13

Total Funds Expended

Responsible Organization:

$385,164.13

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Infrastructure projects including but not limitied to microgrids, generators, seawalls and revetments located in the most
impacted counties of Fairfield and New Haven.

Location Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency 
of other non-residential structures including but not limitied to microgrids, generators, seawalls and revetments located in
communities most impacted counties of Fairfield and New Haven.  

The State of Connecticut has awarded funding to eight (8) non-residential infrastructure projects located in the most impacted
counties of Fairfield and New Haven. Below is an update on these eight projects:
1. Milford – Morningside Revetment Reconstruction – $1,180,480. The City of Milford through the RFQ process qualified 5 firms
for interviews. The Town selected Race to design the Morningside Revetment project. Work on the preliminary design, survey
and permitting has started.

Activity Progress Narrative:

R5-T2-INFR-NR-UN-MI- 29520-2066122Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure

$385,164.13$385,164.13STATE OF CONNECTICUT

$385,164.13     Program Funds Drawdown $385,164.13
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2. New Haven - Brewery Square Bulkhead Rehab - $940,047. Construction is proceeding at the Brewery Square Seawall
Repair site. Contractor has been on site for 132 calendar days. A contract change order, increasing duration of the contract was
approved due to the difficulty the contractor had in procuring the specified sheet piles required for the job.  All the sheet piles
have been installed, totaling 8,950 square feet of wall. The contractor is currently welding whalers and installing the tie-back
system, before performing concrete filler work and backfilling the wall. 
3. New Haven - East Shore Erosion Control - $1,900,000.  Task 1 of the East Shore Erosion Control Protection Project
including conducting a site survey and collecting soil boring data has been completed.  Preliminary analysis of this data shows
the seawall heights at each property for varying levels of protection.  Investigation and consideration of combining a living
shoreline and a seawall in certain areas is continuing.   Final decisions and completion of the Environmental Review Record
and a request to HUD for a Release of Funds are anticipated during the first quarter of 2017.
4. Fairfield - Penfield Beach Resiliency Improvements - Bulkhead $225,000. The Town of Fairfield has completed the
Environmental Review and executed an Assistance Agreement with the CT DOH. During the latest quarter the Town qualified
multiple professional design firms and negotiated competitive pricing. It is expected that the award will take place during the
early part of the 1st quarter. The design should be completed within 90 days.
5. Fairfield - Water Pollution Control Micro-Grid - $2,500,000. The Town's monthly progress meetings continue, design is near
finalization and should be completed by February of 2017. Once completed, the town can start to purchase called for materials
and the components of the microgrid. Monthly progress meetings were held on November 16, 2016, December 15, 2016 and
one has been scheduled for January 11, 2017.
6. Milford - Essential Generators - $195,000. The Milford Generator has been sized and competitively procured. The generator
pad has been installed and the conduits for the generator feeds have been installed. The next steps include running new
feeders for the generator circuits throughout the school. The generator has been manufactured and shipped to the distributors
location
7. Stamford - Generator Upgrades - $303,795. The City completed the schematic design in early December. As part of the
process and due in part to new code requirements, the new generator will be sited on a concrete pad behind the Government
Center on city owned property on Relay place. The RFP for professional design services was placed on the Purchasing
Departments schedule for January. Proposals are due February 16th.
8. Stratford - Bunnell High School Generator - $310,000. The Town of Stratford procured a professional engineering firm to
assist with the sizing of a generator. The sizing has been completed and the generator has been ordered. The site has been
excavated and a pad was poured to mount the generator to once it has been received.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$114,867.32

$114,867.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-INFR-RR-LM-MI- 29520-2066123

$114,867.32

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$114,867.32

To Date

04/18/2016

Area (  )

$114,867.32

Total Funds Expended

Responsible Organization:

$114,867.32

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities impacted by Superstorm Sandy.

Location Description:

Infrasturcture roadway repair projects that will benefit Low to Moderate Income residents in the most impacted counties of
Fairfield and New Haven Counties.

The State of Connecticut has awarded funding to three (3) road repair and reconstruction projects that will provide a direct
benefit for low to moderately income residents in the most impacted counties of Fairfield and New Haven. Below is an update
on these three projects:
1. Bridgeport – Crescent Crossing for Housing Development - $3,277,992. Infrastructure funding for Phase IB of Crescents
Crossings was used to correct site flooding and to install a storm water drainage system as the initial phase of the $25,000,000
construction of 84 affordable housing units providing some of the units as replacement

Activity Progress Narrative:

R5-T2-INFR-RR-LM-MI- 29520-2066123Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure

$114,867.32$114,867.32STATE OF CONNECTICUT

$114,867.32     Program Funds Drawdown $114,867.32
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units for the Marina Village units damaged or destroyed by Superstorm Sandy.  The Phase IB infrastructure work funded by
CDBG-DR was completed on December 5, 2016.
2. Bridgeport -Yellow Bridge Resiliency $2,625,000. During the quarter the Connecticut Department of Transportation (DOT)
completed the environmental review process. The DOT reviewed the MOU and executed it on December 8, 2016.
3. Norwalk- Elevating Raymond and Day Streets- $4,000,000.  The activities for Washington Village that occurred during the
4th quarter include completing the Environmental Review process and obtaining a Request for Release of Funds approval from
HUD. Additional activities include; the preparation of final plans and specifications, selection of a general contractor, final review
of the DOH financing package and obtaining approximately 8 million in additional permanent financing. The closing on all
financing is scheduled for January 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,700,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,700,000.00

$0.00

$0.00

$0.00

$96,362.52

$96,362.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-INFR-WSD-29520-2066116

$96,362.52

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$96,362.52

To Date

04/18/2016

 (  )

$96,362.52

Total Funds Expended

Responsible Organization:

$96,362.52

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Water Lines, Sewer Lines, Drainage or Related Systems in communities impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Water Lines, Sewer Lines, Drainage or Related Systems in
communities impacted comunties of Fairfield and New Haven.

The State of Connecticut has awarded funding to five (5) water and drainage projects in the most impacted counties of Fairfield
and New Haven. Below is an update on these three projects:
1. Fairfield – Waste Water Treatment Plant Resiliency $2,316,000. The Town is progressing with finalizing the design of the
dike structure. The material to be used to construct the dike is now anticipated to be constructed of steel sheeting, which will
most likely increase the cost of construction. The Town is working closely with the design

Activity Progress Narrative:

R5-T2-INFR-WSD-29520-2066116Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure

$96,362.52$96,362.52STATE OF CONNECTICUT

$96,362.52     Program Funds Drawdown $96,362.52
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engineers to minimize the amount of steel dike proposed, looking in detail at the site and evaluating locations where the dike
can be moved closer to the treatment plant rather than along the perimeter of the site, where soil conditions pose problems.
The final design is expected to be completed by the end of the 1st quarter of 2017. In addition, the preliminary pump station
design is expected to be finalized during the first quarter.
2. New Haven - Union Avenue Mitigation and Resiliency $4,000,000. The Environmental Review Record (ERR) is nearing
completion during the fourth quarter.   In response to the CT State Historic Preservation Office (SHPO), an RFP was created for
On-Call Archaeological Services for the Downtown Green Infrastructure Project.  A Contractor was selected and has been
approved by SHPO.   It is anticipated that the Request for Release of Funds will be completed during the first quarter of 2017.
3. West Haven - Old Field Creek Dredging $525,000. In December 2016, an extensive Phase II Environmental Site
Assessment (EA) was completed by the Natural Resources Conservation Service, USDA for the parcels that makeup this
project.  With the completion of the Phase II EA, the City is continuing the environmental work by creating an RFP for a
contractor to complete the HUD Environmental Review Record (ERR).   The contractor will be selected in the first quarter of
2017.  
4. Fairfield- Pine Creek Culvert Upgrade, Grant $560,000, The Fairfield Pine Creek Culvert Upgrade is moving along and is
approximately 85% complete. All of the concrete is complete. The culverts have been installed and backfilled. The sluice gates
and self-regulating tide gates have been delivered to the site. The work that remains is the installation of the sluice gates and
self-regulating tide gates. Final grading and environmental restoration will follow in the spring, with anticipated completion by
the end of first quarter of 2017.
5. Fairfield- WPCF Outfall Pipe Repair, Grant $74,500. The engineered design for Fairfield's Water Polution Control Facility
Outfall Pipe Repair has been completed. It was anticipated in the last quarterly report that advertisement and contractor
selection would take place this quarter, but the timeframe has been revised to the 1st quarter of 2017. Once the bid is awarded,
the project should be completed in under one month. We anticipate the project will be complete before the end of the 2nd
quarter of 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

0/0# of Linear miles of Public 0

0/0Activity funds eligible for DREF 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$16,758.53

$16,758.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-Infrastructure-Roads-MI- 29520-2066117

$16,758.53

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$16,758.53

To Date

04/18/2016

Area (  )

$16,758.53

Total Funds Expended

Responsible Organization:

$16,758.53

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities most impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Streets and Roadway Repair located in the most impacted areas of
New Haven, and Fairfield counties.

The State of Connecticut has awarded funding to five (5) road repair and reconstruction projects in the most impacted counties
of Fairfield and New Haven. Below is an update on these five projects:
1. West Haven – Beach Street & First Avenue Reconstruction –$2,850,000. The Environmental Review Record is near

Activity Progress Narrative:

R5-T2-Infrastructure-Roads-MI- 29520-2066117Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure

$16,758.53$16,758.53STATE OF CONNECTICUT

$16,758.53     Program Funds Drawdown $16,758.53
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completion and awaiting a response from the US Fish and Wildlife Service in order to finalize the Natural Diversity Data Base
(NDDB) plan for dealing with endangered species.  Drawings are at 30% completion and anticipated to be completed during the
first quarter of 2017; to be followed by the CT permitting; and placing the project out to bid during the second quarter of 2017.
Construction is expected to begin in September 2017 at the end of the nesting season for the Piping Plover.
2. East Haven - Hemingway & Coe Avenue Reconstruction $1,214,831. The Environmental Review Record (ERR) was
completed during the fourth quarter.  A request for release of funds (RROF) was sent to HUD, and the release was granted on
December 14, 2016.  Construction drawings are underway.  It is anticipated that permitting will be completed during the second
quarter and the project will go out to bid soon after.
3. Milford- Calf Pen Area Flooding Study, 638,250. Fuss & O'Neil has completed the final design plans for the Beachland
Avenue project. The plans will be submitted to DEEP in early February to obtain Flood Management Certification. The
certification process will take 3 to 4 months. Fuss & O'Neil is completing the preliminary design work for Calf Pen Meadow,
which includes a structural survey of the bridge installation and installation of a tide gate.This would help curtail flooding in the
Calf Pen Meadow. Permitting should be complete by the fall, with construction starting in the spring of 2018
4. Milford- Bayview Beach Avenue Flooding Study & Drainage Improvements, $1,726,150. Milford's engineering firm Fuss &
O'Neil has completed the preliminary design of the Bayview Beach project. The preliminary design was presented to the CT
DEEP for review and discussion. The plans are being finalized and include a storm water pumping station and a new storm
water system in the field coast area. The City expects permitting to be completed during the summer and construction to start in
the fall of 2017.
5. Milford- Milford Point Road Flooding Study & Drainage Improvements, $301,537. The State Historic Preservation Office has
requested through DEEP that the City do a professional archaeological assessment and reconnaissance survey prior to any
excavation. The survey will be completed during the early part of the first quarter of 2017. If nothing is realized during the
survey, the project will be bid out during the 2nd quarter with a target completion date of the fall 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-T2-Planning / R5-T2-PlanningProject # / Title:

Grantee Activity Number: R5-T2-Planning 29516-2066100
R5-T2-Planning 29516-2066100Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$5,500,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,500,000.00

$0.00

$0.00

$0.00

$448,977.04

$448,977.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$448,977.04

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$448,977.04

To Date

04/18/2016

Area (  )

$448,977.04

Total Funds Expended

Responsible Organization:

$448,977.04

Planning Under Way

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and resiliency projects, particularly as they relate to
critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

The State of Connecticut allocated a total of $9,029,000 to assist in the planning activities associated with improving the
resiliency of infrastructure, public facilities, and providing mitigation activities. In the first tranche nine (9) projects were
approved, committing the entire allocation of funding. All of these projects are in the final stages of the planning studies. In the
second tranche twenty-four (24) projects were approved, committing the entire allocation of funding, contracts have been
executed for all of these projects and the municipalities or agencies are in the preliminary stages of their planning activities.
This quarter DOH was notified that due to staff limitations one of the planning projects previously approved will not be able to
proceed resulting in $200,000.00

Activity Progress Narrative:

Project Number:

R5-T2-Planning

Project Title:

R5-T2-Planning

$448,977.04$448,977.04STATE OF CONNECTICUT

$448,977.04     Program Funds Drawdown $448,977.04
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that was made available for additional funds on another planning project that was experiencing financial shortfalls.
The projects funded under the first and second tranches are listed below:
First Tranche Projects
1. Branford – Coastal Community Resilience (Branford, Madison, Milford) - Project Completed
2. Branford – Shoreline Shellfish Living & Artificial Reef: Creation & Restoration - Project Completed
3. Bridgeport – Marina Village Resiliency - Project Completed
4. New Haven – River Street Bulkhead Design – In Progress
5. New Haven – Mill River District Shoreline Analysis – In Progress
6. New Haven - Long Wharf Flood Protection – In Progress
7. New Haven - Hill Neighborhood & Union Avenue Storm Drainage Improvements – Project Completed
8. Stratford – Coastal Resilience – In Progress
9. New London - Bank Street Planning – In Progress

Second Tranche Projects
1. DEEP - Develop tools to assess the vulnerability of infrastructure
2. Lower River Cog - Land Use Resiliency Plan – In Progress
3. Fairfield - Pine Creek Dike Expansion – In Progress
4. Fairfield - Fairfield Beach Engineered Design – In Progress
5. Fairfield - Riverside Drive Coastal Resiliency – In Progress
6. Milford - Crescent Beach Study – In Progress
7. Milford - Gulf St. & Welch’s Point Road Study – In Progress
8. Milford - Walnut & Wildemere Beach Study – In Progress
9. Fairfield - South Benson Storm water Pump Station & Drainage – In Progress
10. Fairfield - Downtown Using Green Infrastructure – Roadways – In Progress
11. Stonington - Town of Stonington Coastal Resilience Plan – In Progress
12. West Haven - Resiliency Plan & Wastewater Treatment Facility Outfall – In Progress
13. Old Saybrook - Resiliency Study & Infrastructure Evaluation – In Progress
14. DEMHS - Update CT Natural Hazard Mitigation Plan – Contract not yet executed
15. New Haven - Resiliency Plan & Demand Analysis for Redevelopment - Church Street – In Progress
16. UCONN - Scoping for Green Infrastructure Resiliency Projects – In Progress
17. Westport - Master Drainage Plan – Downtown – In Progress
18. New London - Shaw's Cove Pump Station – In Progress
19. DEEP - Water Supply Resiliency - 17 towns – In Progress
20. DPH - Statewide public drinking water vulnerability assessment & resilience plan. – In Progress
21. Milford - Pehham St Planning & Design – In Progress
22. Waterford - Climate Change Vulnerability – In Progress
23. CT Rises - Long Term Recovery – In Progress

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/25# of Plans or Planning Products 32

1/25# of community engagement 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Activity Supporting Documents
Planning Data upload 12-21-16.xlsxDocument

R5-T2-Public Services / R5-T2-Public ServicesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$169,451.00

$169,451.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-VHDP-29501-2066125

$169,451.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$169,451.00

To Date

04/18/2016

Area (  )

$169,451.00

Total Funds Expended

Responsible Organization:

$169,451.00

Public services Under Way

Activity Description:

The purpose of the VHPD is to explore ways for the Federal Government to offer early intervention homelessness

R5-T2-VHDP-29501-2066125Activity Title:

Project Number:

R5-T2-Public Services

Project Title:

R5-T2-Public Services

$169,451.00$169,451.00STATE OF CONNECTICUT

$169,451.00     Program Funds Drawdown $169,451.00
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prevention, primarily to veterans returning from wars in Iraq and Afghanistan. The authorizing statutory language for the VHPD
acknowledges the increasing number of female veterans, veterans with families especially with a single head of household, as
well as those from the National Guard and Reserve who are being discharged from the military and whose unique needs should
be more closely examined. It is anticipated that this demonstration program will provide an opportunity to understand the unique
needs of this new cohort of veterans, and will support efforts to identify, reach, and assist them to regain and maintain housing
stability.

Location Description:

Throughout the State of CT.

$300,000 was allocated for this project. $270,000 was earmarked for direct financial assistance; 10% was allocated for staffing
and administrative costs. We began spending money in October 2016.
Fairfield County: $135,000 allocated; $129,226.15 was spent from October 1, 2016 through December 31, 2016. $5,773.85 is
remaining. 57 households were served with a total of 137 monthly payments issued, averaging $943.
New Haven County: $135,000 allocated; $37,441.60 was spent from October 1, 2016 through December 31, 2016. $97,558.40
is remaining. 27 households were served with a total of 60 monthly payments issued, averaging $624.
Staffing and Administrative Costs: $30,000 allocated; $1,450.68 was spent on salaries and wages, $247.15 was spent on fringe
benefits, and $8,724.43 was spent on administrative and general.  $19,577.74 is remaining. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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