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 East Hartford and Willington 

Design-Build Bridge Bundle along I-84 and Route 2 

Biweekly Look-Ahead 

Period of April 20, 2018 to May 4, 2018 

 
Throughout the week of April 23, 2018, The Middlesex Corporation, CTDOT’s contractor for the Design-

Build Bridge Bundle Project, will continue construction operations.  Work will be performed project-wide 

during the standard working hours of 9:00 AM to 3:00 PM.  

 

The closure of the Route 2 East ramp (connecting to Bridge 02369) is schedule to take place at 10:00 AM 

on Friday April 20
th
. Following the closure of the ramp, all traffic on Route 2 East intending to remain on 

Route 2 East towards Norwich and New London will use the Pitkin Street exit-ramp (Exit 3) and follow 

the detour route to Jayce Street in order to merge back onto Route 2 East. An officer from the Connecticut 

State Police will be on-site during these activities. A separate release containing detour information was 

published on March 29, 2018. 

 

Work to reconstruction the shoulder on Route 2 East south of Bridge 02369 will begin the week of 

Monday, April 23
rd

. Concrete repairs and pier strengthening will continue throughout the week. 

 

Work to set road barriers on Route 2 Eastbound, which began on Friday the 20
th
, will last through 

Monday April 23
rd

. This work will take place between the hours of. 9:00AM to 3:00PM.  

 

At the end of the week of April 23
rd

, night work will take place to stripe lane markings on Bridge 02369 

between the hours of 7:00 PM and 5:00 AM. 

 

Phase 1 of the demolition of Bridge 02369 is scheduled to begin on Tuesday, May 1
st
, and will continue 

throughout the week. 

 

Lane closures are necessary to create a safe work zone; drivers are asked to be aware of possible lane 

closures for their own safety and that of the project team. Please also note that all work is contingent upon 

the weather. 

 

For more information about the project, visit the website at 

http://www.ct.gov/dot/cwp/view.asp?a=4453&q=601558. For questions or issues and concerns related to 

construction, please email Greg Kozma at Gregory.Kozma@ct.gov  

http://www.ct.gov/dot/cwp/view.asp?a=4453&q=601558

