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Project Description:  The Hospital of Saint Raphael (“Hospital”) requests a modification of 
the Certificate of Need (“CON”) authorization issued under Docket Number 07-30952-CON in 
order to increase the authorized capital expenditure by $350,000, from $5,500,000 to $5,850,000.  
The CON under Docket Number 03-30183-CON authorized the Hospital’s acquisition of a 
CyberKnife stereotactic radiosurgery system. 
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Findings of Fact 
 
1. On November 13, 2007, under Docket Number 07-30952-CON, the Office of Health Care 

Access (“OHCA”) granted a Certificate of Need (“CON”) to the Hospital of Saint Raphael 
(“Hospital”) to acquire and operate a CyberKnife® stereotactic radiosurgery system for the 
Hospital’s Father McGivney Cancer Center, at a total capital cost of $5,500,000. 

 
2. Condition #2 of the CON authorization states the following: 
 

“2. The authorized capital cost of $5,500,000 shall not exceed1.  In the event that the 
Hospital learns of potential cost increases or expects that final project costs will exceed 
those approved, the Hospital shall notify OHCA immediately.” 
(Source: November 13, 2007 CON authorization under Docket Number 07-30952-CON) 

 
3. On March 7, 2008, OHCA received the Hospital’s request to increase the authorized total 

capital expenditure, by $350,000, from $5,500,000 to $5,850,000.  The Hospital indicates 
that the requested increase is due to additional renovation expenses incurred related to 
relocating concealed piping, electrical feeds, and structural elements which were uncovered 
during the initial construction phase.  (Source: Page 2 of the March 7, 2008 modification request) 

 
4. The source of funding for the increased capital expenditure is identified as Hospital operating 

funds.  (Source:  Page 3 of the March 7, 2008 modification request). 
 
5. The Hospital indicates that space for the CyberKnife Suite has been acquired and all area 

demolition has been completed.  All concrete pours are completed and walls have been 
framed.  Sheetrock, electrical power and air needs are in progress.  The Hospital further 
indicates that the vault will be fully complete by March 18, 2008, the date when the 
CyberKnife unit is scheduled to be delivered.  The current plan is to treat the first patients in 
May, 2008.  (Page 4 of the March 7, 2008 modification request). 

 
6. This request does not result in a change in the scope of the project originally reviewed and 

authorized by OHCA, or in any extension in the CON expiration date for this project. 
 

Discussion 
 
OHCA has reviewed this request for a modification to a previously authorized CON and finds 
that the relationship of the CON authorized under Docket Number 07-30952-CON to Section 
19a-637 of the Connecticut General Statutes, is not significantly altered by this request for a 
modification under Docket Number 08-30952-MDF.  The modification proposal does not alter 
the intended scope or timeframe for the project originally reviewed and acted upon by OHCA 
and the increased costs appear to be for circumstances that were unanticipated by the Hospital at 
the time of the original CON filing.  The request for an additional $350,000 appears to be 
reasonable. 
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Order 
 
Based on the above discussion and the reasons provided in the Hospital’s modification request, 
OHCA hereby Grants the request and allows a modification of the CON Order under Docket 
Number 07-30952-CON.  Condition #2 of the CON Order under Docket Number 07-30952-
CON is modified as follows: 
 

2. The Hospital shall not exceed the authorized capital cost of $5,850,000.  In the event that 
the Hospital learns of potential cost increases or expects that final project costs will 
exceed those approved, the Hospital shall notify OHCA immediately. 

 
 
All other conditions set forth in the CON authorization under Docket Number 07-30952-CON, 
not further modified herein by Docket Number 08-30952-MDF, will remain in full effect. 
 
 
 By Order of the 
 Office of Health Care Access 
 
  
                                Signed by Commissioner Vogel on March 12, 2008 
________________________ _____________________________ 
Date Cristine A. Vogel 
 Commissioner 
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