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Secretary of the State
Business Registry System

Chris Drake

Project Inception through 12/31/2021

$6,000,000

$6,000,000

$5,125,000

Complete replacement of CONCORD business registry system.   

Using agile format.  The first release of the system was implemented on 6/20/2021. Additional releases will be 
implemented August through October 2021.

12-31-2021 update:

The final softare release wil be implemented on 1-31-2022 and full M&O will begin.

None

Additional releases will be implemented August through October 2021.

12-31-2021 update:
The final softare release wil be implemented on 1-31-2022 and full M&O will begin.

The last major item to complete is to migrate approximately 5.5M filings that are currently stored on microfilm to 
digital (PDF) format and attach them to the business records in the BRS System. The migration is scheduled to be 
completed by June 30, 2022.
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