
Minutes of Meeting Held:

STATE PROPERTIES REVIEW BOARD

Pursuant to CGS §1-225a, the State Properties Review Board conducted a Regular Meeting beginning at 9:30AM. Pursuant to 
the statute, this Meeting was held solely by means of electronic equipment – via Microsoft TEAMS or Call-In Conference.

Members Present – solely by 
means of electronic equipment:

Bruce R. Josephy, Chairman 
Jeffrey Berger, Vice Chairman
Mark A. Shiffrin, Secretary
Eric Coleman
Russel Morin
Thomas Lombardo

Members Absent:
       

Staff Present – solely by means 
of electronic equipment:

Microsoft Teams Meeting
Join on your computer, mobile app or room device.

Click here to join the meeting
Meeting ID: 273 299 692 323     Passcode: uLQBFw

Download Teams | Join on the web

Or call in (audio only)
+1 860-840-2075, 917724280#  

United States, Hartford
Phone Conference ID: 917 724 280#

Guest Present – solely by means of 
electronic equipment:

Thomas Jerram
Jyoshna Rath

STATE OF CONNECTICUT

450 Columbus Boulevard, Suite 202
Hartford, Connecticut 06103

May 14, 2026

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDFiY2Y1YjYtMTNjOS00YzU0LTljM2YtODY5MjkzMjJkODIy%40thread.v2/0?context=%7b%22Tid%22%3a%22118b7cfa-a3dd-48b9-b026-31ff69bb738b%22%2c%22Oid%22%3a%22fb9b7dcd-085f-4ab4-b81c-3e8f669d3d6e%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+18608402075,,917724280
tel:+18608402075,,917724280
tel:+18608402075,,917724280
tel:+18608402075,,917724280
tel:+18608402075,,917724280


Minutes of Meeting Held:

OPEN SESSION
1. ACCEPTANCE OF MINUTES

Mr. Coleman moved and Mr. Berger seconded a motion to approve the Minutes of the May 4, 2026 Meeting and May 7, 2026 
Special Meeting. The motion passed unanimously.  

2. COMMUNICATIONS 

Members were reminded of the Site Inspection scheduled for Wednesday, May 12th at noon for a Proposal being reviewed under PRB #26-
048-A.

May 14, 2026

3. REAL ESTATE -  OLD BUSINESS

Mr. Shiffrin moved and Mr. Berger seconded a motion to go out of Open Session and into Executive Session at 9:40. The motion 
passed unanimously.  

EXECUTIVE SESSION  

PRB #: 26-047-A
Transaction/Contract Type: AG / PDR
Origin/Client: DoAG / DoAG

Statutory Disclosure Exemptions:  1-200(6)(D) & 1-210(b)(7)



Minutes of Meeting Held: May 14, 2026

Upon completion of the Board’s discussion of this Proposal Mr. Shiffrin moved and Mr. Berger seconded a motion to go out of 
Executive Session and into Open Session at 10:05.  The motion passed unanimously.   

OPEN SESSION

EXECUTIVE SESSION - continued

PRB #: 26-048-A
Transaction/Contract Type: AG / PDR
Origin/Client: DoAG / DoAG

Statutory Disclosure Exemptions:  1-200(6)(D) & 1-210(b)(7)

4. REAL ESTATE -  NEW BUSINESS
    

5. ARCHITECT ENGINEER – OLD BUSINESS   

6. ARCHITECT ENGINEER – NEW BUSINESS
   



State Properties Review Board

CAS CDECCA Equipment Demolition



PROPOSED AMOUNT:

PRB # 26-052State Properties Review Board

PRB # 26-052
Transaction/Contract Type: AE/ Task letter
Origin/Client: DAS/DAS-FM
Project Number: BI-2B-414
Contract OC-DCS-CA-0041 

Consultant CDM Smith, Inc. 
Property Hartford, 490 Capitol Avenue
Project Purpose: CAS Plant Upgrades – Equipment Demolition
Item Purpose: Task Letter #2B 
DAS-RECS Staff Assigned Steven J. Westerberg, PM 
Date: May 7, 2026

Task Letter #2B for  Fee: $54,780



ON- CALL INFO: PRB 22-169 –  The subject Contract was signed with the Consultant to provide On-Call CA services OC-DCS-CA-0041 for a total not to 
exceed fee of $1,000,000 with an Expiration date of 2/28/2025.

PRB #24-127 (8/2024) -  Board approved Task Letter #2 in the amount of $191,400 to compensate the Consultant (CDM Smith, Inc.) to provide CA 
services for this Project beginning with the bidding/procurement phase through CA phase and Project Closeout. The Construction duration was 154 days 
plus 90 days closeout.

Under Informal Task Letter #2A -  Scope: CA services for 76 days construction duration time extension for $97,380. (The Board did not review this 
Task Letter due to legislative changes that increased the SPRB Review Threshold from $100,000 to $300,000).

PRB # 26-052State Properties Review Board

PROJECT BACKGROUND: This project involves CA services during construction of the Equipment Demolition project.
Design Consultant  (Friar Architecture):  Board  approved  Task Letter #8  under PRB  #23-095 in the amount of $307,500 to provide Design and CA 
services for the project. The Construction duration was 90 days plus 90 days closeout.

This Project was Bid on September 25, 2024 with a November 20, 2024 due date. All State Construction, Inc. was awarded the $6,428,000, approved by 
the AG on February 10, 2025.

Bid Addenda #2 - Item 34:
Q: Per the Invitation to Bid, Contract Time Allowed is 90 Calendar Days. Based on the size and complexity of the project, anything less than 180 Days 
seems unreasonable. Can the contract duration be extended? Also, we will need approximately 30 days upfront for review of existing conditions, 
coordination, lock-out, tag-out etc. Can this also be added to the contract duration?
A: The Contract duration will be extended to 150 Calendar Days. Will be extending to 150 Calendar Days for a 4- month on-site construction duration 
with 1-month of coordination prior to on-site construction beginning. See item #27.

PRB #25-079 (TL #8A) extended the ARC (Friar) CA Phase to 150 days and added a $20,000 design contingency. And on 10-3-2025, a $14,408 draw 
on the contingency was granted to the ARC to account for additional 76-day extension of the construction phase. $5,542 of the draw was for a sub-
consultant, with $8,866 for ARC-CA Phase oversight.



PRB # 26-052State Properties Review Board

UNDER THIS  PRB 26-052:

DAS is seeking Board’s approval Task letter #2B for additional CA services, including but not limited to, field coverage in 
advance of on-site construction work, increased coverage during construction work, and coordinating use of adjacent property 
as laydown area during construction.

Pre-Construction Phase
• Coordinate the use of adjacent Aetna/CTDOT lot for temporary use during construction.
• Provide five (5) weeks of field coverage for preconstruction investigative work.

Construction Phase Services
Supervision and Inspection: Increase field coverage to full time during the first month and a half of construction, provide field 
coverage for extended hours during approved long construction days, and provide an additional week of full-time coverage 
during cable tray work including work performed by the Owner.



 FROM CONSULTANT’S PROPOSAL

PRB # 26-052State Properties Review Board

Amendment to Scope of Services : Task 2: Construction Phase Services
CDM Smith has provided 346 additional hours for the Assistant Project Manager providing on site inspection with breakdown as follows:
• The original scope of work did not include any hours for the Assistant Project Manager prior to the general contractors Notice to Proceed (NTP). 

However, CDM Smith provided near full-time inspection during the initial planning for five weeks prior to the contractor’s April 7, 2025 NTP to 
provide field coverage for the Contractor to perform investigative work prior to the NTP date. This included an additional 150 hours of inspection by 
the Assistant Project Manager.

•  The original scope of work included providing a 6-month construction window, allowing part-time on-site coverage during the first month and a half of 
pre-construction (i.e. submittals) and 4 and a half months of full-time on-site work. The Contractor was on site full time for the full 6 months increasing 
the first 1 and a half months to full time on-site coverage. This equates to an additional 110 hours by an Assistant PM.

• The general contractor was issued a 76-calendar day extension in which Amendment 1 to CDM Smith’s agreement provided full-time inspection by the 
Assistant Project Manager during that extended duration. However, the actual coverage required by the APM was more than 40 hours per week as the 
Contractor was working long days to achieve completion of the project on    time due to falling behind schedule. This added an additional 46 hours of 
inspection by the Assistant Project Manager.

• The Contractor’s work extended an additional week requiring 40 hours of full- time oversight after the 76-calendar day T2A  timeframe.

CDM Smith has provided 16 additional hours for the part-time Project Manager with breakdown as follows:
• The Project Manager’s efforts during construction started in February 2025 due to efforts involving the coordination of the project’s use of the 

Aetna/CTDOT parking lot. This was inquired about during a bid RFI and confirmed by the DAS-Agency that a reasonable space could be        
accommodated for the Contractor during construction. When construction started it was evident that the Aetna parking lot use had not been       
confirmed by CTDOT (the owner of the property). This required the CA’s involvement to assist in the field coordination and communication efforts 
with Aetna to ensure this could be incorporated as part of the project scope. These efforts equated to 16 hours of time performed by the Project 
Manager prior the Contractor's receipt of their NTP on April 7, 2025.

Schedule: No changes.  Proposed Staffing Plan: No changes.
Budget: This proposal requests 16 additional hours for the PM and 346 additional hours for the APM, Requesting Increase in  the 
lump sum fee for the project by $54,780 from $288,780 to $343,560.



PRB # 26-052State Properties Review Board

2024
Original Task Letter #2

Task Letter #2A

Task Letter #2B

2025

2025



 CONSULTANT’S FEE

PRB # 26-052State Properties Review Board

The Construction Budget and total Project Budget were established at $19,768,166 and $26,687,527 respectively.



 ON-CALL LOG

PRB # 26-052State Properties Review Board



 ON-CALL LOG

PRB # 26-052State Properties Review Board



QUESTION

PRB # 26-052State Properties Review Board

Please clarify the necessity for the two separate entries of 20 hours each (totaling 40 hours highlighted in red 
above) recorded during the January 2026 closeout period as the Consultant's Proposal lacked any narrative for 
the additional hours? Specifically, what activities or requirements during closeout justified these additional 
oversight hours?

DCS Response: The CA lists two 20-hour weeks, or 40 hours total, for anticipated work in January. That 
anticipated work is not the subject of, or included in the scope or costs for, T2B. For context, CDMS initial 
proposal was submitted mid-January although their final revision attached for back-up was provided in March. 
Staff: OK



PRB # 26-052State Properties Review Board

Voted by Board Members 

Recommendation 

Approval – Disapprove - Suspend-

Mtng. Date : 05/11/2026

It is recommended that SPRB approve this proposal in the amount of $54,780 for Task Letter #2B.
       
• DAS-RECS confirmed funding is available for the CA services of  Contract BI-2B-414.
• The original Task Letter (No. T2 ) for CA services was executed with the Consultant on 8/23/2024, for $191,400. and 

Task Letter 2A was executed on 12/1/2025.  This work is consistent with the scope of the original task.
• The submittal is accompanied by a Gift & Campaign Contribution Certification notarized on 07/24/2025. 



From PRB # 24-127
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8.      VOTES ON PRB FILE:

PRB FILE #26-047-A – Mr. Shiffrin moved and Mr. Berger seconded a motion to approve PRB FILE #26-047-A. The motion passed 
unanimously.

PRB FILE #26-052 – Mr. Morin moved and Mr. Lombardo seconded a motion to approve PRB FILE #26-052. The motion passed unanimously.

May 14, 2026

9.      NEXT MEETING

Wednesday, May 13, 2026 – Special Meeting – Site Inspection (PRB #26-048-A).

The meeting adjourned APPROVED: ________________________________  
                                  Mark A. Shiffrin, Secretary

7. OTHER BUSINESS

Chairman Josephy requested a motion to approve Board Fees and travel reimbursement for Members attending the May 7, 2026 Site Inspection 
including himself, Mr. Berger, Mr. Shiffrin, Mr. Coleman, Mr. Morin and Mr. Lombardo. Mr. Shiffrin made the motion, seconded by Mr. Berger. 
The motion passed unanimously.
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