
 PSEG Power Connecticut LLC 

 Bridgeport Harbor Station, 1 Atlantic Street, Bridgeport, CT 06604-5513 

 

 
April 5, 2018     
 
VIA ELECTRONIC MAIL AND OVERNIGHT MAIL 
 
Melanie A. Bachman 
Executive Director  
State of Connecticut 
Connecticut Siting Council  
Ten Franklin Square 
New Britain, CT  06051 
 
Petition No. 1218 – PSEG Power Connecticut LLC  
Bridgeport Harbor Station Unit 5 – Bridgeport, Connecticut 
Progress Report No. 11 – First Quarter 2018 
 
Dear Ms. Bachman: 
 
This is the First Quarter 2018 progress report submittal to the Connecticut Siting Council (CSC) 
for the new combined cycle generating station designated by PSEG Power Connecticut LLC 
(PSEG) as the PSEG Bridgeport Harbor Station Unit 5 Combined Cycle Project (BHS 5, the 
Project or the Facility).  This progress report documents compliance with the CSC conditions as 
set forth in the CSC Decision and Order, as well as the Development and Management Plan 
(D&MP) approvals.   
 
The CSC Condition Compliance Matrix is included in this report as Exhibit 1 and will continue to 
be included in future progress reports to track the CSC’s requirements.     
  
 
Construction Status Summary 
 
Significant progress has been made in the January to March 2018 period covered by this report. 
The project continues on schedule with site field construction progress at approximately 30%.  
The Commercial Operations Date remains June 1, 2019. Installation of foundations and 
underground utilities continues and foundations are nearing completion.  The Gas Insulated 
Switchgear (GIS) building is essentially complete and installation of the GIS equipment has 
started.  Construction of the other Pre-Engineered Metal Buildings (PEMB), including the 
Turbine and Administration Buildings, has started.  Equipment deliveries to site and offsite 
fabrication yards continued.  The two main power transformers and the auxiliary power 
transformer are in-place.  All of the large rotating equipment, including the steam turbine, 
combustion turbine and both electric generators were delivered to the site by barge in January 
and set in their permanent locations.  The fabrication of the two water tanks and the Ultra-Low 
Sulfur Distillate (ULSD) tank is in progress.   
 
Approximately 69% of the planned concrete quantity has been installed.  Site fill is 
approximately 90% complete.  Underground utility construction continues with approximately 
87% of the electrical conduit and 66% of the piping installed.  The preparations for the Heat 
Recovery Steam Generator (HRSG) and Air Cooled Condenser (ACC) offload continued. 
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As previously reported, Soil Erosion and Sediment Control (SESC) installation is complete, 
required stormwater inspections are being conducted, and the SESC is being maintained.   
 
Installation of utilities, including the 345 KV tie to the United Illuminating Singer Substation, 
Aquarion Water Company tie-ins, and the Southern Connecticut Gas feed to the site started in 
March on Henry and Russell Streets.  This work is expected to progress into the summer. 
 
Exhibit 2 provides construction status photographs depicting site developments during the first 
quarter of 2018. 
 
The Ready2Work Apprenticeship Readiness Training program sponsored by PSEG to prepare 
workers for careers in the building trades graduated its first class of 11 workers on March 12, 
2018.  A second class (of five planned classes) begins in mid-April.  Ready2Work fulfills 
commitments made in a Community Environmental Benefit Agreement with the City of 
Bridgeport. It is administered by Bridgeport’s workforce development agency, The WorkPlace, 
with comprehensive training supplied by Building Pathways CT. 
 
 
Remediation Status Summary 
 
Pollutant Mobility Criteria (PMC) soil was placed under the foundations of the two water tanks 
and the ULSD tank, which serves to physically make the soil inaccessible.  These foundations 
were completed during this quarter.  However, a portion of the PMC soil did not have the 
suitable geo-physical characteristics necessary for use under the tanks.  As a result, 
approximately 1100 cubic yards are being characterized for proper disposal at a licensed offsite 
facility during the second quarter of 2018. The orange warning fabric will be completed after 
final underground utilities are installed. 
 
The formal documentation addressing all tank farm remediation is currently scheduled for 
submittal to the Connecticut Department of Energy and Environmental Protection (CT DEEP) in 
the third quarter of 2018, after final disposal of the balance of the PMC soil, completion of the 
orange warning fabric installation, and completion of the three tanks noted above.  This work 
continues to be tracked in both the prior CSC Exempt Modification (EM-PSEG-015-160205) and 
in Condition 1(f) of this Petition.  At the time of closeout, PSEG will assure both of these CSC 
actions are appropriately addressed.  
 
 
Engineering and Regulatory Status Summary 
 
Detailed design for the Project, and major construction and equipment supply contracting 
remains on schedule.  Engineering design and City of Bridgeport Building Permitting activities 
supporting ongoing site field work are also continuing on schedule.  Total City of Bridgeport 
Building Permitting is approximately 79% complete and all foundation permits have been 
received. 
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Two permit updates were filed with CT DEEP: 
 
1. Minor modifications to the New Source Review (NSR) air permits were filed with CT 
DEEP on February 26, to address minor changes in the emissions sources resulting from 
equipment selection (e.g. engine model, etc.) and final design.  This included the fire pump, 
emergency generator and the auxiliary boiler.  No changes to the Combustion Turbine / HRSG 
NSR permit are necessary.  The CT DEEP approved these changes on March 27 and is in the 
process of incorporation into the site Title V permit. 
 
2. An update to the previously filed Individual Permit Application for Wastewater 
Discharges from Manufacturing, Commercial, and Other Activities (i.e. Industrial Wastewater) 
with final design drawings and chemical control program was submitted on April 2, 2018. 
 
Additionally, the Federal Aviation Administration was noticed regarding cranes that were being 
mobilized on March 19, 2018 and the United States Coast Guard (USCG) was updated on 
February 26, 2018 regarding the HRSG / ACC delivery schedule and off-loading locations.   
 
 
Storage, Offsite Fabrication and Barge Delivery of Equipment 
 
Delivery of the HRSG, ACC, and the stack sections to the site remains scheduled for May 2018.  
The offloading plans have been reviewed with the CT DEEP, United States Army Corps of 
Engineers (USACE), USCG, and the City of Bridgeport Harbor Commission / Harbormaster.  All 
USACE and CT DEEP General Permits in support of these activities have been issued. 
 
Deliveries and staging of equipment to the PSEG site through the adjoining Remington property 
continued.  PSEG-owned property near the plant continues to be used for warehousing and 
storage, consistent with historic uses. PSEG has leased City-owned storage and laydown areas 
in the vicinity of the plant and Bridgeport Harbor.  
 
HRSG and ACC fabrication is nearing completion at the Coeymans facility in Albany, New York.  
The fabrication work is schedule to complete in early May in support of the delivery to the site. 
 
 
Preparation of Development and Management Plan (D&MP) Update No. 2 
 
As the detailed design has progressed, updated design drawings for the site have been 
developed.  PSEG is preparing a D&MP Update No. 2 for submission to the CSC.  PSEG 
expects to file the D&MP Update No. 2 in early April.  While the changes are all minor, PSEG’s 
intent is to assure that the CSC record is complete.  The drawings that will be submitted are as 
as previously reported to the CSC in the 4Q2018 Progress Report. 
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Construction Schedule Update 
 
Other than schedule refinements for equipment deliveries to the site, there have been no 
significant changes in the schedule for major activities from the prior reporting period.   
 
1. Forward Capacity Auction No. 10     February 10, 2016 (A) 
2. Completion of City of Bridgeport Land Use Permitting November 1, 2016 (A) 
3. Completion of Non-Air CT DEEP Permitting   February 2017 (A) 
4. Initial City of Bridgeport Building Permit Submittals  February 2017 (A) 
5. Receipt of CT DEEP Final Air Permit    April 11, 2017 (A) 
6. Initiation of Field Construction and Delivery Activities April 12, 2017 (A)  

a. Temporary Construction Facilities   November 2016 (A) 
b. Site Work       April 12, 2017 (A) 
c. Foundations      June 2017 (A) 
d. Initial Equipment Deliveries    August 2017 (A) 
e. Major Equipment Delivery (Transformers)  November 2017 (A) 

 f. Major Equipment Delivery (Turbines / Generators) January 2018 (A) 
f. GIS and Transformer Foundation Installation June 2017 (A) 
g. Gas Turbine Generator (GTG) Delivery and Set January 2018 (A) 
h. HRSG Delivery     May 2018 
i. Start-up Testing and Commissioning   September 2018 

7. Operational Testing (first GTG operations)   January 2019  
8. Balance of Plant Initial Start-up     January 2019 
9. Performance and Reliability Testing    March 2019 
10. Target Completion      April 2019 
11. Commercial Operations     June 2019 
 
Note: “(A)” refers to ACTUAL 
 
Status of CSC Conditions 
 
The changes and updates to the full listing of CSC conditions (Exhibit 1) for this reporting 
period include the following: 
 

1. While unchanged, and as noted in Exhibit 1, the submittal date to the CSC of information 
related to fuel pipeline/system cleaning operations (requirements 6 through 8(iii) and 17 
and D&MP Phase 2 Condition 12/23/16-07) remains July 10, 2018 (2Q2018 Quarterly 
Progress Report).  PSEG confirms that this information will be provided at least one 
month prior to fuel pipe cleaning activities.  

2. Condition 1(f) related to the filing of closeout documentation with CT DEEP for the tank 
farm remediation has been rescheduled for the third quarter of 2018 based on 
construction status.  This condition is expected to be closed out with the CSC via the 
Quarterly Progress Report for that period.  

3. An update to D&MP Phase 2 Condition 12/23/16-04 related to the potential use of waste 
heat has been revised.  An updated response will be included in each Quarterly 
Progress Report.  PSEG has continued discussions with a local firm on the technical 
feasibility. 

4. Also unchanged, the date for submitting a schedule for D&MP Phase 2 Condition 
12/23/16-05 (Oil Dock Refurbishment Plans) remains October 5, 2018.  PSEG is 
currently reviewing construction and design plans for that specific portion of the project. 
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If you have any questions or require clarification, please contact me at 973-856-0066 or the 
Project Senior Technical Director / Regulatory Lead, Jeff Pantazes at 856-359-7645. 
 

 
Very truly yours 
 

 
David Hinchey 
Manager – Environment Major Permits and Projects 
 
PSEG Power LLC 
Fossil Environment, Health, and Safety 
 
 
 
 
 
Enclosures - Exhibits: 
 
1. Updated CSC Condition Compliance Matrix  
 
2. Site Construction Photos 
 
 
 
 
 
 
 
C Michael Perrone 

Harold Blinderman, Esq 
Franca L. DeRosa, Esq. 
Leilani M. Holgado, Esq. 

 Karl Wintermeyer 
 Scott Matheson 
 Jeffrey Pantazes 
 Leonard Rodriguez, Esq. 
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Exhibit 1 – Updated CSC Condition Compliance Matrix  
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CSC 
Requirement 

Number 

CSC Requirement D&M Plan Phase 1 

Construction Support 
Facilities 

D&M Plan Phase 2 

BHS 5 Design 

Subsequent Filing Report 
and Date 

Closure Status 

1(a) 

Final site plan showing 
roads, structures, and 
other improvements on 
the site 

Partial: construction 
execution planning 
process summary 
included as Exhibit 1.  A 
general update on Project 
Scope and Design is 
included as Exhibit 15. 

Final structures and 
other improvements, 
including buildings, 
stack, power block, and 
balance of plant 
(Exhibits 1 and 2) 

Completed; D&MP Update 
No. 1 was filed in June 
2017 and approved in July 
2017. 

1(b) 

Consideration of waste 
heat as supply for thermal 
loop or nearby industrial 
user 

N/A Included (Exhibit 9) Completed; see CSC 
Requirement Number 
12/23/16-04 below for 
follow-up requirements. 

1(c) 
Lighting plan and details 
to minimize impact on off-
site properties 

Partial: construction 
lighting only – Exhibit 9 

Final lighting plans 
(Exhibits 1 and 2) 

Completed 

1(d) 

Final fuel dock 
rehabilitation plan 

Update on status included 
as Exhibit 7 

Status unchanged since 
D&MP Phase 1 – PSEG 
will provide an update of 
this portion of the 
project by September 
30, 2017 after design is 
completed.  See Exhibit 
10. 

Completed; see CSC 
Requirement Number 
12/23/16-05 below for 
follow-up actions. 

1(e) 

Water and sewer 
connection routes 

Partial: temporary 
construction sewer line 
connection and other 
utilities included in Exhibit 
9.  Note that the status of 
the UI Exempt 
Modification request is 
included as Exhibit 11. 

Permanent utility routing 
included (Exhibits 1 and 
2) 

Completed 

1(f) 

Status of site remediation 
in existing fuel tank area 
and remaining 
remediation work 

- Which areas of 
contamination will be 
inaccessible? 

- Layer showing 
contaminated soil 
locations 

Remedial Action Plan 
Addendum included as 
Exhibit 6.  Status of 
remediation 
implementation included 
as Exhibit 5. 

 

Unit 3 tank and unloader 
status included as Exhibit 
4. 

Status for remaining 
work will be included to 
document final soil 
placement locations. 
(Exhibits 7 and 8)  

Open – PSEG will submit 
final remediation status to 
the CT DEEP and CSC with 
a target of October 8, 2018. 

1(g) 

Natural gas 
interconnection plan and 
gas compressor building 
design and location 

N/A Included (Exhibit 2) Completed 

1(h) 

Final Erosion and 
Sediment Control Plans 

Soil Erosion and 
Sediment Control Plans 
included in Exhibit 9 as 
noted in Exhibit 14.   

 

The USACE Jurisdictional 
Determination is included 
as Exhibit 13. 

SESC plans included in 
Exhibit 2; they were 
previously provided in 
D&MP Phase 1 as well. 

Completed 
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CSC 
Requirement 

Number 

CSC Requirement D&M Plan Phase 1 

Construction Support 
Facilities 

D&M Plan Phase 2 

BHS 5 Design 

Subsequent Filing Report 
and Date 

Closure Status 

1(i) 

Final stormwater design N/A Included (Exhibit 2) Completed.  D&MP Update 
No. 1 was filed in June 
2017 and approved in July 
2017 that included 
stormwater design 
revisions. 

1(j) 
Stormwater Pollution 
Protection Plan 

N/A Included (Exhibit 15) Completed 

1(k) Flood Mitigation Plan N/A Included (Exhibit 3) Completed 

1(l) 

Final plans to 
demonstrate compliance 
with CT DEEP noise 
standards 

N/A Final Noise Study 
Report Included (Exhibit 
14) 

Completed 

1(m) 

Fuel storage and handling 
plan, including 
containment and spill 
protection measures 

N/A Spill Prevention Control 
and Countermeasures 
Plan included (Exhibit 
18) 

Completed 

1(n) 

Containment measures 
for step-up transformer 
dielectric fluids and ULSD 
storage tank 

N/A Included (Exhibit 3) Completed 

1(o) 

Containment and/or 
protective measures for 
delivery and storage of 
hydrogen and aqueous 
ammonia 

N/A Included (Exhibits 3 and 
20) 

Completed 

1(p) 

Backup generator design 
and containment 
measures for fuel, oil, and 
coolant 

N/A Included (Exhibit 3) Completed:  Vendor data 
included in Exhibit 4 of the 
May 2017 Monthly Progress 
Report No. 5  

1(q) 

Dewatering plan to 
address groundwater 
issues during construction 

N/A Stormwater Pollution 
Control Plan for 
construction stormwater 
and dewatering 
included. (Exhibits 15 
and 16) 

Completed 

1(r) 

Detailed project 
schedules for all work 
activities and proposed 
typical construction days 
and hours 

Partial: Schedule update 
Included as Exhibit 2 and 
permitting status included 
as Exhibit 3. 

Work hours and 
schedule update 
included in Exhibits 3 
and 6 respectively. 

Completed 

1(s) 

Construction laydown 
area locations 

Included in Exhibits 8 and 
10 including access 
routings for high trucks. 

 

In addition, the plans for 
barge delivery of 
equipment and unloading 
are included as Exhibit 
12. 

See Exhibit 3 for an 
update regarding a 
lease agreement for an 
adjoining property 

Complete:  Submitted 
information in D&MP 
Phases 1 and 2 was 
updated in May 2017 
Monthly Progress Report 
No. 5. 

1(t) 
Site security measures Partial: site security for 

construction discussed in 
Exhibit 1. 

Partial: Site security 
measures (Exhibit 3) 

Completed 
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CSC 
Requirement 

Number 

CSC Requirement D&M Plan Phase 1 

Construction Support 
Facilities 

D&M Plan Phase 2 

BHS 5 Design 

Subsequent Filing Report 
and Date 

Closure Status 

1(u) 
Final FAA lighting design 
for the stack and any FAA 
crane determinations 

N/A Included (Exhibit 3) Completed 

1(v) 

Decommissioning Plan as 
contingency plan, 
including infrastructure 
removal and site 
restoration plans 

N/A Included (Exhibit 19) Completed 

2 

Submit FAA 
Determinations for 
temporary structures 
(cranes) and stack 

N/A N/A Completed April 11, 2017 
via memorandum to the 
CSC. 

3 
Submit local permits 
relative to the discharge 
of wastewater 

N/A N/A Completed April 11, 2017 
via memorandum to the 
CSC. 

4 
Submit final CT DEEP air 
emissions and water 
discharge permits 

N/A N/A Completed April 11, 2017 
via memorandum to the 
CSC. 

5 

The use of natural gas as 
a fuel pipeline / system 
cleaning medium for 
construction or any future 
facility modification shall 
be prohibited. 

N/A N/A PSEG notes this condition 
and will retain it as “Open”.  
The provisions of CSC 
Requirement Number 6 
(below) address the 
specifics of compliance.  

6 

Submit the information 
included below in CSC 
requirement Numbers 6(i) 
to 6(viii) at least 15 days 
prior to fuel pipeline / 
system cleaning medium 
for construction or any 
future facility 
modification.* 

N/A N/A Open – a response to all of 
the Condition 6 through 
8(iii) and 17 will be provided 
by July 10, 2018 (2Q2018 
Progress Report). 

6(i)* 

Identification of cleaning 
media to be used  

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

6(ii)* 

Identification of any 
known hazards through 
use of selected cleaning 
media  

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

6(iii)* 

Description of how known 
hazards will be mitigated, 
including applicable state 
or federal regulations 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

6(iv)* 

Identification and 
description of accepted 
industry practices or 
relevant regulations 
concerning proper use of 
such media 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 
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CSC 
Requirement 

Number 

CSC Requirement D&M Plan Phase 1 

Construction Support 
Facilities 

D&M Plan Phase 2 

BHS 5 Design 

Subsequent Filing Report 
and Date 

Closure Status 

6(v)* 

Detailed 
narratives/drawings 
showing location and 
procedures to be used 
during pipe cleaning 
process, including worker 
safety exclusion zones 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

6(vi)* 

Identification of contractor 
or personnel performing 
work, including 
description of past project 
experience and level of 
training/qualifications 
necessary for work 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

6(vii)* 

Contact information for 
special inspector (CT 
registered engineer with 
knowledge or experience 
with electric generating 
facilities) with written 
approval by local fire 
marshal and building 
inspector 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

6(viii)* 

Certification of notice 
regarding pipe cleaning 
operations (Submitted to 
all state agencies listed in 
CGS §16-50j(g), Dept of 
Consumer Protection, 
Dept of Labor, Dept of 
Emergency Services and 
Public Protection, Dept of 
Construction Services, 
Dept of Emergency 
Management and 
Homeland Security, and 
local fire marshal) 

N/A Not currently available.  
An update will be 
provided one month 
prior to the start date for 
pipe cleaning.   

Open – a response to all of 
the Condition 6 through 
8(iii) and 17 will be provided 
by July 10, 2018 (2Q2018 
Progress Report). 

7 

Compliance with specific 
codes and standards for 
any fuel pipeline / system 
cleaning operations 
related to construction or 
any future facility 
modification, as 
applicable. (Note:  the 
Codes and Standards are 
listed in the Decision and 
Order)  

N/A N/A PSEG notes this condition 
and will retain it as “Open”.  
The provisions of CSC 
Requirement Number 6 
(above) address the 
specifics of compliance.  

8(i)
†
 

Description of results of 
simulated emergency 
response activities 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 
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CSC 
Requirement 

Number 

CSC Requirement D&M Plan Phase 1 

Construction Support 
Facilities 

D&M Plan Phase 2 

BHS 5 Design 

Subsequent Filing Report 
and Date 

Closure Status 

8(ii)
†
 

Details of any facility site 
access system that 
accounts for all personnel 
entering and leaving the 
facility 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

8(iii)
†
 

Establishment of 
emergency 
responder/local 
community notification 
system for onsite 
emergencies and planned 
construction-related 
activities 

N/A Not currently available.   Open – a response to all of 
the Condition 6 through 8(iii) 
and 17 will be provided by 
July 10, 2018 (2Q2018 
Progress Report). 

9 

Unless otherwise 
approved by the Council, 
the facility must be 
constructed within five 
years of July 22, 2016 (by 
July 21, 2021) or re-
approval by the Council is 
required. 

N/A N/A Open:  PSEG anticipates 
completion of BHS 5 by 
June 1, 2019. 

10 
Notify the Council within 
45 days of the completion 
of construction. 

N/A N/A Open 

11 

Maintain the facility in a 
reasonable physical and 
operational condition 
consistent with the 
Decision and Order and 
the approved D&MPs. 

N/A N/A Noted 

12 

Provide the Council with a 
minimum of 30 days 
written notice when the 
facility will cease 
operations. 

N/A N/A Noted 

13 

Remit timely payments 
associated with annual 
assessments and 
invoices submitted by the 
Council. 

N/A N/A Noted 

14 

Notify the Council of any 
change in ownership or 
contact information within 
30 days of the sale and / 
or transfer. 

N/A N/A Noted 

15 

Submit any request for 
extension as noted in 
CSC Requirement 
Number 9 (above) not 
later than 60 days prior to 
the expiration, including 
notice to specific parties 
and the service list. 

N/A N/A Noted 
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CSC 
Requirement 

Number 

CSC Requirement D&M Plan Phase 1 

Construction Support 
Facilities 

D&M Plan Phase 2 

BHS 5 Design 

Subsequent Filing Report 
and Date 

Closure Status 

16 

The Declaratory Ruling 
may be transferred 
subject to being current 
with payments and an 
agreement to continue 
payments as required. 

N/A N/A Noted 

17 

Retain a Special 
Inspector to assist the 
Fire Marshall to assure 
compliance with CGS 
§16-50ii 

N/A N/A Open – a response to all of 
the Condition 6 through 
8(iii) and 17 will be provided 
by July 10, 2018 (2Q2018 
Progress Report). 

18 

Deposit a fee into the 
Code Training Fund in 
accordance with CGS § 
29-251c. 

N/A N/A Open.  PSEG will work with 
the City of Bridgeport to 
establish the timing and 
amount of the subject fee.  
This will be addressed in a 
future Progress Report prior 
to the completion of the 
project. 

     

 
D&MP Phase 1 

Conditions 
   

10/31/16-01 

Use of off-road 
construction equipment 
that meet the latest EPA 
or California Air 
Resources Board 
standards, or in the 
alternative, equipment 
with the best available 
controls on diesel 
emissions, including but 
not limited to retrofitting 
with diesel oxidation 
catalysts, particulate 
filters and use of ultra-low 
sulfur fuel. 

  Completed: February 2017 
Monthly Progress Report. 

10/31/16-02 

Compliance with the 
provisions of Section 22a-
174-18(b)(3)(C) of the 
RCSA that limit the idling 
of mobile sources to 3 
minutes. 

  Completed: February 2017 
Monthly Progress Report. 

10/31/16-03 
The petitioner shall 
submit the specifications 
of the fill to the Council 

  Completed; December 2, 
2016 response to 
Interrogatory CSC D&M-05. 

     

 
D&MP Phase 2 

Conditions 
   

12/23/16-01 
Same as 10/31/16-01 
above 

  Completed: February 2017 
Monthly Progress Report. 

12/23/16-02 
Same as 10/31/2016-02 
above 

  Completed: February 2017 
Monthly Progress Report. 
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CSC 
Requirement 

Number 

CSC Requirement D&M Plan Phase 1 

Construction Support 
Facilities 

D&M Plan Phase 2 

BHS 5 Design 

Subsequent Filing Report 
and Date 

Closure Status 

12/23/16-03 

Compliance with the 
reporting requirements 
under Section 16-50j-62 
of the RCSA 

  Ongoing Reporting to 
continue on a quarterly 
basis as approved by the 
CSC on September 6, 
2017.  

12/23/16-04 

The final modifications of 
the plant to accommodate 
the use of waste heat, if 
applicable, shall be 
submitted to the Council 
for review and approval. 

  Discussions with a local firm 
regarding the use of waste 
heat from the facility 
continued during 1Q2018.  
PSEG will provide an 
update in subsequent 
Quarterly Progress Reports. 

12/23/16-05 

The final fuel dock 
rehabilitation plan shall be 
submitted to the Council 
for review and approval. 

  PSEG will provide an 
update by October 5, 2018. 

12/23/16-06 

The containment 
measures for the backup 
generator engine oil and 
coolant shall be submitted 
to the Council. 

  Completed:  Vendor data 
included in Exhibit 4 of the 
May 2017 Monthly Progress 
Report No. 5 

12/23/16-07 

Prior to testing of start-up 
of the plant, the 
Certificate Holder shall 
submit to the council its 
final plans to comply with 
the recommendation and 
conditions relative to 
Council Docket No. NT-
2010 and conditions (6i 
through 8iii) Council’s 
Decision and Order for 
Petition No. 1218 relative 
to plant safety. 

  Open – a response to all of 
the Condition 6 through 
8(iii) and 17 will be provided 
by July 10, 2018 (2Q2018 
Progress Report). 

12/23/16-
undesignated 

The Council recommends 
that PSEG consult with 
Council staff regarding 
dust control measures for 
materials delivered by 
barge. 

  Completed: June 2017 
Monthly Progress Report. 

* 15 days prior to fuel pipeline/system cleaning operations related to construction or any future 
facility modifications 
†
  Submittal of Emergency Response/Safety Plan developed in cooperation with all local public 

safety officials, DESPP, and other emergency response officials 
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Exhibit 2 – Site Construction Photos 
 



Bridgeport Harbor Station Unit 5 
Combined Cycle Project 

 

 

 

   

 

Progress Photos 
 

 
Site Progress Photo 12/28/2017 

 
 

 
 
 

Site Progress Photo 01/03/2018 
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Bridgeport Harbor Station Unit 5 
Combined Cycle Project 

 

 

 

   
 
 

Progress Photos 
Site Progress Photo 2/01/2018 

 

 
 
 

Site Progress Photo 2/08/2018 
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Bridgeport Harbor Station Unit 5 
Combined Cycle Project 

 

 

 

   
 
 
 
 

Progress Photos 
Site Progress Photo 2/22/2018 

 
 

 
 

Site Progress Photo 3/01/2018 
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Bridgeport Harbor Station Unit 5 
Combined Cycle Project 

 

 

 

   
 

Progress Photos 
Site Progress Photo 3/22/2018 

 

 
 
 

Site Progress Photo 3/29/2018 
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Bridgeport Harbor Station Unit 5 
Combined Cycle Project 

 

 

 

   

 

 
STG with Collector Cab 

 
CTG Exhaust Duct 

 
N/S HRSG Pipe Rack Foundation 

 
GIS Building Interior 

 
Service & Fire Water Tanks 

 

 
N/E Turbine Building Rebar  

Coeymans HRSG Fabrication Area 
 

Coeymans ACC Fan Module Fabrication Area 
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Bridgeport Harbor Station Unit 5 
Combined Cycle Project 

 

 

 

   

 

 
CT Gen Set 

 

 
ACC Grade Beam Form Work 

Field Fabricated Tanks 
 

 
West Turbine Building Foundation  

Turbine Building Steel Erection 
 

 
Assembled MV PDC  

Coeymans HRSG Fabrication Area 
 

Coeymans Fan Module Fabrication Area 
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