



CISS Project Timeline



CISS Phase 1

Product Development software and hardware infrastructure (Complete 2020)

2009

- Initiate CISS Planning Phase.

2012

- Business/Technical Process Reviews.

2012–2015

- Agency Negotiation and Agreement to Share CJIS Data. Created Governance structure and signed major vendors.

2016–2020

- CISS Software Development. Initial training of State agencies and Municipal Police Departments.

2020

- Release CISS Software



CISS Phase 2

Additional RMS integrations/CISS version upgrades & Workflow Deployment/Training for PDs and Agencies (ongoing thru December 2023)

2020–2023

- Continued Training of State Agencies and Municipal Police Departments

2022: Case Success

- Milford PD uses CISS to solve bank robbery case.

2023

- CISS reaches user milestone with 4,000 searches and 5,000 information exchanges monthly.

2023

- Cannabis Erasures (Q4 2023)
- Clean Slate (Q4 2023)
- Established CISS Users Group



2025–Future

Sustainment phase of the product life cycle including: on-going training and support, new initiatives and Use Cases, and data analytics/reports that is available for its customers.

2025–Future

- New CISS Releases
- Digital Evidence Management
- Other new products as directed by agencies or legislation.