STATE OF CONNECTICUT



CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 491- Cellco Partnership d/b/a Verizon Wireless Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located at 110 Yantic Lane, Norwich, Connecticut.

Application received	07/07/20
Completeness review w/ extension	08/27/20
Council Interrogatories	
Set-One Filed	09/09/20
Set-One responses due	09/23/20
Pre-hearing tele-conference - 11:00 a.m.	09/16/20
Exchange of Interrogatories between Participants	10/15/20
Deadline for Pre-filed Testimony and Responses to Interrogatories	10/22/20
Deadline to request Party/Intervenor status	10/22/20
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment	10/29/20
session via Zoom conferencing	
(refer to Hearing Information section on Docket 491 project webpage for	
Zoom conferencing log in/call in)	
Close of Evidentiary Record	10/29/20
Close of Public Comment Period	11/28/20
Draft Findings of Fact	12/03/20
Draft Findings of Fact, Opinion & Decision & Order	12/17/20
Deadline for Decision	12/04/20
90-day extension of Deadline for Decision per Executive Order No.	03/04/21
7DDD	
Development and Management (D&M) Plan received	09/08/21
Deadline for Decision for D&M Plan	11/07/21
Deadline for Decision for D&M Plan with Extension	12/17/21

Siting Analyst: Ifeanyi Nwankwo