



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
 Phone: (860) 827-2935 Fax: (860) 827-2950
 E-Mail: siting.council@ct.gov
 Web Site: www.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 497– Burlington Solar One, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance and operation of a 3.5-megawatt AC solar photovoltaic electric generating facility located at Lot 33, Prospect Street, Burlington, Connecticut and associated electrical interconnection.

Application received	01/22/21
Council request for more information per Regulations of Connecticut State Agencies Section 16-50/-1a	01/27/21
Date Applicant submitted complete information per Regulations of Connecticut State Agencies Section 16-50/-1a	01/27/21
Completeness review	02/11/21
Council Interrogatories	
• Set-One Filed	03/03/21
• Set-One responses due	03/16/21
Pre-hearing tele-conference 11:00 a.m.	02/24/21
Final Exchange of Interrogatories between Participants	03/09/21
Deadline for Pre-filed Testimony and Responses to Interrogatories	03/16/21
Deadline to request Party/Intervenor status	03/16/21
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing	03/23/21
Deadline to submit late-filed exhibits	04/06/21
Continued Evidentiary Session using Zoom conferencing – 2:00 p.m. <i>(refer to Hearing Information section on Docket 497 project webpage for Zoom conferencing log in/call in)</i>	04/13/21
Close of Evidentiary Record	04/13/21
Close of Public Comment Period	05/13/21
Request to Reopen Evidentiary Record to Submit Revised Response to Interrogatory No. 38	06/06/21
Reopening of Evidentiary Record for Submission of Revised Response to Interrogatory No. 38	05/06/21
Close of Evidentiary Record	05/06/21
Close of Public Comment Period	06/05/21
Draft Findings of Fact	06/17/21
Draft Findings of Fact, Opinion & Decision & Order	07/01/21
Deadline for Decision	07/21/21
90-day extension of Deadline for Decision per Emergency Orders, as extended	10/19/21
Final Decision	7/16/2021
Development and Management (D&M) Plan received	7/21/2021
Deadline for Decision for D&M Plan	9/19/2021

Siting Analyst: Michael Perrone

Revised 7/22/2021