



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: www.ct.gov/csc

VIA ELECTRONIC MAIL

May 14, 2020

Susan J. Bellion
Project Siting Specialist - Transmission Siting
Eversource Energy
susan.bellion@eversource.com

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of May 14, 2020, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan to allow for one additional work hour this evening (May 14), from 6 PM to 7 PM, in order to complete duct bank concrete work on Indian Harbor Drive that has been delayed by traffic on I-95.

This approval applies only to the temporary additional work hour requested in your email of May 14, 2020. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on January 17, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.

Sincerely,

s/Melanie Bachman

Melanie Bachman
Executive Director

c: Kathleen M. Shanley

[<susan.bellion@eversource.com>](mailto:susan.bellion@eversource.com)

Sent: Thursday, May 14, 2020 2:17 PM

To: Bachman, Melanie <Melanie.Bachman@ct.gov>

Cc: Clarke, Robert P <robert.clarke@eversource.com>; Shanley, Kathleen M <kathleen.shanley@eversource.com>

Subject: GSLP: Extended Hour Request-Indian Harbor Road - Thursday, 5/14/20

Dear Ms. Bachman,

Eversource is requesting an extension of work hours for this evening beyond the 6 PM curfew until 7 PM for construction work along Indian Harbor Drive in Greenwich. The reason for the request is that due to traffic on I95 being backed up between Norwalk to Greenwich caused by a Connecticut DOT construction project, the concrete trucks cannot make the required number of trips to finish the concrete pour for the duct bank along Indian Harbor Drive.

The Town of Greenwich has been notified and they understand and have no issues with the extended hour.

Thank you for your consideration of this request. My sincere apologies for the late notice.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | susan.bellion@eversource.com | Direct: (860) 728-4628 Cell: (203) 313-4143