



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

VIA ELECTRONIC MAIL

February 20, 2020

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-100-190128** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 36 Lower Road, North Canaan, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated February 19, 2020, submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until August 19, 2020, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/IN/emr



CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

February 19, 2020

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-100-190128 – Cellco Partnership d/b/a Verizon Wireless
38 Lower Road, North Canaan, Connecticut**

Request for Extension

Dear Ms. Bachman:

On February 19, 2019, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 38 Lower Road in North Canaan, Connecticut. Cellco has not yet completed the approved modifications at this site. Construction is expected to begin in late March of 2020. We are, therefore, requesting an extension of six (6) months, to August 19, 2020, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Tim Parks

20402097-v1