



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

March 13, 2019

Kathleen M. Shanley  
Manager – Transmission Siting  
Eversource Energy  
56 Prospect Street  
P.O. Box 270  
Hartford, CT 06103

RE: **SUB-PETITION NO. 1293** - Eversource Energy petition for a declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements to comply with the updated National Electric Safety Code clearance requirements. **NBB-01 (North Branford - Branford)**

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated March 12, 2019 requesting an extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated May 22, 2018, the Council hereby grants an extension of time until December 31, 2019 to complete these improvements for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.


Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/RDM

March 12, 2019



Melanie Bachman, Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: Sub-Petition 1293-NBB-01  
Request for Extension

ORIGINAL

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on May 22, 2018 (Petition No. 1293). In its May 22, 2018 letter acknowledging the above-referenced Sub-Petition, the Council included conditions regarding the work undertaken pursuant to this Sub-Petition. Eversource is requesting an extension of the deadline for completing the work activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to scheduling delays the project will require additional time to complete. Therefore, Eversource hereby requests that the one-year deadline to complete these activities be extended to December 31, 2019.

Enclosed is one (1) original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kathleen M. Shanley".

Kathleen M. Shanley  
Manager, Transmission Siting