



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: www.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

PETITION NO. 1310A - Quinebaug Solar, LLC declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 50 megawatt AC solar photovoltaic electric generating facility on approximately 561 acres comprised of 29 separate and abutting privately-owned parcels located generally north of Wauregan Road in Canterbury and south of Rukstela Road and Allen Hill Road in Brooklyn, Connecticut. Reopening of this petition based on changed conditions pursuant to Connecticut General Statutes §4-181a(b).

Motion to Reopen filed with the Council	11/12/19
Motion to Reopen granted by the Council	12/05/19
Council Interrogatories	
• Set-One Issued	12/17/19
• Set-One responses due	01/07/20
Council 60-day Action – Hold Public Hearing	12/05/19
Pre-Hearing conference (11:00 a.m.)	12/18/19
Final Exchange of Interrogatories between Participants	12/31/19
Pre-filed testimony and responses to interrogatories due	01/07/20
Deadline to request Party/Intervenor status	01/09/20
Field Review (1:30 p.m.)	01/14/20
Hearing (3:00 p.m. and 6:30 p.m.)	01/14/20
Final deadline for filing of interrogatories between participants	01/21/20
Final deadline for Pre-filed testimony, late filed exhibits and responses to interrogatories	01/28/20
Continued Public Hearing Session (1:00 p.m.) in New Britain	02/04/20
Close of Evidentiary Record	02/04/20
Close of Public Comment Record	03/05/20
Draft Findings of Fact	02/27/20
Draft Findings of Fact, Opinion & Decision & Order	04/23/20
Deadline for Decision	06/02/20
Final Decision	04/24/20
Substation/Switchyard/Site Clearing Partial Development and Management (D&M) Plan received	10/08/20
Council Decision on Substation/Switchyard/Site Clearing Partial D&M Plan	11/20/20
Solar Facility Partial D&M Plan received	01/19/21
Deadline for Decision for Solar Facility Partial D&M Plan	03/20/21
90-day extension for Deadline for Decision for Solar Facility Partial D&M Plan per Executive Order No. 9L	06/18/21