



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

### DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

**PETITION NO. 1347A** - GRE GACRUX LLC declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 16.78- megawatt AC solar photovoltaic electric generating facility located at 117 Oil Mill Road and associated electrical interconnection to Eversource Energy's existing substation at 325 Waterford Parkway North in Waterford, Connecticut. Reopening of this petition based on changed conditions pursuant to Connecticut General Statutes §4-181a(b).

Motion to Reopen filed with the Council	01/23/2020
Motion to Reopen granted by the Council	02/27/2020
Council Interrogatories	
• Set-One Issued	03/03/2020
• Revised Deadline for Responses to Council Set One Interrogatories	04/06/2020
Council 60-day Action – Hold Public Hearing	02/27/2020
Public Hearing	03/31/2020
Cancellation of 3/31/20 Public Hearing	03/12/2020
Pre-hearing conference using Zoom Conferencing (11:00 a.m.)	05/28/2020
Exchange of Interrogatories between Participants	04/13/2020
Final Exchange of Interrogatories between Participants	06/04/2020
Deadline for Pre-filed Testimony and Responses to Interrogatories	06/18/2020
Deadline to request Party/Intervenor status	06/18/2020
Rescheduled Public Hearing using Zoom Conferencing	07/14/2020
Deadline to submit late-filed exhibits	07/28/2020
Continued Evidentiary Session - 1 PM	08/04/2020
Continued Evidentiary Session - 2 PM	08/25/2020
Close of Evidentiary Record	08/25/2020
Close of Public Comment Record	09/24/2020
Draft Findings of Fact	10/22/2020
Draft Findings of Fact, Opinion & Decision & Order	11/05/2020
Deadline for Decision	08/25/2020
90-day extension of Deadline for Decision per Executive Order No. 7M	11/23/2020
Council Decision	11/09/2020
<b>Partial Development and Management (D&amp;M) Plan received</b>	<b>02/03/2021</b>
<b>Deadline for Decision for Partial Development and Management Plan</b>	<b>04/02/2021</b>
<b>90-day extension for Deadline for Decision for Partial Development and Management Plan per Emergency Orders, as extended</b>	<b>07/03/2021</b>