



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

April 26, 2021

Helen M. Taylor
Project Siting Specialist
Eversource Energy
56 Prospect Street
Hartford, CT 06103

RE: **PETITION NO. 1405** – The Connecticut Light and Power Company d/b/a Eversource Energy declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed Horton Cove Circuit Separation Project consisting of a partial rebuild and separation of approximately 1 mile of its existing No. 100 69-kilovolt (kV) and Nos. 1410, 1280, and 1355 115-kV electric transmission line structures within existing Eversource electric transmission line right-of-way between a location east of Depot Road to a point east of Point Breeze Road, Montville, Connecticut, and related electric transmission line structure improvements.

Dear Ms. Taylor:

The Connecticut Siting Council (Council) is in receipt of the email correspondence dated April 23, 2021, regarding temporary changes to work hours for the above-referenced declaratory ruling that was issued by the Council on July 20, 2020.

Pursuant to Condition No. 1 of the Council's Declaratory Ruling, your request to perform work from 8:00 a.m. until 6:00 p.m. on Sunday, May 2, 2021 from Structure Nos. 6306B to 8342 on the #1280 Line and from Structure Nos. 6306A to 6309 on the #1080 Line is hereby approved. The Sunday work hours are necessary to complete wire pulling activities due an unexpected change in the CONVEX outage schedule.

This approval applies only to the request for changes to work hours dated April 23, 2021. Any significant changes to the project require advance Council notification and approval.

Thank you for your attention and cooperation.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MB/MP

c: Kathleen Shanley, Manager – Transmission Siting, Eversource Energy
The Honorable Ronald K. McDaniel, Mayor, Town of Montville (rmcdaniel@montville-ct.org)

Taylor, Helen M <helen.taylor@eversource.com>

Fri 4/23/2021 3:52 PM

To: CSC-DL Siting Council

Cc: Shanley, Kathleen M <kathleen.shanley@eversource.com>

Dear Ms. Bachman:

Due to an unexpected change in the outage schedule from CONVEX, Eversource Energy is requesting approval from Connecticut Siting Council staff for Sunday work hours on May 2 from 8 AM to 6 PM. The associated work activities would be to complete the wire pulling activities from structures 6306B to 8342 on the 1280 Line and structures 6306A to 6309 on the 1080 Line within the outage.

The Town of Montville has been notified of the proposed work schedule and the abutters will be contacted in advance of the work activities.

Please contact me with any questions or concerns.

Helen M. Taylor, MBA
Project Siting Specialist
56 Prospect Street
Hartford, CT 06103
860-728-4545