

February 17, 2022

VIA FEDERAL EXPRESS AND ELECTRONIC MAIL

Melanie.bachman@ct.gov; Siting.council@ct.gov

Ms. Melanie A. Bachman, Esq., Executive Director Connecticut Siting Council Ten Franklin Square New Britain, CT 06051

Re: Petition No. 1444.

Dear Attorney Bachman:

This office represents CP NB Solar I, LLC and CP NB Solar II, LLC ("Petitioners"). Please accept this letter as a status report in accordance with § 16-50j-62 of the Regulations of Connecticut State Agencies. I have enclosed an original and fifteen copies of this letter.

The contractor is Pfister Energy Inc. ("Pfister"). The contact information for Pfister is Damian Soter at 860-982-7488. This information is on the Development and Management Plan ("D&M Plan"), as revised, specifically the revised spill control and countermeasure plan.

Pfister completed a pre-construction meeting with all necessary stakeholders. The meeting was productive with no articulated concerns.

The staging area for construction activities is noted on the D&M Plan as approved by the Connecticut Siting Council. Pfister has commenced civil work associated with the access and anticipates construction activities to commence within the next two weeks, weather permitting. There is minimal clearing necessary as the site consists of an open field.

Please do not hesitate to contact me with any questions.

Very truly yours,

Jesse A. Langer

Enclosures