

## 2017 – 2022 Educational Technology Goals and Plan Progress Updates – December 3, 2018

Objective	Status
<b>Digital Learning</b>	
Open Education Resources	
Obtain GoOpen Status	Completed (June 2017)
Promote OER Framework and Initiatives	In Progress
Engage in National OER Communities	In Progress
“Frontiers in Personalized Learning” Report	Completed (November 2017)
Student, Teacher, and Administrator Standards	
Student Standard Endorsement	Completed (June 2016)
Commission Endorsement of Teacher Standards	Completed (June 2017)
Curation of Educator and Leader PD Supports	In Progress
Administrator Standards Input and Design	Completed (June 2018)
Adoption of Administrator Standards	In Progress
<b>Infrastructure</b>	
eRate Maximization	
Statewide Survey Design and Feedback	Completed (July 2018)
Statewide E-rate Report	Completed (November 2018)
Digital Equity	
Digital Equity Toolkit	Completed (December 2018)
Identification of “Beta” Communities to Use Toolkit	Completed (November 2018)
<b>Data and Privacy</b>	
Educational Software Hub Design and Launch	Completed (August 2017)
Privacy Best Practices Framework Promotion	In Progress