

SIM TEST GRANT TIMETABLE

DUE DATE	DELIVERABLE
June 6	Discussions with initiative owners (DPH, DSS, HIT, ACCESSHEALTH) Assignments / page limits Templates for Narrative, Budget, Operational Plan, Letter of Support LETTER OF INTENT FILED WITH CMMI
June 11	Conference call with Consumer Advisory Board
June 12	Steering Committee Meeting with Briefings by initiative owners
June 16	1 st Draft of Program Narratives due to SIM PMO
June 18	Comments/Questions from SIM PMO to initiative owners
June 23	2 nd Draft of Program Narratives due to SIM PMO
June 24	Distribute Program Narratives to Steer Co
June 25	Consumer Advisory Board Meeting
June 26	Steering Committee Meeting + Program Narratives Presentations
June 30	1 st Draft Budget & Operational Plan due to SIM PMO
July 2	Comments/Questions from SIM PMO to initiative owners
July 7	2 nd draft Budget & Operational Plan due to SIM PMO
July 8	Distribute Budget & Operational Plan to Steer Co
July 9	Consumer Advisory Board Meeting
July 10	Steering Committee Meeting + Budget & Operational Plan presentation
July 16	SIM PMO submits Test Grant to CMMI