

Information Technology Capital Investment Program
Project Status Report

To: Information Technology Strategy and Investment Committee
John Vittner, Office of Policy and Management

From: Thomas Miano

Email: Thomas.Miano@ct.gov

Agency: Secretary of the State

Project: Business Registry System

Project Manager: Chris Drake

Reporting Period: Project Inception through 06/30/2021

Total Funds Requested: \$6,000,000

Total Funds Allotted to Agency: \$6,000,000

Accumulative Total Capital Fund Expenditures to Date: \$3,300,000

Brief Project Description/Summary:

Complete replacement of CONCORD business registry system.

Summary of Progress Achieved to Date:

Using agile format. The first release of the system was implemented on 6/20/2021. Additional releases will be implemented August through October 2021.

Issues and Risks:

None

Next Steps & Project Milestones:

Additional releases will be implemented August through October 2021.