	Quarter 1 - 2020	Quarter 2 - 2020	Quarter 3 - 2020	Quarter 4 - 2020
Data Sharing	Report on methods to facilitate data sharing to be submitted January 15, 2020.	Work with training and technical assistance from Actionable Intelligence for Social Policy (AISP) to improve existing data sharing.	Office of Attorney General develops interagency data sharing protocol.	
	Skylight Data Sharing Playbook begins usability testing.		Complete training and technical assistance with AISP.	
Coordinate & Leverage Existing Resources	Core State Agency Work Group convenes.	Proofs of Concept meet to monitor Q1 progress.	Proofs of Concept meet to monitor Q2 progress.	Proofs of Concept meet monitor Q3 progress.
Equity	Engage parent consultants. Equity workshop facilitated by Government Alliance on Racial Equity (GARE) for legislative & executive branch staff.	Continue work with Federal Reserve Bank of Boston and GARE to identify equity indicators for pilot review.		Apply best practices and indicators to end-of-year review of pilot programs.
Goals	Begin quarterly meetings for Proofs of Concept.	Proofs of Concept meet to review and monitor progress, adjust goals as necessary.	Continue to monitor pilot progress quarterly.	Conduct year-end review of pilot progress.
	Proof of Concept pilots begin setting goals & identifying measures.	Identify opportunities for pilot evaluations.		
	Confirm methodology for pilots with existing and established evaluation and outcomes structure.	Monitor and review progress for pilots with no established evaluation structure.		
2Gen Advisory Board & Subgroups	2Gen Advisory Board meets February.	2Gen Advisory Board meets April and June.	2Gen Advisory Board meets August.	2Gen Advisory Board meets October and November.
				Board Annual Report due December 31, 2020.
	Parent Engagement/ Workforce Development/ Benefits Cliffs subgroups meet monthly.			