



Criminal Justice Information System Governing Board Meeting

January 28, 2021



Agenda

PROJECT UPDATE AND STRATEGY

- Multi-agency Workflow Update
- Deployment Strategy and Integration with Criminal Justice Agencies
- Search Deployment and Training
- Integration with CSP/NexGen RMS System
- Additional CJIS Projects and Analytics
- Overview of Workflow from CISS, SCO, & DCJ

CJIS FINANCIALS

- Overview of Financials
- Budget Proposal for FY 22-23
- Funding for Additional Requests

OPERATIONAL SUPPORT

- CJIS Project Portfolio and Support
 - Conduent Contract Closeout
- Integrated Project Plan
- Program Risks




CJIS Information Sharing System

Workflows

- **Goals for CJIS state-wide criminal justice information sharing system**
 - Facilitate immediate, seamless information sharing between Connecticut Criminal Justice Agencies
 - Improve the efficiency of Criminal Justice Agencies as they carry out their daily data sharing processes.

Latest Accomplishments

- Full transfer of production Criminal Justice Data from Judicial to eProsecutor (DCJ)
 - All Active cases are fully accessible thru eProsecutor
 - Changes to the status of cases are updated daily (Incrementals)
 - Archived cases thru 2011 are fully accessible thru eProsecutor
 - Full 10 years of data was transferred to eProsecutor as of January 24, 2021
- Early Arrest Notification – In production
- Case Update Data Exchange – In production
- Disposition exchange will be enabled in February
- Schedule Notification to be activated with arrest workflow





Partner Agency Updates

DCJ

- Have received in production all active and historical cases from 2021 to 2011
- Case Update and incremental exchanges are complete and in production

JUDICIAL

- Currently sending Case Update through CISS to Downstream Agencies in production environment
- Production data exception report pre-production refinement
- Direct interface to Criminal is in Sprint 3 of 3

RMS VENDORS

- NexGen completed level II development with full integration testing with full arrest package underway
- Accucom has begun sending level II arrest packages thru the SYSTEST environment
- CJIS has an agreement with Central Square's IMC RMS and is negotiating for three additional RMS systems.

DESPP

- Continue DESPP/CISS partnership for implementation of LiveScan
- New data exchange to support MNI/CCH refresh is now in SYSTEST



GA Deployment

Week Ends	20-Nov		20-Dec				21-Jan				21-Feb				21-Mar				21-Apr	
	20-Nov	27-Nov	4-Dec	11-Dec	18-Dec	25-Dec	1-Jan	8-Jan	15-Jan	22-Jan	29-Jan	5-Feb	12-Feb	19-Feb	26-Feb	5-Mar	12-Mar	19-Mar	26-Mar	2-Apr
Incremental Move of 8 years of Data into (CMS) Production	2015				2014		2013	2013	2012	2011										
DCJ User Acceptance Tesing (Prosecutor Training)	Complete																			
DESPP Early Arrest Notificaton (Troop F)																				
Enable Dispostion Exchange																				
Judicial/CISS/DCJ Production Smoke Testing (Dispostion)																				
CJIS Throughput Speed Enhancements	Complete																			
Enable Schedule Notification Exchange																				
Judicial/CISS/DCJ Production Smoke Testing (Schedule)																				
eProsecutor Arrest Package Testing																				
CISS/Judicial Clerk Interface Development																				
Direct interface to Criminal			Sprint 2				Sprint 3													
DCJ Interface with CJIS ECM (Redacted Doc, Hold, Release)																				
NexGen Level II (Arrest) testing from Clinton PD																				
Document Handling (6070, 6523) Change Control (CJIS)																				
CJIS Change Controls																				
Mirror Actual Clinton Arrest Data into Pre Production																				
Move CJIS R11 (Arrest) Code to Pre Production Pilot																				
Enable Nextgen Level II in Production Pilot																				
End User Training (Clinton PD/Court Clerk/Prosecuters)																				
UAT Pilot (Clinton) with production data																				
Final Production Switch (Clinton)																				

- GA9 Police Departments in scope are Chester, Clinton, Cromwell, Deep River, Durham, East Haddam, East Hampton, Essex, Haddam, Killingworth, Middlefield, Middletown, Old Saybrook, Portland, and Troop F in Westbrook
- In discussions with Judicial and DCJ to determine statewide deployment approach.



CISS Onboarding Strategy



**I.M.P.A.C.T. Sessions = Joint Command Staff Sessions that cover:*

I.dentification of each PD Service Foci. M.anagement Concerns, P.articipation in CISS. A.ction Requested. C.ustomer Service T.raining.)



Risks, Challenges, & Mitigations

- Mitigation: CPCA Distributed Document
- Challenge: Multi-Assigned vs. Dedicated Teams
- Mitigation: Additional Trainer to Meet FY Timeframe
- Agency Partner Passed Away




Historical Trend: Top Statistics

TOP 10 TOTAL AGENCY & SEARCHES #s IN 2020

Department of Corrections: 16,971
 Board of Pardons and Parole: 8,701
 Department of Emergency Services and Public Protection: 5,688
 Department of Motor Vehicles: 3,954
 Local Police Hartford: 2,355
 Local Police Waterbury: 2,077
 Local Police Torrington: 1,625
 Local Police South Windsor***: 1,591 
 (Dispatch = highest users.)
 Local Police Orange*** :1,501
 (Detective Division = highest users.)
 Local Police Berlin****:1,300 
 (Dispatch = highest users.)

TRAINING STATISTICAL UPDATES




Data from 12/22/2020 6, 2020 *South Windsor PD surpassed Orange PD

****Superior Court Operations no longer Top 10. Replaced by Berlin PD, new to top 10 list.



Router Connectivity & Upgrades

AGENCIES INTEGRATED EFFORTS FOR UPGRADING CONNECTIVITY HARDWARE



- CJIS | DAS BEST | PDs
- Full Customer Service Support
- Router Upgrade Efforts for Current EOL Season
 - Gradual Effort to Upgrade “Older” Routers
 - Challenge: PDs Working to Configure Upgraded Router for Minimal to No Interruption of Connectivity

Total PDs Connected that Have Never Been Connected to a CISS Router: 3

AVON PD, NEW HAVEN PD, BRANFORD PD


Risks, Challenges, & Mitigations

- Challenge: COVID-19 era
- Challenge: Partnering Team Member’s Death
- Mitigation: Virtual Meetings with Police Departments




CJIS Reports, KPIs and Dashboards




July 2020



December 2020



- PSDN Connected Routers – 95 (↑11)
- PD LAN Connectivity – 56 (↑ 19)

-  Access to CISS Search
-  Connectivity to CISS in progress
-  No access to CISS Search



Connectivity Map URL - <https://dashboard.cjis-ciss.ct.gov/Map>



CISS Search Progress

CISS Search Statistics:

1. Police Department Searches:

- Since 2019, CISS PD Search totals increased by 99%. 
- 2019: PD CISS Searches were 19% of all CISS searches.
- 2020: PD CISS Searches were 33% of all CISS searches. 

Police Department and Criminal Justice Agency Searches:

Overall CISS Searches grew at a 16% rate from 2019 to 2020. 

Agency Search Totals by Year

Total Searches by Year	2016	2017	2018	2019	2020
Agency	154	658	37,273	38,328	37,049
Local Police	49	142	7,293	9,150	18,214
Grand Total	203	800	44,566	47,478	55,263





CISS Workflow Deployment – Level 1

EARLY ARREST NOTIFICATION (EAN) – RMS LEVEL 1

- CONNECTIVITY
 - GA-9 Middletown Court and DCJ Focused
 - 56 out of 95 Phase I are currently connected
 - 53 on Standalone CJIS Routers
 - 3 on new Combined CJIS/COLLECT Routers
 - 2 more CCSU & Yale PD are close & onboarding
- READ ONLY AUTO STATUTE TABLE SERVICE (LEVEL 0.5)
 - CJIS Created a new Read Only configuration
 - CPCA notified NexGen Customers
 - 8 PDS & CSP - Automatic Statute Table Updates
- EAN DEPLOYMENT IN PDS
 - 16* PDs currently sending Early Arrests
 - 26 more Dependent on Dispositions enabled

* 2 PDs are offline while switching RMS Vendors






CISS Workflow Deployment – Level 2

ELECTRONIC ARREST PACKAGE– RMS LEVEL 2

- Integrated Multi-Agency Testing in progress
 - Clinton PD Pseudo-Prod Server is 100%
 - Components
 - RMS Programming
 - Arrest Packages (data) / Transmittals
 - Arrest Documents and Forms
- CISS INTEGRATION – RMS ARRESTS BY PERCENT (%)
 - Working to engage additional RMS Vendors
 - NexGen is 65.4%
 - Accucom is 4.2%
 - Central Square is 28.7%
- **98% + of all State of CT Arrests will be able to go through CISS electronically**



RMS Vendor	Segment	Vendor % of CT Arrests
NexGen	Local PDs	47.7 %
NexGen CSP	CT State Police	17.7 %
Accucom	Local PDs	4.2 %
Central Square	IMC – Local PDs	3.7 %
Central Square	Inform (Enterprise) – Local PDs	12.7 %
Central Square	Sunguard (One Solution) – Local PDs	9.3 %
Central Square	Pro Suite	3.0 %



CJIS Special Projects & Analytics




Agency Name	CISS Search	CISS Workflow	CJIS Analytics	Current Status
Departments of DCP, DSS, DRS (SIM-SAM)	✓			Planning – OU Stage
DMV Driver Services IB-53/Judicial CR-39	✓		✓	Active
Combined CJIS/COLLECT Routers	✓	✓		Deployment (98% +)
DOC & DMV MVP Dispositions		✓		Complete
DCJ - Docket Reports		✓		Complete
CT Sentencing Commission (SA 19-17) – Study of Disparities in Pretrial and Sentencing Outcomes			✓	Part 1 Complete
State Marshals Self Service Portal (C.G.S §14-10 & C.G.S §6-38a)			✓	Ver. 1 LIVE → Ver. 1.5
Criminal Record Erasure Reporting (HB 5019 & SB 403)			✓	Initiation
Police Use of Force Transparency (PA 19-90)			✓	Phase I Active
CISS Search Available via Internet	✓		✓	Active
Digital Evidence	TBD	✓	TBD	TBD

* Other Notables: Racial Profiling, DOC & DMV MVP Arrest Doc. Viewer, BOPP & DESPP Data Exchange, DMV - CIB Access



Integrated Multi-Agency Workflow GA-9 UAT Testing Q1-2021

- ✓ Eliminates 90% of manual transportation of arrest paperwork.
- ✓ Automated delivery of mandated notifications to agencies.
- ✓ One time data entry for Criminal Justice systems.
- ✓ SCO - Manual entry of arrest data no longer required.
- ✓ DCJ - Arrest info electronically transmitted into their new Case Management system.
- ✓ DPDS - Access to essential information for decision making for clients. (Probable Cause Report)





Judicial Criminal Systems Integration

The following slides represent the workflow process for the electronic submission of data and documents within Judicial systems. This new workflow will streamline the collection and entry of new arrests from participating Police Departments through CISS to Judicial. The electronically delivered documents will be printed and filed by the clerk, while the data will be reviewed and accepted by the clerk without additional manual data entry or changes. The entire process includes provisions for correcting or rejecting arrest submissions with incorrect or missing data or documents.

The slides were copied from our actual test environment; they are currently functional unless otherwise indicated.

Presentation Data Disclaimer – all test data; names, addresses, identifying information, and dates are fictitious.

Pre-Judicial Processing Activities:

POLICE DEPARTMENT (RMS VENDOR)

- Prior to the slides in the presentation, the Police Department has arrested, fingerprinted (UAR), data entered all the pertinent data into their Records Management System, and generated or uploaded the proper forms.
- The Police Department has also processed the Arrest through the required sign offs and approvals and has electronically submitted the approved arrest and transmittal through CISS for delivery to both DCJ and Judicial.

DCJ

- Through CISS, DCJ simultaneously receives the same arrest submissions from the Police Department.



Judicial CRIM Application Integration

State of Connecticut
Judicial Branch SysTest Release Version: 3.4.0
Release Date : 01-19-2021

Main Menu

- Work Settings
- Arrest Processing ^
- New Case
- FTA / FTTP
- VOP / VOCD
- Arrest Processing Queue**
- Docket # Assigned Offline
- Old/Purged Case
- Electronic Daybook
- Case Inquiry
- Case Update v
- Reports v
- Maintenance v

CRIM
Criminal Records Information Manager



Judicial CRIM Application Integration Arrest Processing Queue

Arrest Processing Queue

Filter Criteria

Court Location

M09M - Middletown G.A. 9

Transmittal Status

Pending

Reset

Transmittals

	Transmitted	Received	Status	Type	Arresting Agency	Total	Pending	Today	Summary	Bond	Ready	Cash Rec'd
Details	12/23/2020	1/13/2021	Pending	Electronic	0027 - CLINTON, LOCAL POLICE	1	1	0			<input type="checkbox"/>	
Details	12/25/2020	1/14/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	1	1	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>
Details	12/28/2020	1/14/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	1	1	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>
Details	12/29/2020	1/20/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	1	1	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>
Details	12/29/2020	1/25/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	4	4	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>

« 1 2



Judicial CRIM Application Integration Balancing Cash Delivered by the PD

Arrest Queue / Transmittal Summary Report

1 of 1 100% Find | Next

Transmittal Summary Report

Arresting Agency: 0027 - CLINTON, LOCAL POLICE

Transmittal Type: Cash (No Body)

Transmittal Received: 1/25/2021

Docket Number	UAR / Summons	Defendant Name	Bond Set Amt.	Depositor Name	Amt. Posted	Cash Paid	Bond Posted Type
NEW	12345034	Flintstone Jr., Fred	\$7,000.00	Flintstone , Fred	\$7,000.00	\$7,000.00	CA
NEW	12345035	Frost Jr., Jack	\$25,000.00	Frost , Jack	\$25,000.00	\$2,500.00	TP
NEW	12345036	Rabbit Jr., Roger	\$2,000.00	Frost , Jack	\$2,000.00	\$2,000.00	CA
NEW	12345037	Duck Jr., Daisy	\$15,000.00	Duck , Daisy	\$15,000.00	\$1,500.00	TP
Total Packets: 4			Total Bond Set: \$49,000.00	Total Bond Posted: \$49,000.00	\$13,000.00		

01/25/21 11:30 AM - JUDICIAL\DVarese

Page 1 of 1



Judicial CRIM Application Integration

Reviewing Arrests Submitted by the PD

Arrest Processing Queue

Filter Criteria

Court Location

M09M - Middletown G.A. 9

Transmittal Status

Pending

Reset

Transmittals

	Transmitted	Received	Status	Type	Arresting Agency	Total	Pending	Today	Summary	Bond	Ready	Cash Rec'd
Details	12/23/2020	1/13/2021	Pending	Electronic	0027 - CLINTON, LOCAL POLICE	1	1	0			<input type="checkbox"/>	
Details	12/25/2020	1/14/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	1	1	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>
Details	12/28/2020	1/14/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	1	1	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>
Details	12/29/2020	1/20/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	1	1	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>
Details	12/29/2020	1/25/2021	Pending	Cash	0027 - CLINTON, LOCAL POLICE	4	4	0	View	View	<input type="checkbox"/>	<input type="checkbox"/>

« 1 2



Judicial CRIM Application Integration Review and Print Documents

Arrest Queue / Transmittal Detail

Transmittal Detail

Arresting Agency	0027 - CLINTON, LOCAL POLICE	Total Items	4	Court	M09M
Transmitted Date and Time	12/29/2020 10:00 AM	Pending Items	4	Cash Received	<input type="checkbox"/>
Received Date	1/25/2021	Today's Pending Items	0	Ready	<input type="checkbox"/>
Transmittal Type	Cash				

Arrest Packets

Documents	Ready	Process	UAR/Summons	Type	Status	Defendant	DOB	Docket #	FV	Bond	Arrest Date	Court Date	Reject
>	<input type="checkbox"/>	Process	12345034	New	Pending	Flintstone Jr., Fred	2/12/1980			CA	12/16/2020	2/17/2021	Reject
v	<input type="checkbox"/>	Process	12345035	New	Pending	Frost Jr., Jack	2/12/1980			TP	12/16/2020	2/17/2021	Reject
Document								CISS Code					
Arrest Warrant								ARREST_WARRANT					
Criminal Appearance Bond								CRIMINAL_APPEARANCE_BOND					
>	<input type="checkbox"/>	Process	12345036	New	Pending	Rabbit Jr., Roger	2/12/1980			CA	12/16/2020	2/17/2021	Reject
>	<input type="checkbox"/>	Process	12345037	New	Pending	Duck Jr., Daisy	2/12/1980			TP	12/16/2020	2/17/2021	Reject



Judicial CRIM Application Integration Review and Print Documents

Frost Jr., Jack - 12345035

A toolbar with icons for save, print, zoom in, zoom out, and refresh, highlighted with a red box.

Arrest Warrant

(... ID (CD 71))

Close



Judicial CRIM Application Integration

Reject Process – Return to PD Electronically

Arrest Queue / Transmittal Detail

Transmittal Detail

Arresting Agency	0027 - CLINTON, LOCAL POLICE	Total Items	4	Court	M09M
Transmitted Date and Time	12/29/2020 10:00 AM	Pending Items	4	Cash Received	<input type="checkbox"/>
Received Date	1/25/2021	Today's Pending Items	0	Ready	<input type="checkbox"/>
Transmittal Type	Cash				

Arrest Packets

Documents	Ready	Process	UAR/Summons	Type	Status	Defendant	DOB	Docket #	FV	Bond	Arrest Date	Court Date	Reject
> 2	<input type="checkbox"/>	Process	12345034	New	Pending	Flintstone Jr., Fred	2/12/1980			CA	12/16/2020	2/17/2021	Reject
> 2	<input type="checkbox"/>	Process	12345035	New	Pending	Frost Jr., Jack	2/12/1980		FV	TP	12/16/2020	2/17/2021	Reject
Document								CISS Code					
Arrest Warrant								ARREST_WARRANT					
Criminal Appearance Bond								CRIMINAL_APPEARANCE_BOND					
> 2	<input type="checkbox"/>	Process	12345036	New	Pending	Rabbit Jr., Roger	2/12/1980			CA	12/16/2020	2/17/2021	Reject
> 2	<input type="checkbox"/>	Process	12345037	New	Pending	Duck Jr., Daisy	2/12/1980		FV	TP	12/16/2020	2/17/2021	Reject



Judicial CRIM Application Integration Reject Process – Return to PD Electronically

Are you sure you want to reject this arrest packet? ✕

This action cannot be undone and requires an updated Arrest Packet be resubmitted from the RMS and included on a new Transmittal.

UAR/Summons/Ticket #	Defendant	DOB
12345035	Frost Jr., Jack	2/12/1980

Reject Reason

Missing Documents ▼

Notes

UAR is missing

This message is urgent

Cancel Reject



Judicial CRIM Application Integration Process Arrest Submission

Arrest Queue / Transmittal Detail

Transmittal Detail

Arresting Agency	0027 - CLINTON, LOCAL POLICE	Total Items	4	Court	M09M
Transmitted Date and Time	12/29/2020 10:00 AM	Pending Items	4	Cash Received	<input type="checkbox"/>
Received Date	1/25/2021	Today's Pending Items	0	Ready	<input type="checkbox"/>
Transmittal Type	Cash				

Arrest Packets

Documents	Ready	Process	UAR/Summons	Type	Status	Defendant	DOB	Docket #	FV	Bond	Arrest Date	Court Date	Reject
> 2	<input type="checkbox"/>	Process	12345034	New	Pending	Flintstone Jr., Fred	2/12/1980			CA	12/16/2020	2/17/2021	Reject
> 2	<input type="checkbox"/>	Process	12345035	New	Pending	Frost Jr., Jack	2/12/1980		FV	TP	12/16/2020	2/17/2021	Reject
> 2	<input type="checkbox"/>	Process	12345036	New	Pending	Rabbit Jr., Roger	2/12/1980			CA	12/16/2020	2/17/2021	Reject
> 2	<input type="checkbox"/>	Process	12345037	New	Pending	Duck Jr., Daisy	2/12/1980		FV	TP	12/16/2020	2/17/2021	Reject



Judicial CRIM Application Integration Process Arrest Submission – Data Review

Case Setup Defendant Arrest/Bonds Charges/Hearing Confirmation

New Case Processing

* Court Location
M09M - Middletown G.A. 9

* Arrest Type
Warrant

* Transmittal Date
12/29/2020

Arrest Document
12345035

UAR
 Summons
 Ticket
 Juvenile Summons

Defendant is a Firm

← Main Menu × Cancel Next →



Judicial CRIM Application Integration Process Arrest Submission – Data Review

Case Setup | **Defendant** | Arrest/Bonds | Charges/Hearing | Confirmation

Court Location: Middletown G.A. 9 Transmittal Date: 12/29/2020 **New Case Processing**

Prefix: [---] * Last Name: Frost First Name: Jack Middle Name: Middle Name Suffix: [---]

Address Unknown

Country for Address: USA - United States of America State/Province: Connecticut City: Branford Zip Code: 06405 - 0411

* Address Line 1: Apt 1 Bldg 3 FL 2 Address Line 2: Address Line 2

Sex: Ma Race: [---] Hispanic Date of Birth: - 40 years old (02/12/1980) Social Security Number: 333224421 Alien Registration Number: 87654321

Birth Country: USA - United States of America Birth State: Connecticut Birth City: East Hartford

* Alias Type: [---] Prefix: [---] * Last Name: Last Name First Name: First Name Middle Name: Middle Name Suffix: [---] Add Alias

License / ID Type: MV License State: Connecticut Number: 765980000 CDL Commercial Vehicle Hazardous Material

Registration Type: Motor Vehicle State: Connecticut Number: 124536 ICC/DOT Type: [---] ICC/DOT Number: ICC/DOT Number

← Previous ✖ Cancel Next →



Judicial CRIM Application Integration Process Arrest Submission – Data Review

Defendant Name: Frost, Jack Transmittal Date: 12/29/2020 New Case Processing

*** Arrest Date** 12/16/2020 *** Arresting Agency** 0027 - CLINTON, LOCAL POLICE *** Arrest Town** 027 - Clinton

Dept. Case # 1912345411 **Arresting Officer** Barney Rubble **Shield #** 1357 MV Involved **Actual Speed** Actual Speed **Posted Limit** Posted Limit

Conditions of Release /FV Alcohol Involved Narcotics Involved Family Violence

Seized Property Type --- **Seized Property #** Seized Property # Add

Warning: Bond Type selected is different than the default. Please verify override.

*** Defendant is** Released Detained *** Release by way of** PTA Bond *** Bond Amount Set** \$ 25,000.00 *** Bond Set Type** 10% Cash **Judge Auth 10%** JudgeJurisNumber *** Bond to be posted** \$ 0.00 Reset

*** Bond Type** ---

Bond Type	Posted By	License #	Insurance Company	POA	Amount	Address		
10% Cash	Self		---	---	2,500.00	Connecticut, 06413, United States of America		

← Previous ✖ Cancel Next →



Judicial CRIM Application Integration Process Arrest Submission – Data Review

Case Setup Defendant Arrest/Bonds **Charges/Hearing** Confirmation

Defendant Name: Frost, Jack Arrest Date: 12/16/2020 New Case Processing

Date Range * Offense Date(s): * Town of Offense:

Conspiracy/Attempt/Accessory Statute Number: Statute/Type/Class: * # of Counts: * # of Occurrences:

Charge No.	Offense Date(s)	C/A/X	Statute	Description	Type Class	Town of Offense	CTS/OCC		
1	12/15/2020 - 12/15/2020		53-21	RISK OF INJURY TO CHILD	F/C	Clinton	1/0	<input type="button" value="edit"/>	<input type="button" value="delete"/>
2	12/15/2020 - 12/15/2020		53a-61	ASSAULT 3RD DEG	M/A	Clinton	1/0	<input type="button" value="edit"/>	<input type="button" value="delete"/>
3	12/15/2020 - 12/15/2020		53a-182	DISORDERLY CONDUCT	M/C	Clinton	1/0	<input type="button" value="edit"/>	<input type="button" value="delete"/>

Add on Docket * Hearing Date is more than 2 weeks from the Arrest Date. Arraignment Docket:

Purpose:

Court Room: Court Time:

Not Prosecuted



Judicial CRIM Application Integration Process Arrest Submission – Data Review

Case Setup Defendant Arrest/Bonds Charges/Hearing **Confirmation**

Frost, Jack

Print INFO Sheet
 Print Label

Hearing **Purpose** **Time** **Room**

02/17/2021 Arraignment AM

M09M ▾ - CR ▾ 20 - ##### - S

C/A/X	Statute Number	Description	Type Class	CTS/ OCC
	53-21	RISK OF INJURY TO CHILD	F/C	1/0
	53a-61	ASSAULT 3RD DEG	M/A	1/0
	53a-182	DISORDERLY CONDUCT	M/C	1/0

← Previous × Cancel **Confirm ✓**



Judicial Criminal Systems Integration

Process Arrest Submission – Post Confirmation

JUDICIAL

- Docket Number is assigned; Data is saved in the CRMVS System.
- The hardcopy file is created and labeled.
- The Arrest Response Message is generated and sent through CISS to DCJ and the originating PD.
- CISS Data Exchange transactions for Schedule Notification (within minutes) and Case Update (end of day) are generated and submitted to CISS for validation and distribution to appropriate agencies.

DCJ

- Will receive the Arrest Response Message as soon as the arrest is successfully processed
- Will receive a Schedule Notification within minutes of the confirmation of the case that includes the newly assigned docket number and the UAR information for matching in their e-Prosecutor system.
- Will receive a Case Update at the end of the day (11:00 PM) that includes a more comprehensive snapshot of the Docket Number/Hearing/Charges/Defendant information

POLICE DEPARTMENT (RMS VENDORS)

- Will receive the Arrest Response Message to update the submission status on their dashboard
- Will receive a Case Update at the end of the day (11:00 PM) that includes a more comprehensive snapshot of the Docket Number/Hearing/Charges/Defendant information

DESPP

- Will receive a Case Update at the end of the day (11:00 PM) that includes a comprehensive snapshot of the Docket Number/Hearing/Charges/Defendant information that is used to update their new system (Target mid-May)



Judicial Integration Status

Work to be completed

NEW CASE INTEGRATION

- Outstanding code corrections: Eight reported testing issues; System testing is 20% complete
- Bond changes: Arrest and Transmittal database and data translation updates complete; screen integration in process
- Implement XML changes and pass through to the criminal system
- Insert, Update, Delete processing changes: On hold waiting for Judicial technical resource availability
- Data Confirmation: Save data to CRIM and CRMVS

FTA/FTPP INTEGRATION

- Arrest and Transmittal database and data translation updates complete
- Screen Integration development was recently started
- Data Confirmation: Save data to CRIM and CRMVS

VOP/VOCD INTEGRATION

- Arrest and Transmittal database and data translation updates complete
- Screen Integration development was recently started
- Data Confirmation: Save data to CRIM and CRMVS

CR/MV (COMPANION CASE) CHANGES

- Requirements are documented; waiting Judicial technical review after FTA and VOP integration

DATA EXCHANGES

- Case Update is complete and in Production. Code updates required to address 4 types of data anomalies discovered during DCJ data transfers to ensure data delivery to downstream agencies are currently in process
- Disposition and Schedule Notification are on hold until the four production issues (above) are complete and in production.
- Manual Support needs to be reduced before statewide implementation

DIVISION OF CRIMINAL JUSTICE



Case Management Project

Governing Board

eProsecutor Presentation

***By: Evelyn Godbout
DCJ Director of Information Systems***

DIVISION OF CRIMINAL JUSTICE



DIVISION OF CRIMINAL JUSTICE



Benefits to DCJ Staff

- Ability to search names and data across all of DCJ
- Ability to easily access all cases related to a single incident
- Ability to easily see all cases an individual is involved in even if their involvement is as a victim or a witness
- Easy access to court activity and next court date on cases
- Access to all documents sent into CISS by police
- Full text searching on document content across the entire system
- Ability to run and save searches and reports
- Provide the ability to comply with transparency PA 19-59

DIVISION OF CRIMINAL JUSTICE



DCJ Adult Criminal Case Workflow

- Police make an arrest and send Arrest Packet into CISS
- CISS sends the Arrest Packet data and Documents to DCJ
- DCJ Inserts and Updates cases in eProsecutor
- Prosecutor reviews overnight arrests in GA work queue
- Prosecutor determines whether to release, redact, or place a hold on documents going to others

DIVISION OF CRIMINAL JUSTICE

The screenshot displays the eProsecutor-State of Connecticut web application. The browser address bar shows the URL: <http://dj-app001:8080/e prosecutor/cms/case?id=1>. The application header includes the title "eProsecutor-State of Connecticut", the date "Friday, January 22, 2021", and a case identifier "2020-099777 PA".

The main content area is titled "CO-DEFENDANTS" and displays the following case information:

- Docket #** FBT CR2
- Date opened** 12/30/2020
- Next Court Event** 02/11/2021
- Court** Superior Court Fairfield Judicial District
- DCJ Case #** 2020-0... PA
- Reason** Pretrial
- Bond** \$100,000.00 Surety
- Defendant S** ...RY **MINOR**
- DOB** (...)
- Plea** (...)
- Case Type** Criminal
- Case Sub Type** 53a-123
- Date of Arrest** 12/30/2020
- Inspector G** ...z **Defense D** ... R LAW
- Litigation Status** Status Open - Criminal Part A Case
- Case Disposition** Status Date 12/30/2020

Below the case details, there are buttons for "Print Summary and Docs" and "Print Summary". A navigation bar contains dropdown menus for Summary, Events, Charges, File Cabinet, Parties, Discovery, Investigation, Pros Diversion, Notes, and Communications. The "Summary" section is expanded, showing a list of categories with expandable arrows and associated "Add" buttons:

- Criminal History Score
- Defendant
- Case Costs
- Case Status
- Active Charges **Add Charge**
- Arrest **Add Arrest**
- Case Numbers **Add Court / Other Numbers**
- Agencies
- Events **Add Event**
- Active Deadlines and Reminders **Add Deadline** **Add Reminder**

The Windows taskbar at the bottom shows the system time as 8:51 AM on 1/22/2021.

DIVISION OF CRIMINAL JUSTICE

<http://dj-app001:8080/e prosecutor/cms/agenda?dispatch=day&day=01/28/2021&calendarDefId=1&primaryCriteria=LOCATION&locationI> Search...

eProsecutor-State of Connecticut® Friday, January 22, 2021 2020-099777 PA

Home

- Assignments
- Recent Cases
- Resource Calendar
- Saved Searches
- Saved Reports
- Lexis/Nexis
- Westlaw
- Notes Library
- Barcode Scanning

Add Case
 Person Management (Admin)
 System Setup
 Searches
 Ad Hoc Reports
 System Admin

- Thursday, January 28, 2021

arraign AM / PM Sort By Case

	#	Type	Time	Docket Number	Case	CHS (A / D)	Actions
<input type="checkbox"/>	152	Arraignment	12:00 AM	H12MMV2005S	AL...	NA / NA	Update / Add Event Update / Add Plea Offer(s)
<input type="checkbox"/>	58	Arraignment	12:00 AM	H12MCR2009S	AL...A	NA / NA	Update / Add Event Update / Add Plea Offer(s)
<input type="checkbox"/>	69	Arraignment	12:00 AM	H12MCR2009S	A...RY	NA / NA	Update / Add Event Update / Add Plea Offer(s)
<input type="checkbox"/>	136	Arraignment	12:00 AM	H12MCR2009S	A...A	NA / NA	Update / Add Event Update / Add Plea Offer(s)
<input type="checkbox"/>	137	Arraignment	12:00 AM	H12MCR2005S	BE...M	NA / NA	Update / Add Event Update / Add Plea Offer(s)
<input type="checkbox"/>	65	Arraignment	12:00 AM	H12MCR2001S	B...U	NA / NA	Update / Add Event Update / Add Plea Offer(s)
<input type="checkbox"/>	10	Arraignment	12:00 AM	H12MMV2009S	B...M	NA / NA	Update / Add Event Update / Add Plea Offer(s)
<input type="checkbox"/>	131	Arraignment	12:00 AM	H12MCR2002S	C...O	NA / NA	Update / Add Event

Total (200) Provide feedback

8:53 AM 1/22/2021

DIVISION OF CRIMINAL JUSTICE




Deployment Strategy

- 1) Part A & Part B Cases will be Deployed Statewide
 - No Conversions of Historical data
 - Data will be initially populated from Judicial
- 2) Specialized Units and Bureaus
- 3) Integration with CISS
 - Pilot District may be the Middletown Judicial District
 - Deployment will follow the CISS Schedule until deployed statewide.



Questions





CJIS Reports, KPIs and Dashboards

HELP DESK

TOTAL ACTIVE
792

ACTIVE W/O SCOM
359

SCOM
433

NEW
7

IN PROGRESS
83

PENDING
1

AWAITING CUSTOMER
0


AWAITING VENDOR
8

AWAITING PARTS
0


AWAITING APPROVAL
52

TNT %
14.29

ALL INCIDENTS BY SLA STATUS




ALL INCIDENTS BY STATUS



ALL INCIDENTS BY SOURCE



ALL ACTIVE INCIDENTS BY SUPPORT GROUP




WEEKLY INCIDENTS BY CREATED DATE



WEEKLY INCIDENTS BY RESOLVED DATE



INCIDENTS BY CLASSIFICATION CATEGORY



Help Desk Dashboard URL - <https://dashboard.cjis-ciss.ct.gov/Help>



CISS Workflow Tracking, Delivery & Recovery



Authorized Agencies



CISS



CISS Dashboard & Reports

Benefits of Workflow Tracking:

- Reporting and notification of message successes and failures
- Service Level Agreements for message delivery
- Message Tracking and Recovery Dashboard
- Automated data validations, reconciliation, and auto recovery
- Full transparency of the workflow process



CISS Suite Portal



CISS Authorized Users



Intranet (PSDN) or Internet Connection with MFA to CISS



CISS Suite Portal – One Suite to Access All CISS Applications

CISS Suite Portal Product Suite

- CISS Search
- CISS Workflow MVP
- Message Tracking and Recovery Dashboard *
- PD and State Police Command Staff Site *
- KPI, Reports, Dashboards, Data *
- Helpdesk Access *
- Online Documentation *
- CIB Access **
- Access to COLLECT **
- Digital Evidence **
- License Plate Reader **
- Other Databases – LINKS Database, etc. **

Notes: * In scope to be delivered. ** Requested by Stakeholders and/or Requires Future Governing Board Approval



CJIS Capital Budget

CISS FY21 CAPITAL BUDGET SUMMARY		
CAPITAL INVESTMENT	Amounts	Totals
Bond Funds Provided from June 2011 to June 2020 Inclusive	\$ 60,920,000	
Total Expected Costs for CISS Phase -1		\$60,920,000
PHASE 2 CAPITAL FUNDING		
CJIS Approved Bond Funds for CISS Phase-2	\$ 8,924,328	
CJIS Appropriated Bond Funds for CISS Phase-2 Out of the \$8.9M	\$ 4,998,000	
Available Original Bond Funds	\$ 19,981	
Total Overall Bonds Appropriated*	\$ 5,017,981	
Bond Funds Expended from July 2020 - December 2020 Inclusive		\$ 1,619,452
Total Capital Costs for Build and Deployment as of December 2020*		\$62,539,452
Note: *Amounts are close approximations based on latest Financial Reports		



CJIS Operational Budget for FY21 - FY23

CISS GENERAL FUND OPERATIONAL BUDGET SUMMARY			
<u>FISCAL YEAR</u>	<u>FY21</u>	<u>FY22 REQUESTED</u>	<u>FY23 REQUESTED</u>
General Fund Budget	\$ 2,684,610	\$3,662,002	\$3,676,661
Requested Recission	(\$134,230)		
General Fund FY19 Rollover Funds for FY21 Requested	\$ 906,000		
Total Funding for General Funds¹	\$3,456,380		
Inmate Phone Revenue Budget for State Positions and Maint. & Support	\$ 3,345,793	\$ 5,097,152	\$ 5,097,152
Total Expected Annual Operational Budget	\$6,802,173	\$8,759,154	\$8,773,813
Notes: 1 - CJIS is working to reduce annual costs. Software AG Costs Reduced from \$520K to \$180K Annually for FY22 and FY23			



CISS Scope Completion & Deployment Phase Key Success Factors

Secure CJIS Funding

Funding for Operational Support and Implementation of Phase 2

Status



Notes

FY21 budget in place. FY22 and FY23 budgets requested. General Fund with FY19 Rollover to cover FY21, FY22 and FY23 gaps. Bond funds of \$8.9M received and used for deployment of CISS.

CISS Operational Support

State Employee Hiring



State employee hiring on hold. Consultants used to supplement operational support needs.

Maintenance and Support Vendor



Contract for support started July 1, 2019. Funded from Inmate Phone Revenue.

CJIS Consultants



Bond Funding in place. Plan being executed to complete CISS state-wide deployment.

NEW - Cost Reduction and Right Sizing



CJIS is negotiating with vendors to reduce costs significantly. We are also updating our “end state” organizational needs for more efficiency, effectiveness and stakeholder satisfaction.

Other Factors

- Conduent Contract Closed
- Federal Grant Opportunities for CJIS Projects




CISS Key Project Risks & Mitigation

#1 RMS Vendor Participation Does Not Provide 90% + of All Arrests to CISS

Mitigation:


- Contract largest RMS vendors with CISS to get 90%+ arrest information in the state. NexGen, Accucom and now IMC started connectivity work as well. CJIS is negotiating with Central Square to connect three more RMS vendors Systems to CISS.
- Support Law Enforcement Agencies (LEAs) to migrate to RMS vendors connected to CISS.
- CISS Connectivity required to be Standard in CT Contracts and add in new legislation.
- Provide solution(s) for LEAs with non-CISS connected RMS.



#2 Stakeholder Support. Current CJIS Agency state budgets do not include funding for resources to implement the CISS.

Mitigation:

- Tiger Teams - CJIS will continue to provide technical and logistical resources support to Agencies for CISS implementation.






CISS Key Project Risks & Mitigation

#3 COVID-19 pandemic will cause delays and increase costs in the deployment of CISS Workflows and Search.

Mitigation:


- CJIS is working with each Stakeholder impacted by the COVID-19 to help with any CISS deployment work by offering resources that may be needed.
- We are also moving CISS scope from the future to the present that must be completed in order to successfully deploy CISS with the funding and schedule planned.



#4 SharePoint, Software AG, MultiVue and Other Key Applications in CISS need to be upgraded over the next 12 months or significant issues will occur.

Mitigation:


- Plans are in place to do the upgrades but this will add some delays to the deployment phase.



Note: Risk concerning negotiations to close Conduent contract has been closed.



CJIS Governing Board 2021 Meeting Schedule



Next Meeting

April 22, 2021

To be determined

For questions and comments email

CJIS.HelpDesk@ct.gov

CISS Dashboard

<https://dashboard.cjis-ciss.ct.gov>