



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
 Phone: (860) 827-2935 Fax: (860) 827-2950
 E-Mail: siting.council@ct.gov
 Web Site: portal.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 503 - Arx Wireless Infrastructure, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located at 43 Osgood Avenue, New Britain, Connecticut.

Application received	05/14/21
Completeness review	06/03/21
Council Interrogatories	
• Set-One Filed	06/07/21
• Set-One responses due	06/28/21
Pre-hearing tele-conference - 11:00 a.m.	06/23/21
Exchange of Interrogatories between Participants	07/06/21
Deadline for Pre-filed Testimony and Responses to Interrogatories	07/13/21
Deadline to request Party/Intervenor status	07/13/21
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing	07/20/21
Final Exchange of Interrogatories between Parties and Intervenors	08/19/21
Deadline for Pre-filed Testimony, Late-filed Exhibits and Responses to Interrogatories	08/26/21
Continued Evidentiary Session via Zoom conferencing – 2:00 p.m. <i>(refer to Hearing Information section on Docket 503 project webpage for Zoom conferencing log in/call in)</i>	09/02/21
Close of Evidentiary Record	09/02/21
Limited Reopening of Evidentiary Record	09/23/21
Deadline for Late-Filed Exhibits	09/30/21
Continued Evidentiary Session via Zoom conferencing – 2:00 p.m. <i>(refer to Hearing Information section on Docket 503 project webpage for Zoom conferencing log in/call in)</i>	10/05/21
Close of Evidentiary Record	10/05/21
Close of Public Comment Period	11/04/21
Draft Findings of Fact	12/02/21
Draft Findings of Fact, Opinion & Decision & Order	12/16/21
Deadline for Decision	10/11/21
90-day extension of Deadline for Decision per Emergency Orders, as extended	01/09/22
Final Decision	12/20/21
Development and Management (D&M) Plan received	02/18/22
Council Interrogatories	
• Set-One Filed	03/14/22
• Set-One received	03/16/22
• Set-Two Filed	03/22/22
• Set-Two responses due	03/29/22
Deadline for Decision for D&M Plan	04/19/22

Siting Analyst: Michael Perrone

Revised 3/22/2022