



**STATE OF CONNECTICUT**  
**CONNECTICUT SITING COUNCIL**

Ten Franklin Square, New Britain, CT 06051  
 Phone: (860) 827-2935 Fax: (860) 827-2950  
 E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)  
 Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE**

**DOCKET NO. 505** - Haddam Quarter Solar, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 2.8-megawatt-AC solar photovoltaic electric generating facility located south of Haddam Quarter Road and north of Johnson Lane, Durham, Connecticut and associated electrical interconnection.

Application received	07/09/21
Council request for more information per Regulations of Connecticut State Agencies Section 16-50/-1a	07/14/21
Date Applicant submitted complete information per Regulations of Connecticut State Agencies Section 16-50/-1a	07/15/21
Completeness review	07/29/21
Council Interrogatories	
<ul style="list-style-type: none"> <li>• Set-One Filed</li> <li>• Set-One responses due</li> </ul>	08/19/21 09/09/21
Pre-hearing tele-conference - 11:00 a.m.	08/25/21
Final Exchange of Interrogatories between Parties and Intervenors	09/14/21
Deadline for Pre-filed Testimony and Responses to Interrogatories	09/21/21
Deadline to request Party/Intervenor status	09/21/21
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing <i>(refer to Hearing Information section on Docket 505 project webpage for Zoom conferencing log in/call in)</i>	09/28/21
Continued Evidentiary Session(s)	TBD
Close of Evidentiary Record	09/28/21
Close of Public Comment Period	10/28/21
Draft Findings of Fact	11/04/21
Draft Findings of Fact, Opinion & Decision & Order	11/18/21
Deadline for Decision	01/05/22
Final Decision	12/06/21
<b>Development and Management (D&amp;M) Plan received</b>	<b>06/12/23</b>
<b>D&amp;M Interrogatories</b>	
<ul style="list-style-type: none"> <li>• Set-One Filed</li> <li>• Set-One responses due</li> <li>• <b>Set-One responses due with extension</b></li> </ul>	06/27/23 07/11/23 <b>07/18/23</b>
<b>Deadline for Decision for D&amp;M Plan</b>	<b>08/11/23</b>

Siting Analyst: Robert Mercier

