



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: www.ct.gov/csc

REVISED DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 508 – The United Illuminating Company (UI) Certificate of Environmental Compatibility and Public Need for the Milvon to West River Railroad Transmission Line 115-kV Rebuild Project that consists of the relocation and rebuild of its existing 115- kilovolt (kV) electric transmission lines from the railroad catenary structures to new steel monopole structures and related modifications to facilitate interconnection of the rebuilt 115-kV electric transmission lines at UI’s existing Milvon, Woodmont, Allings Crossing, Elmwest and West River substations along approximately 9.5 miles of the Connecticut Department of Transportation’s Metro-North Railroad corridor traversing the municipalities of Milford, Orange, West Haven and New Haven, Connecticut.

Application received	02/28/2022
Completeness review	03/24/2022
Council Interrogatories	
• Set-One Filed	04/01/2022
• Set-One responses due	04/21/2022
Pre-hearing conference via Zoom 11:00 a.m.	04/06/2022
Exchange of Interrogatories between Parties and Intervenor	04/14/2022
Deadline for Pre-filed testimony and responses to interrogatories	04/21/2022
Deadline to request Party/Intervenor status	04/21/2022
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing	04/28/2022
Exchange of Interrogatories between Parties and Intervenor	05/10/2022
Deadline for Pre-filed Testimony, Responses to Interrogatories, and Submission of Late Filed Exhibits	05/17/2022
Continued Evidentiary Session using Zoom conferencing – 2:00 p.m.	05/24/2022
Final Exchange of Interrogatories between Parties and Intervenor	05/31/2022
Deadline for Responses to Interrogatories, and Submission of Late Filed Exhibits	06/07/2022
Deadline for Responses to Interrogatories, and Submission of Late Filed Exhibits (with extension granted by the Council)	06/08/2022
Continued Evidentiary Session using Zoom conferencing – 2:00 p.m.	06/14/2022
Deadline for Late Filed Exhibits	06/30/2022
Close of Evidentiary Record	07/07/2022
Close of Public Comment Record	08/06/2022
Draft Findings of Fact	08/04/2022
Draft Findings of Fact, Opinion & Decision & Order	08/18/2022
Deadline for Decision	02/28/2023
Final Decision	08/19/2022
Partial Development and Management (D&M) Plan Segment 1 received	04/13/2023
Deadline for Decision for Partial D&M Plan Segment 1	06/12/2023
Decision for Partial D&M Plan Segment 1	06/08/2023
Partial D&M Plan Segment 2 received	07/07/2023
Deadline for Decision for Partial D&M Plan Segment 2	09/05/2023

Siting Analyst: Michael Perrone

Revised 7/7/2023