



**STATE OF CONNECTICUT**  
**CONNECTICUT SITING COUNCIL**

Ten Franklin Square, New Britain, CT 06051  
Phone: (860) 827-2935 Fax: (860) 827-2950  
E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)  
Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE**

**DOCKET NO. 510** - New Cingular Wireless PCS, LLC d/b/a AT&T and Tarpon Towers II, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located at 92 Greens Farms Road, Westport, Connecticut.

Application received	05/26/22
Completeness review	06/23/22
Council Interrogatories	
• Set-One Filed	07/08/22
• Set-One responses due	07/22/22
• Set-one responses with extension due	08/01/22
• Set Two Filed	
• Set-Two responses due	
Pre-hearing conference via Zoom - 11:00 a.m	07/13/22
Exchange of Interrogatories between Parties and Intervenors	<b>07/26/22</b>
Deadline for Pre-filed Testimony and Responses to Interrogatories	<b>08/02/22</b>
Deadline to request Party/Intervenor status	08/02/22
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing <i>(refer to Hearing Information section on Docket 510 project webpage for Zoom conferencing log in/call in)</i>	08/09/22
<b>Final Exchange of Interrogatories between Parties and Intervenors</b>	09/08/22
<b>Final Deadline for Pre-filed Testimony and Responses to Interrogatories</b>	09/15/22
Continued Evidentiary Session via Zoom conferencing – 2:00 p.m. <i>(refer to Hearing Information section on Docket 500 project webpage for Zoom conferencing log in/call in)</i>	09/22/22
Continued Evidentiary Session(s)	TBD
Close of Evidentiary Record	09/22/22
Close of Public Comment Period	10/22/22
Draft Findings of Fact	10/27/22
Draft Findings of Fact, Opinion & Decision & Order	11/10/22
Deadline for Decision	10/23/22
<b>90-day extension of Deadline for Decision per Council’s request and with Applicants Consent</b>	01/21/23
Final Decision	01/06/23
<b>Development and Management (D&amp;M) Plan received</b>	<b>02/23/23</b>
<b>Deadline for Decision for D&amp;M Plan</b>	<b>04/24/23</b>

Siting Analyst: Ifeanyi Nwankwo