



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 510 - New Cingular Wireless PCS, LLC d/b/a AT&T and Tarpon Towers II, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located at 92 Greens Farms Road, Westport, Connecticut.

Application received	05/26/22
Completeness review	06/23/22
Council Interrogatories	
• Set-One Filed	07/08/22
• Set-One responses due	07/22/22
• Set-one responses with extension due	08/01/22
• Set Two Filed	
• Set-Two responses due	
Pre-hearing conference via Zoom - 11:00 a.m	07/13/22
Exchange of Interrogatories between Parties and Intervenors	07/26/22
Deadline for Pre-filed Testimony and Responses to Interrogatories	08/02/22
Deadline to request Party/Intervenor status	08/02/22
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing <i>(refer to Hearing Information section on Docket 510 project webpage for Zoom conferencing log in/call in)</i>	08/09/22
Final Exchange of Interrogatories between Parties and Intervenors	09/08/22
Final Deadline for Pre-filed Testimony and Responses to Interrogatories	09/15/22
Continued Evidentiary Session via Zoom conferencing – 2:00 p.m. <i>(refer to Hearing Information section on Docket 500 project webpage for Zoom conferencing log in/call in)</i>	09/22/22
Continued Evidentiary Session(s)	TBD
Close of Evidentiary Record	09/22/22
Close of Public Comment Period	10/22/22
Draft Findings of Fact	10/27/22
Draft Findings of Fact, Opinion & Decision & Order	11/10/22
Deadline for Decision	10/23/22
90-day extension of Deadline for Decision per Council’s request and with Applicants Consent	01/21/23
Final Decision	01/06/23
Development and Management (D&M) Plan received	02/23/23
D&M Interrogatories	
• Set-One Filed	03/20/23
• Set-One responses due	04/03/23
Deadline for Decision for D&M Plan	04/24/23

Siting Analyst: Ifeanyi Nwankwo

Revised 3/21/2023