

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 511 – Barrett Outdoor Communications Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located at 200 East Main Street Rear, Stratford, Connecticut.

Application received	07/25/2022
Completeness review	08/18/2022
Council Interrogatories	
• Set-One Filed	09/06/2022
• Set-One responses due	09/22/2022
	00/07/2022
Pre-hearing conference via Zoom conferencing - 11:00 a.m.	09/07/2022
Final Exchange of Interrogatories between Parties and Intervenors	09/22/2022
Deadline for Pre-filed Testimony and Responses to Interrogatories	09/29/2022
Deadline to request Party/Intervenor status	09/29/2022
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment	10/06/2022
session via Zoom conferencing	
(refer to Hearing Information section on Docket 511 project webpage for	
Zoom conferencing log in/call in)	
Close of Evidentiary Record	10/06/2022
Close of Public Comment Period	11/05/2022
Draft Findings of Fact	01/05/2023
Draft Findings of Fact, Opinion & Decision & Order	01/19/2023
Deadline for Decision	12/22/2022
Deadline for Decision with Extension per Applicant's Consent	02/21/2023
Final Decision	01/20/2023
Development and Management (D&M) Plan received	09/19/2023
Deadline for Decision for D&M Plan	11/18/2023

Siting Analyst: Robert Mercier