DRAFT

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 515 - Cellco Partnership d/b/a Verizon Wireless Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located east of the Student Transportation Parking Lot at 180 School Road, Wilton, Connecticut.

Application received	03/17/2023
Completeness review	04/13/2023
Council Interrogatories	
Set-One Filed	04/28/2023
Set-One responses due	05/18/2023
Pre-hearing conference via Zoom remote conferencing – 11:00 a.m.	06/07/2023
Deadline for Exchange of Interrogatories between Parties and Intervenors	06/15/2023
Deadline for Pre-filed testimony and responses to interrogatories	06/22/2023
Deadline to request Party/Intervenor status	06/22/2023
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment	06/29/2023
session via Zoom remote conferencing	
(refer to Hearing Information section on Docket 515 project webpage for Zoom	
remote conferencing log in/call in)	
Close of Evidentiary Record	06/29/2023
Close of Public Comment Period	07/29/2023
Draft Findings of Fact	08/03/2023
Draft Findings of Fact, Opinion & Decision & Order	08/17/2023
Deadline for Decision	08/14/2023
Deadline for Decision with Extension per Applicant's Consent	10/02/2023
Development and Management (D&M) Plan received	07/15/2024
Deadline for Decision for D&M Plan	09/13/2024

Siting Analyst: Ifeanyi Nwankwo

07/15/2024