

STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

## **REVISED SCHEDULE**

**DOCKET NO. 516** – The United Illuminating Company (UI) application for a Certificate of Environmental Compatibility and Public Need for the Fairfield to Congress Railroad Transmission Line 115-kV Rebuild Project that consists of the relocation and rebuild of its existing 115- kilovolt (kV) electric transmission lines from the railroad catenary structures to new steel monopole structures and related modifications along approximately 7.3 miles of the Connecticut Department of Transportation's Metro-North Railroad corridor between Structure B648S located east of Sasco Creek in Fairfield and UI's Congress Street Substation in Bridgeport, and the rebuild of two existing 115-kV transmission lines along 0.23 mile of existing UI right-of-way to facilitate interconnection of the rebuilt 115-kV electric transmission lines at UI's existing Ash Creek, Resco, Pequonnock and Congress Street Substations traversing the municipalities of Bridgeport and Fairfield, Connecticut.

Application received	03/17/2023
Completeness review	04/13/2023
Council Interrogatories	
• Set-One Filed	05/10/2023
• Set-One responses due	05/31/2023
Pre-hearing conference via Zoom remote conferencing - 11:00 a.m.	06/28/2023
Council Interrogatories	
Set-Two Filed	07/11/2023
Set-Two responses due	07/18/2023
Deadline for Exchange of Interrogatories between Parties and	07/11/2023
Intervenors	
Deadline for Pre-filed testimony and responses to interrogatories	07/18/2023
Deadline to request Party/Intervenor status	07/18/2023
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public	07/25/2023
comment session via Zoom remote conferencing	
(refer to Hearing Information section on Docket 516 project webpage	
for Zoom remote conferencing log in/call in)	
Continued Evidentiary Session(s) (if necessary)	TBD
Close of Evidentiary Record	07/25/2023
Close of Public Comment Period	08/24/2023
Draft Findings of Fact	08/31/2023
Draft Findings of Fact, Opinion & Decision & Order	09/14/2023
Deadline for Decision	03/17/2024

Siting Analyst: Michael Perrone