



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: www.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 492 – Gravel Pit Solar Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 120-megawatt-AC solar photovoltaic electric generating facility on eight parcels generally located to the east and west of the Amtrak and Connecticut Rail Line, south of Apothecaries Hall Road and north of the South Windsor town boundary in East Windsor, Connecticut and associated electrical interconnection.

Application received	07/31/20
Completeness review	09/24/20
Council Interrogatories <ul style="list-style-type: none">• Set-One Filed• Set-One responses due	10/07/20 10/28/20
Pre-hearing tele-conference 11:00 a.m.	09/30/20
Final Exchange of Interrogatories between Participants	10/29/20
Deadline for Pre-filed Testimony and Responses to Interrogatories	11/05/20
Deadline to request Party/Intervenor status	11/05/20
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing <i>(refer to Hearing Information section on Docket 492 project webpage for Zoom conferencing log in/call in)</i>	11/12/20
Continued Evidentiary Session via Zoom conferencing – (2:00 p.m.)	12/01/20
Close of Evidentiary Record	12/01/20
Close of Public Comment Period	12/31/20
Draft Findings of Fact	02/11/21
Draft Findings of Fact, Opinion & Decision & Order	02/25/21
Deadline for Decision	01/27/21
90-day extension of Deadline for Decision per Executive Order No. 7DDD	04/27/21
Final Decision	03/01/21
Partial Development and Management (D&M) Plan I received	03/31/21
Deadline for Decision for Partial D&M Plan I	05/30/21
90-day extension for Deadline for Decision for Partial D&M Plan I per Emergency Orders, as extended	08/28/21
Partial D&M Plan I approved	05/21/21
Partial D&M Plan II received	12/29/21
Deadline for Decision for Partial D&M Plan II	02/27/22