

## DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

**DOCKET NO. 494** - Cellco Partnership d/b/a Verizon Wireless Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located south of Chestnut Hill Road at the intersection with Grilley Road and Lyman Road (Parcel No. 101-1-5B), Wolcott, Connecticut.

Application received	09/02/2020
Completeness review w/ extension	10/08/2020
Council Interrogatories	
• Set-One Filed	10/21/2020
• Set-One responses due	11/12/2020
Set-Two Filed	11/23/2020
• Set-Two responses due	12/01/2020
	11/10/2020
Pre-hearing tele-conference 11:00 a.m.	11/18/2020
Final Exchange of Interrogatories between Participants	11/24/2020
Deadline for Pre-filed testimony and Responses to Interrogatories	12/01/2020
Deadline to request Party/Intervenor status	12/01/2020
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m.	12/08/2020
public comment session via Zoom conferencing	
(refer to Hearing Information section on Docket 494 project	
webpage for Zoom conferencing log in/call in)	10/00/0000
Close of Evidentiary Record	12/08/2020
Close of Public Comment Period	01/07/2021
Draft Findings of Fact	05/06/2021
Draft Findings of Fact, Opinion	05/20/2021
& Decision & Order	
Deadline for Decision	01/30/2021
90-day extension of Deadline for Decision per Executive Order No. 7DDD	04/30/2021
Deadline for Decision with Extension per Applicant's Consent	06/29/2021
Final Decision	05/24/2021
	03/24/2021
Development and Management (D&M) Plan received Council Interrogatories	05/24/2022
Set-One Filed	04/18/2022
<ul> <li>Set-One responses due</li> </ul>	05/02/2022
<ul> <li>Set-One responses due (with extension granted by the</li> </ul>	05/05/2022
Council)	
Deadline for Decision for D&M Plan	05/23/2022