

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 495A - Cellco Partnership d/b/a Verizon Wireless Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located 5151 Park Avenue, Fairfield, Connecticut. **Reopening of this docket based on changed conditions pursuant to Connecticut General Statutes §4-181a(b).**

Motion to Reopen filed with the Council	02/14/2022
Motion to Reopen granted by the Council	02/24/2022
Council Interrogatories	
• Set-One Filed	03/02/2022
• Set-One responses due	03/16/2022
Pre-hearing conference via Zoom conferencing - 11:00 a.m.	03/09/2022
Final Exchange of Interrogatories between Parties and Intervenors	03/17/2022
Deadline for Pre-Filed Testimony and Responses to Interrogatories	03/24/2022
Deadline to request Party/Intervenor status	03/24/2022
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing (<i>refer to Hearing Information section on Docket 495A project webpage for Zoom conferencing log in/call in</i>).	03/31/2022
Deadline for Late-filed Exhibits	04/14/2022
Continued Evidentiary Hearing Session(s)	TBD
Close of Evidentiary Record	TBD
Close of Public Comment Record	TBD
Draft Findings of Fact	05/12/2022
Draft Findings of Fact, Opinion and Decision & Order	05/26/2022
Deadline for Decision	07/24/2022
Final Decision	06/10/2022
Development and Management (D&M) Plan received	11/02/2022
D&M Interrogatories	
Set-One Filed	11/14/2022
Set-One responses due	11/28/2022
Deadline for Decision for D&M Plan	01/01/2023

Siting Analyst: Robert Mercier