



August 11, 2023

**Via Electronic Mail**

Honorable John Morissette, Presiding Officer and  
Members of the Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051  
[siting.council@ct.gov](mailto:siting.council@ct.gov)

Re: Docket No. 499 – Certificate of Environmental Compatibility and Public Need (“Certificate”)  
Infra Towers, LLC (“Infra”) and New Cingular Wireless PCS, LLC d/b/a AT&T (“AT&T”)  
Construction Completion Notice - Tower Facility (“Site”) at 16 Coote Hill Road, Sherman CT (CT009).


Dear Presiding Officer Morissette and Members of the Siting Council,

This letter pertains to the above-referenced Certificate dated August 27, 2021, as extended December 23, 2022 and transferred March 2, 2023. Pursuant to Condition 11 of the Certificate, parties shall provide notice of completion of Site construction and commencement of site operation. Pursuant to Condition 7, such completion shall be on or before February 27, 2024.

Please accept this letter as notice that Site construction was completed in July, 2023 and AT&T commenced site operations in July, 2023. As an additional update, the Town of Sherman plans to commence its installation and operations soon. As stated in the Development and Management Plan, parties shall provide actual construction costs of the Site. The actual cost of construction for AT&T was \$300,000.00 and for Homeland Towers it was \$775,000.00.

Please do not hesitate to contact me should you, the Council members or staff have any questions regarding the foregoing. Thank you for your consideration.

Sincerely,



Roni D. Jackson  
General Counsel  
Infra Towers, LLC

Cc: Honorable Don Lowe, First Selectman, Town of Sherman [dlowe@townofshermanct.org](mailto:dlowe@townofshermanct.org)  
Manny Vicente, Homeland Towers LLC [mv@homelandtowers.us](mailto:mv@homelandtowers.us)  
Rachelle Lewis, AT&T [rb9471@att.com](mailto:rb9471@att.com)  
Lucia Chiochio, Esq., Cuddy & Feder LLP [lchiochio@cuddyfeder.com](mailto:lchiochio@cuddyfeder.com)