

JULIE D. KOHLER

PLEASE REPLY TO: Bridgeport
WRITER'S DIRECT DIAL: (203) 337-4157
E-Mail Address: jkohler@cohenandwolf.com

December 6, 2012

**VIA FEDERAL EXPRESS AND
ELECTRONIC MAIL**

Ms. Linda Roberts
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

**Re: Docket No. 399,
Application by T-Mobile Northeast, LLC for a Certificate
of Environmental Compatibility and Public Need for a
Telecommunications Facility at 166 Pawcatuck Avenue
in the Town of Stonington, Connecticut**

Dear Ms. Roberts:

The Connecticut Siting Council ("Council") granted an extension of construction time to March 1, 2013 regarding the telecommunications facility ("Facility") approved in the above-captioned docket. According to the Decision and Order ("D&O") and the grant of extension, T-Mobile Northeast LLC ("T-Mobile"), must complete construction and bring the Facility on-air by March 1, 2013. The facility is not yet constructed, so T-Mobile respectfully requests a one year extension of time until March 1, 2014, in which to comply with the Council's D&O, specifically Orders 8 and 9.

Very truly yours,


Julie D. Kohler

cc: The Service List
Town of Stonington
Hans Fiedler, T-Mobile (via e-mail)