

**JULIE D. KOHLER**

PLEASE REPLY TO: Bridgeport  
WRITER'S DIRECT DIAL: (203) 337-4157  
E-Mail Address: jkohler@cohenandwolf.com

April 11, 2014

**VIA OVERNIGHT MAIL**

Ms. Melanie Bachman,  
Acting Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

***Re: Docket No. 400- Cellco Partnership d/b/a Verizon Wireless application for a Certificate of Environmental Compatibility and Public need for the construction, maintenance and operation of a telecommunications facility located at 343 Daleville Road, Willington, Connecticut. Extension of Time***

Dear Attorney Bachman:

On December 13, 2013, the Connecticut Siting Council ("Council") granted a six (6) month extension for construction and operation of the proposed telecommunications facility ("Facility") in the above-captioned docket to August 2, 2104. The Facility has been constructed but installation is not complete and power has not been installed, therefore in an abundance of caution, Construction Services Towers ("CST") respectfully requests a six (6) month extension of time until April 2, 2015, in which to comply with the Council's D&O.

Very truly yours,

  
Julie D. Kohler

JDK/lcc

cc: Keith Coppins, Phoenix Partnership (via email)  
Service List  
Town of Willington