

October 8, 2013

BY EMAIL & FEDEX

Chairman Robert Stein and
Members of the Connecticut Siting Council
Ten Franklin Square
New Britain, Connecticut 06051

Re: Docket 412
SBA Towers III
Request for Extension
Wewaka Brook Road, Bridgewater, Connecticut

Dear Chairman Stein and Council Members:

On behalf of SBA Towers III ("SBA"), please accept this letter regarding the captioned Facility for which the Siting Council issued a Certificate of Environmental Compatibility and Public Need in Docket 412.

Condition 8 of the Decision and Order dated January 5, 2012 required the approved facility to be fully constructed and providing wireless services within eighteen months from the date of the mailing of the Council's Findings of Fact, Opinion, and Decision and Order. That date was estimated as July 5, 2013. The Siting Council previously approved an extension of that deadline to the end of this calendar year.

The Facility is fully funded and under construction by SBA. Indeed, bridge replacement is in place and near completion. Recently, however, CL&P relayed to SBA certain requirements it has for the utility easement, the utility run itself and the access drive to the site. Following a recent site walk involving participants from CL&P and SBA, it was determined that some modifications to the easement area, access drive and utility run would satisfy CL&P's requirements.


These items will be included in a revised D&M drawing for submission to the Siting Council. The changes will likely include hand holds for the utility conduit, some minor modifications of the storm water swales and road widths in select areas (to accommodate CL&P's trucks and outriggers) as well as a small pull off for trucks along the access drive. Final details for these modifications should be finalized and ready for submission to the Siting Council in the next few weeks.

At this time it appears that work regarding the development of the site and installation of telephone and electric utilities will take longer than originally estimated and will extend well into 2014. We respectfully request an extension of the Certificate deadline to the end of calendar year 2014 which should allow SBA, AT&T and CL&P sufficient time to complete construction, connect utilities and bring the approved Facility on air.

Should the Council or Staff have any questions regarding the foregoing please do not hesitate to contact me.

Thank you for your consideration of the enclosed.

Very truly yours,

A handwritten signature in black ink, appearing to read 'D. Laub', is written over a horizontal line. The signature is fluid and cursive.

Daniel M. Laub

cc: Service List
Sean Gormley, SBA
Michele Briggs, AT&T
Christopher Fisher, Esq.

DOCKET 412
CERTIFICATE OF SERVICE

I hereby certify that on this day, an original and fifteen copies of the enclosed was served on the Connecticut Siting Council by overnight delivery and electronic copy, with additional copies to:

Town of Bridgewater
Represented by:
Keith R. Ainsworth, Esq.
Evans, Feldman & Ainsworth, LLC
261 Bradley Street
P.O. Box 1694
New Haven, CT 06510

Town of Bridgewater
Represented by:
Hon. William Stuart, First Selectman
Town of Bridgewater
44 Main Street South
Bridgewater, CT 06752

Owner:
Ed Bennett
89 Wewaka Brook Road
Bridgewater, CT 06752

Dated: October 8, 2013


Daniel M. Laub