

August 26, 2014

VIA E-MAIL AND OVERNIGHT DELIVERY

Ms. Melanie Bachman
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, Connecticut 06051

Re: Docket 423
North Atlantic Towers, LLC and New Cingular Wireless PCS, LLC ("AT&T")
Certificate of Environmental Compatibility and Public Need
Route 198, Woodstock, Connecticut
Request for an Extension of Time for the Facility to Become Operational

Dear Ms. Bachman:

On behalf of AT&T, please accept for review and Council approval this request to extend the time for the facility to become operational to June 21, 2015 as part of North Atlantic Towers' Certificate.

Condition 7 of the Decision and Order dated June 21, 2012 required the approved Facility to be fully constructed and providing wireless services within eighteen months from the date of the mailing of the Council's Findings of Fact, Opinion, and Decision and Order. On April 23, 2014, the Council approved a revised Development and Management Plan for AT&T's approved facility and granted an extension of time for AT&T to make the facility operational to December 21, 2014.

We are advised that current capital budgeting, planning and business considerations will require additional time to bring the fully constructed facility on-air. Accordingly, we respectfully request a six month extension of time for the facility to be operational to June 21, 2015.

We respectfully request that this matter be included on the Council's next available agenda for review. Should Council members or Staff have any questions regarding the foregoing please do not hesitate to contact me.

Thank you for your consideration of this request.

Very truly yours,


Lucia Chiochio

cc: Allan D. Walker Jr., First Selectman Town of Woodstock
Michele Briggs, AT&T
Keith Coppins, North Atlantic Towers
Christopher B. Fisher, Esq.