



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

September 23, 2013

Lucia Chiocchio, Esq.
Cuddy & Feder LLP
445 Hamilton Avenue, 14th Floor
White Plains, NY 10601

RE: **DOCKET NO. 423** – North Atlantic Towers, LLC, and New Cingular Wireless PCS, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located off of Route 198, Woodstock, Connecticut.

Dear Attorney Chiocchio:

On September 19, 2013, the Connecticut Siting Council (Council) considered your request for an extension of construction time in this docket, dated September 17, 2013, and granted a six-month extension of time until June 21, 2014, to complete the construction of this project.

Pursuant to condition 8 of the Certificate, any request for extension to fully construct this telecommunications facility with at least one fully operational wireless telecommunications carrier shall be filed with the Council not later than 60 days prior to the expiration of this Certificate and shall be served on all parties and intervenors, as listed on the current service list and the Town.

This extension is granted with the understanding that the Council will be notified should the applicant decide not to proceed with construction.

Sincerely,

Robert Stein
Chairman

RS/CMW/cm

c: Parties and Intervenors

September 17, 2013

RECEIVED
SEP 18 2013
CONNECTICUT
SITING COUNCIL

BY EMAIL & FEDEX

Ms. Melanie Bachman
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, Connecticut 06051

Re: Docket 423 – Request for Extension of Time
North Atlantic Towers, LLC and New Cingular Wireless (“AT&T”)
Route 198, Woodstock, Connecticut

Dear Ms. Bachman:

On behalf of North Atlantic Towers, LLC and New Cingular Wireless PCS, LLC (“AT&T”), please accept this letter regarding the captioned Facility for which the Siting Council issued a Certificate of Environmental Compatibility and Public Need in Docket 423 (“Certificate”).

Condition 7 of the Decision and Order dated June 21, 2012 required the approved facility to be fully constructed and providing wireless services within eighteen months from the date of the mailing of the Council’s Findings of Fact, Opinion, and Decision and Order.

Construction commenced on the Facility. We are advised that current scheduling demands and logistical considerations for AT&T will push final completion and the anticipated on-air date past December 21, 2012. Accordingly, we respectfully request a six month extension of the completion time to June 21, 2014 which will give AT&T sufficient time to complete construction and bring the Facility on air.

Should Council members or Staff have any questions regarding the foregoing please do not hesitate to contact me. Thank you for your consideration of the enclosed.

Very truly yours,



Lucia Chiochio

cc: Allan D. Walker Jr., First Selectman Town of Woodstock
Michele Briggs, AT&T
Todd Bowman, North Atlantic Towers
Christopher B. Fisher, Esq.