



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/csc

DATE: April 16, 2012

TO: Council Members

FROM: Linda Roberts, Executive Director *L Roberts*

RE: **DOCKET NO. 424** - The Connecticut Light & Power Company application for a Certificate of Environmental Compatibility and Public Need for the Connecticut portion of the Interstate Reliability Project that traverses the municipalities of Lebanon, Columbia, Coventry, Mansfield, Chaplin, Hampton, Brooklyn, Pomfret, Killingly, Putnam, Thompson, and Windham, which consists of (a) new overhead 345-kV electric transmission lines and associated facilities extending between CL&P's Card Street Substation in the Town of Lebanon, Lake Road Switching Station in the Town of Killingly, and the Connecticut/Rhode Island border in the Town of Thompson; and (b) related additions at CL&P's existing Card Street Substation, Lake Road Switching Station, and Killingly Substation.

Schedule

Application received	12/23/11
Completeness review	02/16/12
Pre-hearing Questions to CL&P (additional questions may be filed) <ul style="list-style-type: none"> • Set-One filed • Set-Two filed 	03/09/12 Approx. 04/30/12
Field Reviews to be conducted in segments (beginning at 2:00 p.m.) would precede public comment sessions (beginning at 7:00 p.m.) <ul style="list-style-type: none"> • Lebanon • Brooklyn • Mansfield 	04/18/12 04/19/12 04/24/12
Pre-hearing conference (11:00 a.m.)	03/21/12
Pre-filed testimony due	05/21/12
Deadline to request Party/Intervenor status	05/21/12
Evidentiary Hearings in New Britain	Beginning June (4, 5, 26, 28) 2012
Close of Record	Approx. August 2012
Draft Findings of Fact	Approx. September/October 2012
Draft Findings of Fact, Opinion & Decision & Order	Approx. October/November 2012
Deadline for Decision (1 yr after CEAB deadline to issue an RFP)	01/09/13

Siting Analyst: Christina Walsh

