UIL Holdings Corporation 157 Church Street P.O. Box 1564 New Haven, CT 06506



VIA ELECTRONIC MAIL AND OVERNIGHT MAIL

March 30, 2016

Mr. Robert Stein Chairman The Connecticut Siting Council Ten Franklin Square New Britain, CT 06051

Re: Docket No. 433: The United Illuminating Company's Application for a Certificate of Environmental Compatibility and Public Need for the Proposed Shelton Substation at 14 Old Stratford Road, Shelton, CT – **Notice of Completion of Construction and Final Report of The United Illuminating Company**

Dear Chairman Stein:

The United Illuminating Company ("UI") hereby notifies the Connecticut Siting Council (the "Council") that site construction at the substation located at 14 Old Stratford Road in Shelton, Connecticut is complete and operational.

Further, in accordance with the Regulations of Connecticut State Agencies ("RCSA") Sections 16-50j-77(c) and 16-50j-77(d), and the Council's approval of the Development and Management Plan ("D&M Plan") approved on August 8, 2013, UI is providing this Final Report for the substation at 14 Old Stratford Road in Shelton (the "Project") to the Council.

Pursuant to RCSA Sections 16-50j-77(c) and 16-50j-77(d), the Final Report shall identify:

- (1) all agreements with abutters or other property owners regarding special maintenance precautions;
- (2) significant changes of the D & M plan that were required because of the property rights of underlying and adjoining owners or for other reasons;
- (3) the location of construction materials which have been left in place including, but not limited to, culverts, erosion control structures along watercourses and steep slopes, and corduroy roads in regulated wetlands;
- (4) the location of areas where special planting and reseeding have been done; and

UIL Holdings Corporation

157 Church Street P.O. Box 1564 New Haven, CT 06506



- (5) the actual construction cost of the facility, including, but not limited to, the following costs:
 - a. clearing and access;
 - b. construction of the facility and associated equipment;
 - c. rehabilitation; and
 - d. property acquisition for the site or access to the site.
- (1) <u>Special Maintenance Precautions</u>

N/A

(2) <u>Significant Changes to the D&M Plan</u>

N/A

- (3) <u>Location of Construction Materials</u> N/A
- (4) <u>Locations of Areas of Special Plantings</u> See attached drawings.
- (5) Actual Construction Cost for the Project

a.	Materials and Equipment	\$13.0M
b.	Land	\$4M
c.	Engineering, Permitting & Construction Management	\$10.9M
d.	Construction	\$12.1M

Please do not hesitate to contact the undersigned if you have any questions regarding this filing.

Very truly yours,

James R. Morrissey

James R. Morrissey Attorney UIL Holdings Corporation Counsel for The United Illuminating Company

Attachments

Cc: R. Mercier, Connecticut Siting Council



