

June 18, 2015

BY EMAIL & FEDEX

Ms. Melanie Bachman
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, Connecticut 06051

Re: Docket 437 – Request for Extension of Time
New Cingular Wireless PCS, LLC (“AT&T”)
111 Second Hill Road, Bridgewater, Connecticut

Dear Ms. Bachman:

On behalf of our client, New Cingular Wireless PCS, LLC (“AT&T”), please accept this letter regarding the captioned Facility for which the Siting Council issued a Certificate of Environmental Compatibility and Public Need in Docket 437 (“Certificate”).

Condition 6 of the Decision and Order dated September 5, 2013 required the approved facility to be fully constructed and providing wireless services within eighteen months from the date of the mailing of the Council’s Findings of Fact, Opinion, and Decision and Order. On December 31, 2014, the Council granted an extension of time for AT&T to make the facility operational by September 5, 2015.

We are advised by AT&T that construction of this site has not yet commenced. The delay is the result of resolving specific utility easement questions with Frontier. Construction is expected to be completed this calendar year in order to bring the facility on-air. We respectfully request an extension to March 1, 2016 which should assure sufficient time for the tower to be fully completed and operational.

Should Council members or Staff have any questions regarding the foregoing please do not hesitate to contact me. Thank you for your consideration of this request.

Very truly yours,



Daniel M. Laub

cc: Michele Briggs, AT&T
Christopher B. Fisher, Esq.