

STATE OF CONNECTICUT *CONNECTICUT SITING COUNCIL* Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: <u>siting.council@ct.gov</u> Web Site: www.ct.gov/csc

VIA ELECTRONIC MAIL

May 18, 2020

Susan J. Bellion Project Siting Specialist - Transmission Siting Eversource Energy susan.bellion@eversource.com

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of May 15, 2020, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan to extend 24/7 work hours from May 20, 2020 (starting at 7AM) through May 22, 2020 (ending at 6 PM) to allow completion of restoration work along Arch Street that may be delayed by inclement weather. The work extends from the intersection with Steamboat Road to near the I-95 northbound Exit 3 on-ramp and was originally scheduled to be completed by March 20, 2020 at 7 AM, weather permitting.

This approval applies only to the temporary additional work hours requested in your email of May 15, 2020. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on January 17, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.

Sincerely,

s/Melanie Bachman

Melanie Bachman Executive Director

c: Kathleen M. Shanley

From: Bellion, Susan J <<u>susan.bellion@eversource.com</u>>
Sent: Friday, May 15, 2020 3:35 PM
To: Bachman, Melanie <<u>Melanie.Bachman@ct.gov</u>>
Cc: Clarke, Robert P <<u>robert.clarke@eversource.com</u>>; Shanley, Kathleen M
<<u>kathleen.shanley@eversource.com</u>>
Subject: Docket 461A: Greenwich Substation and Line Project (GSLP), Underground Transmission Line
D&M Plan, Request for Extended Work Hours to Complete Restoration along Arch Street

Dear Ms. Bachman:

Eversource Energy requests that the Connecticut Siting Council (Council) staff review and approve extended work hours for restoration work along Arch Street, from the intersection with Steamboat Road to near the I-95 northbound Exit 3 on-ramp (Station 107+00). Previously, on April 29, 2020 the Council staff approved 24/7 construction along this segment, extending from May 1, 2020 and ending on May 20, 2020 at 7 AM. Eversource is requesting approval to extend the 24/7 work hours from May 20, 2020 starting at 7AM through 6PM on May 22, 2020. Without the extension, work hours would return to the previously approved 9PM to 5AM.

While Eversource's contractor is currently proceeding with the restoration work, inclement weather forecast for early next week is expected to preclude completion of the restoration work by 7AM on May 20, 2020.

Eversource has consulted with the representatives of the Town of Greenwich regarding this extended work hour request and they do not have any issues with this request.

Should you have any questions about this request, please do not hesitate to contact me.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | <u>susan.bellion@eversource.com</u> | Direct: (860) 728-4628 Cell: (203) 313-4143