

## STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov Web Site: www.ct.gov/csc

## VIA ELECTRONIC MAIL

May 21, 2020

Susan J. Bellion Project Siting Specialist - Transmission Siting Eversource Energy susan.bellion@eversource.com

RE:

**DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements. **D&M Plan - Indian Harbor Crossing** 

Dear Ms. Bellion:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of May 21, 2020, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan to allow for one additional work hour this evening (May 21), from 6 PM to 7 PM, in order to complete concrete work associated with the Indian Harbor Pedestrian Bridge that has been delayed by traffic on I-95.

This approval applies only to the temporary additional work hour requested in your email of May 21, 2020. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on May 24, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.

Sincerely,

s/Melanie Bachman

Melanie Bachman Executive Director

c: Kathleen M. Shanley

**From:** Bellion, Susan J < <u>susan.bellion@eversource.com</u>>

**Sent:** Thursday, May 21, 2020 2:20 PM

To: Bachman, Melanie < Melanie.Bachman@ct.gov >

Cc: Clarke, Robert P < robert.clarke@eversource.com >; Shanley, Kathleen M

<kathleen.shanley@eversource.com>

Subject: GSLP: Extended Hour Request-Indian Harbor Pedestrian Bridge-Davis Avenue, Greenwich:

Thursday, 5/21/20

Dear Ms. Bachman,

Eversource is requesting an extension of work hours for this evening beyond the 6 PM curfew until 7 PM for work related to the construction of the Indian Harbor pedestrian bridge along Davis Avenue in Greenwich. The reason for the request is that, due to traffic on I-95 being backed from Norwalk to Greenwich caused by a Connecticut DOT construction project, the concrete trucks cannot make the required number of trips to finish the concrete pour for the western bridge abutment in time to meet the 6 PM curfew.

The Town of Greenwich has been notified and they understand and have no issues with the extended hours.

Thank you for your consideration of this request.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | <a href="mailto:susan.bellion@eversource.com">susan.bellion@eversource.com</a> | Direct: (860) 728-4628 Cell: (203) 313-4143

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or distribution of this message or the taking of any action based on its contents, other than by the intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete it from your system. Email transmission cannot be guaranteed to be error-free or secure or free from viruses, and Eversource Energy disclaims all liability for any resulting damage, errors, or omissions.