



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [www.ct.gov/csc](http://www.ct.gov/csc)

### VIA ELECTRONIC MAIL

June 10, 2020

Susan J. Bellion  
Project Siting Specialist - Transmission Siting  
Eversource Energy  
P.O. Box 270  
Hartford, CT 06141-0270  
[susan.bellion@eversource.com](mailto:susan.bellion@eversource.com)

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of June 10, 2020, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan to allow for two additional work hours this evening (June 10), from 6 PM to 8 PM, to complete rock removal and the relocation of a water line at the duct bank location on Davis Avenue.

This approval applies only to the temporary additional work hours requested in your email of June 10, 2020. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan (Vol. 2, Part 1) on January 17, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.

Sincerely,

*s/Melanie Bachman*

Melanie Bachman  
Executive Director

c: Kathleen M. Shanley

**From:** Bellion, Susan J <[susan.bellion@eversource.com](mailto:susan.bellion@eversource.com)>  
**Sent:** Wednesday, June 10, 2020 11:33 AM  
**To:** Bachman, Melanie <[Melanie.Bachman@ct.gov](mailto:Melanie.Bachman@ct.gov)>; CSC-DL Siting Council <[Siting.Council@ct.gov](mailto:Siting.Council@ct.gov)>  
**Cc:** Clarke, Robert P <[robert.clarke@eversource.com](mailto:robert.clarke@eversource.com)>; Shanley, Kathleen M <[kathleen.shanley@eversource.com](mailto:kathleen.shanley@eversource.com)>  
**Subject:** Docket 461A-GSLP: Extended Hour Request-Davis Avenue, Greenwich: Wednesday, June 10, 2020

Dear Ms. Bachman:

Eversource is requesting an extension of work hours for this evening beyond the 6 PM curfew until 8 PM for work on Davis Avenue near the location of the proposed new pedestrian bridge. The reason for the request is that installation of the duct bank in this location will involve not only rock removal, but the relocation of an existing water line. We anticipate that ensuring that all water service customers have their water service restored when the work is complete will require additional time beyond the normal work hours for this location.

The Town of Greenwich has been notified and they understand and have no issues with the extended hours.

Thank you for your consideration of this request.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | [susan.bellion@eversource.com](mailto:susan.bellion@eversource.com) | Direct: (860) 728-4628 Cell: (203) 313-4143