



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov
Web Site: www.ct.gov/csc

VIA ELECTRONIC MAIL

June 16, 2020

Susan J. Bellion
Project Siting Specialist - Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06141-0270
susan.bellion@eversource.com

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements. **D&M Plan - Indian Harbor Crossing**

Dear Ms. Bellion:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of June 16, 2020, the Connecticut Siting Council (Council) staff hereby approves a change to the Development and Management (D&M) Plan - Traffic Management Plan to allow for a work shift from 7 AM to 6 PM, Monday through Friday for construction segments 1, 2, and 4 associated with the Indian Harbor Crossing. The change in work hours would be effective from June 22, 2020 through July 31, 2020.

This approval applies only to the temporary change in work hour requested in your email of June 16, 2020. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan (Vol. 2, Part 2) on May 24, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.

Sincerely,

s/Melanie Bachman

Melanie Bachman
Executive Director

c: Kathleen M. Shanley

From: Bellion, Susan J <susan.bellion@eversource.com>
Sent: Tuesday, June 16, 2020 9:57 AM
To: Bachman, Melanie; CSC-DL Siting Council
Cc: Clarke, Robert P; Shanley, Kathleen M
Subject: Docket 461A- GSLP - Indian Harbor Crossing Segments - Request for Changes to Work Hours

Dear Ms. Bachman:

The Indian Harbor Crossing D&M Plan, Appendix D, Traffic Management Plan, identifies four segments, each with specific work hours, for the construction of the pedestrian bridge over Davis Mill Pond and the cable route sections leading to either side of the bridge. The construction of the bridge itself constitutes one segment (referred to as Segment 3); the remaining three segments (Segments 1, 2, and 4) pertain to the cable route sections located immediately to the east and west of the bridge.

Currently, along Segments 1, 2, and 4, the TMP defines different Monday-Friday work hours for trenching/duct bank installation/restoration. To facilitate the coordination and completion of the trenching/duct bank installation/restoration along these three segments, Eversource proposes that the Monday-Friday work hours for Segments 1, 2, and 4 be modified to consistently be 7 AM to 6 PM, Monday to Friday, shown as follows:

Segment	Current Approved Hours M-F	Proposed Hours M-F
1 – That part of the Bruce Park lawn located east of the bridge location between Davis Avenue and Bruce Park Drive.	7AM-5PM	7AM- 6PM
2 – The Bruce Park Drive crossing between segment 1 above and the bridge segment.	7AM-5PM	7AM- 6PM
4 – From the west side of the bridge segment (Davis Avenue) to vaults 4A/B.	9AM-3PM	7AM- 6PM

Eversource seeks these weekday (Monday-Friday) work hour changes from Monday, June 22, 2020 through Friday, July 31, 2020.

These modified hours will be consistent with the current 7 AM to 6 PM Monday-Friday work hours for the construction of the underground transmission line (trenching, duct bank installation) along the rest of Davis Avenue (from Vault 4A/4B to the west).

During construction, Greenwich police will be on hand to direct traffic.

The Town of Greenwich has been notified and they understand and have no issues with the proposed work hour modifications.

Thank you for your consideration of this request.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | susan.bellion@eversource.com | Direct: (860) 728-4628 Cell: (203) 313-4143