

56 Prospect Street P.O. Box 270 Hartford, CT 06141-0270

Kathleen M. Shanley

Manager – Transmission Siting Tel: 860-728-4527

November 24, 2020

Ms. Melanie Bachman, Esq. Executive Director Connecticut Siting Council Ten Franklin Square New Britain, CT 06051

RE: Docket No. 461a: Greenwich Substation and Line Project

Construction Completion Letter

Dear Ms. Bachman:

Pursuant to Section 16-50j-62(b)(4) of the Regulations of Connecticut State Agencies (RCSA), Condition 10 of the above referenced Docket and Section F of the Greenwich Substation and Line Project (Project, GSLP) Development and Management (D&M) Plans¹, The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) hereby informs the Connecticut Siting Council (Council) that all Project construction, including restoration, is complete.

The Project, which consists of the two new 115-kilovolt (kV) transmission cables (i.e., the 1703 and 1020 lines), the new Greenwich Substation, and the modifications to the Cos Cob Substation, was energized on October 25, 2020. All remaining restoration activities, including the verification of vegetative stabilization and final roadway paving and re-striping were completed on November 16, 2020.

In accordance with RSCA Section 16-50j-62(c) and Section F of the GSLP D&M Plans, Eversource will prepare and submit to the Council a Final Report regarding the Project.

Should you have any questions regarding this submission, please do not hesitate to contact me via e-mail at kathleen.shanley@eversource.com or telephone at (860) 728-4527.

Sincerely,

Kathleen M. Shanley

¹ The D&M Plans for the Project include Cos Cob Substation Modifications (Volume 1, Part 1), Greenwich Substation Construction (Volume 1, Part 2B), 115-kV Double Circuit Underground Transmission Lines (Volume II, Part 1), and 115-kV Double Circuit Underground Transmission Lines: Indian Harbor Crossing (Volume II, Part 2).