



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

September 17, 2018

Susan J. Bellion  
Project Siting Specialist  
Eversource Energy  
P.O. Box 270  
Hartford, CT 06141-027

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated September 13, 2018 regarding a revision to the partial Development and Management (D&M) Plan for the above-referenced project that was approved by the Council on April 12, 2018. The revision consists of extended work hours to complete work at the Cos Cob Substation during scheduled Metro North Railroad electrical outages. The requested extended work hours are as follows:

1. Saturday 9/22/2018 and Sunday 9/23/2018:
  - a. Installation of new disconnect switch.
  - b. Saturday 9/22/2018 from 6:00 AM to 9:00 AM and from 5:00 PM to 6:00 PM
  - c. Sunday 9/23/2018 from 6:00 AM to 6:00 PM
2. Friday 10/5/2018 through Monday 10/8/2018:
  - a. Removal of wood pole and lattice tower. Relocation of 1750 line to the new 1750 terminal position and to the new monopole.
  - b. Friday 10/5/2018 6:00 PM to Saturday 10/6/18 9:00 AM
  - c. Saturday 10/6/2018 5:00 PM through to Monday 10/8/2018 7:00 AM
3. Saturday 11/17/2018 and Sunday 11/18/2018:
  - a. Test operation of the disconnect switches.
  - b. Saturday 11/17/2018 from 6:00 AM to 9:00 AM and from 5:00 PM to 6:00 PM
  - c. Sunday 11/18/2018 from 6:00 AM to 6:00 PM

Pursuant to Regulations of Connecticut State Agencies §16-50j-62(b), your request for the extended work hour revision to the partial D&M Plan is hereby approved.

This approval applies only to the D&M Plan revision request dated September 13, 2018. Any significant changes to the D&M Plan require advance Council notification and approval.

Please be advised that deviations from the D&M Plan are enforceable under the provisions of Connecticut General Statutes § 16-50u. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Thank you for your attention and cooperation.


Sincerely,

Melanie Bachman  
Executive Director

c: Parties and Intervenors



CONNECTICUT SITING COUNCIL



**From:** Bellion, Susan J [<mailto:susan.bellion@eversource.com>]  
**Sent:** Thursday, September 13, 2018 2:47 PM  
**To:** Bachman, Melanie <[Melanie.Bachman@ct.gov](mailto:Melanie.Bachman@ct.gov)>  
**Cc:** Shanley, Kathleen M <[kathleen.shanley@eversource.com](mailto:kathleen.shanley@eversource.com)>  
**Subject:** Docket 461A: Greenwich Substation and Line Project: Request for Extended Work Hours

Dear Ms. Bachman:

Eversource is requesting from Council staff approval of the following extended hours for work at the Cos Cob Substation in Greenwich. The specific work to occur each weekend is identified below as well.

1. Weekend #1: Saturday 9/22/2018 and Sunday 9/23/2018:
  - a. Work Description: Installation of new disconnect switch
  - b. Saturday 9/22/2018 from 6:00AM to 9:00AM and from 5:00PM to 6:00PM
  - c. Sunday 9/23/2018 from 6:00AM to 6:00PM
2. Weekend #2: Friday 10/5/2018 through Monday 10/8/2018:
  - a. Work Description: Removal of wood pole and lattice tower. Swing over 1750 line to the new 1750 terminal position and to the new monopole
  - b. Friday 10/5/2018 6PM to Saturday 10/6/18 9:00AM
  - c. Saturday 10/6/2018 5:00PM through to Monday 10/8/2018 7:00AM
3. Weekend #3: Saturday 11/17/2018 and Sunday 11/18/2018:
  - a. Work Description: Test operation of the disconnect switches
  - b. Saturday 11/17/2018 from 6:00AM to 9:00AM and from 5:00PM to 6:00PM
  - c. Sunday 11/18/2018 from 6:00AM to 6:00PM

These extended hours are necessary since the required outages needed to do this work can only be taken during weekends per Metro North Railroad's requirements.

On September 10, 2018 the Town of Greenwich granted Eversource a variance to the Town's noise ordinance to perform the above referenced work at the Substation outside of the Town's allowable time frame for construction. The equipment used during this work will include cranes, man-lifts/bucket trucks, all terrain forklifts and light plants for night work.

The Town of Greenwich has been notified of this work and the neighboring property owners will be notified prior to each weekend.

Please review and please let me know if you have any questions.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | [susan.bellion@eversource.com](mailto:susan.bellion@eversource.com) | Direct: (860) 728-4628 Cell: (203) 313-4143

---

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or