



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

VIA ELECTRONIC MAIL

May 8, 2019

Susan J. Bellion
Project Siting Specialist – Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06141-0270

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of May 8, 2019, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan to allow construction activities to continue on Bruce Park Drive in Greenwich until 9 PM on May 8, 2019. The extended work hours are necessary due to a delay in concrete delivery and the inability to complete the installation of concrete around the duct bank at this location by 5 PM.

This approval applies only to the temporary additional work hours requested in your email of May 8, 2019. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on January 17, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.


Sincerely,

Melanie Bachman
Executive Director

c: Parties and Intervenors



From: Bellion, Susan J [<mailto:susan.bellion@eversource.com>]
Sent: Wednesday, May 08, 2019 3:26 PM
To: Bachman, Melanie <Melanie.Bachman@ct.gov>
Cc: Shanley, Kathleen M <kathleen.shanley@eversource.com>
Subject: Docket 461A-Greenwich - Extended Hours Request for Today, May 8, 2019



Dear Ms. Bachman:

We are requesting approval for extended hours for today for work on Bruce Park Drive in Greenwich. Due to an unanticipated hold-up with the concrete trucks and the delivery of concrete, we are not able to complete today's installation of the concrete around the duct bank at this location by 5PM.

We anticipate that we'll need on the outside until 9PM to complete this work.

We have notified the Town of Greenwich and they are aware of the need for these extended hours.

Should you have any questions, please do not hesitate to contact me.

Thank you.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | susan.bellion@eversource.com | Direct: (860) 728-4628 Cell: (203) 313-4143

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or distribution of this message or the taking of any action based on its contents, other than by the intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete it from your system. Email transmission cannot be guaranteed to be error-free or secure or free from viruses, and Eversource Energy disclaims all liability for any resulting damage, errors, or omissions