



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: www.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 490 - The United Illuminating Company Certificate of Environmental Compatibility and Public Need for the Old Town Substation Rebuild Project that entails construction, maintenance and operation of a 115/13.8- kilovolt (kV) air-insulated replacement substation facility located on the existing Old Town Substation parcel at 282 Kaechele Place and two parcels immediately north totaling approximately 3 acres that are owned by the United Illuminating Company at 312 and 330 Kaechele Place, Bridgeport, Connecticut, and related transmission structure and interconnection improvements.

Application received	06/30/2020
Council request for more information per Section 16-50/-1a of the Regulations of Connecticut State Agencies	07/02/2020
Date Applicant submitted complete information per Section 16-50/-1a of the Regulations of Connecticut State Agencies	07/09/2020
Completeness review	08/27/2020
Council Interrogatories - Set-One Issued - Set-One Responses Due	09/08/2020 09/25/2020
Pre-hearing tele-conference 11:00 a.m.	09/23/2020
Final Exchange of Interrogatories between Participants	10/01/2020
Deadline for Pre-filed Testimony and Responses to Interrogatories	10/08/2020
Deadline to request Party/Intervenor status	10/08/2020
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing	10/15/2020
Close of Evidentiary Record	10/15/2020
Close of Public Comment Period	11/14/2020
Draft Findings of Fact	01/14/2021
Draft Findings of Fact, Opinion & Decision & Order	01/28/2021
Deadline for Decision	12/27/2020
90-day extension of Deadline for Decision per Executive Order No. 7DDD	03/27/2021
Final Decision	02/03/2021
Development and Management (D&M) Plan received	12/26/2024
Council Interrogatories - Set-One Issued - Set-One Responses Due	02/04/2025 02/25/2025
Deadline for Decision for D&M Plan	02/24/2025
Deadline for Decision for D&M Plan with Extension	04/23/2025

Siting Analyst: Michael Perrone